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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2013. Pursuant to the
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.2

The band reconfiguration program in non-border areas has consisted of two stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)3 in Stage 1 and the
relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There
are two phases of reconfiguration for each of these stages – the planning and negotiation phase
that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and Sprint
Nextel and the implementation phase that consists of the physical retuning of the radio system.

Reconfiguration Progress Overview

Chart 1 shows the percentage of FRAs approved by the TA, the percentage of physical
retunes that are complete, and the percentage of FRAs for which closing is complete for each
stage of the reconfiguration program as of March 31, 2013.

Chart 1: Status of Negotiations, Physical Retuning, and Closing

1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Second
Report and Order, 23 FCC Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed
Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and Order”); Fourth Report and Order, 26 FCC Rcd 1937
(2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013) (collectively “Reconfiguration Orders”).

2 See 47 C.F.R. § 90.676(b)(3).

3 The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channel designations of
the 806-809 MHz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated
as Channels 1-230.
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Nearly all licensees in the program, except for those along the U.S.-Mexico border, have
completed FRA negotiations. Physical retuning was complete for 91 percent of FRAs, except for
those along the U.S.-Mexico border, as of March 31, 2013. There continues to be a gap between
licensees completing physical retuning and completing their closing activities, especially for
non-border Stage 2 licensees.

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 23,000 radios (first touches) in the first quarter, raising the total number
to approximately 1,495,000 radios as of March 31, 2013. Physical retuning was complete for 88
percent of non-border Stage 2 FRAs as of March 31, 2013.

Canadian border licensees primarily are engaged in implementation activities. Physical
retuning was complete for 96 percent of Canadian border Stage 1 (non-Public Safety) FRAs as of
March 31, 2013. Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees
retuned, reflashed, or replaced approximately 43,000 radios (first touches) in the first quarter,
raising the total number to approximately 155,000 radios as of March 31, 2013. Physical
retuning was complete for 49.6 percent of Canadian border Stage 2 FRAs as of March 31, 2013.

The TA conducted Implementation Planning Sessions (“IPS or sessions”) in NPSPAC
Region 43: Washington on January 31, 2013 and in NPSPAC Region 21: Michigan on March 6,
2013. At the sessions, the TA worked with licensees, vendors, and Sprint Nextel to develop a
consolidated implementation schedule for each region that identifies key milestones and
dependencies associated with reconfiguration implementation activities.

Canadian border licensees should continue to move forward expeditiously with their
implementation activities. Licensees should make every effort to complete their implementation
tasks on schedule. This is particularly important for licensees that have a downstream impact on
other licensees, such as by blocking another licensee’s replacement frequencies or because the
first touch of their subscriber units needs to be completed before an interoperable licensee can
retune its infrastructure. A delay in the completion of an implementation task by a licensee with
a downstream impact can have a cascading effect and cause delays for other dependent licensees
and, in some cases, for an entire region. The timely completion of implementation tasks will
enable dependent licensees to proceed with their reconfiguration activities and is in the interest
of all licensees.

Reconfiguration of Mexican Border Licensees

On April 1, 2013, the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”)
released a Fifth Report and Order that adopted a reconfigured channel plan for the 800 MHz
band along the U.S.-Mexico border.4 The PSHSB adopted a channel plan for U.S. licensees
operating within the Sharing Zone (i.e., within 110 kilometers of the U.S.-Mexico border) and
channel plans for licensees operating in the portions of the NPSPAC regions bordering Mexico

4 See Fifth Report and Order.
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that are outside the Sharing Zone (collectively, “Mexican border licensees”).5 It eliminated the
channel center offsets in the Sharing Zone and instructed the TA to designate post-rebanding
replacement channels with standard channel centers. The PSHSB established a 30-month
transition period for licensees to complete rebanding in the NPSPAC regions bordering Mexico
that will begin on August 23, 2013.

The Fifth Report and Order established two stages for the reconfiguration of Mexican
border licensees. Stage 1 includes non-public safety licensees (e.g., Business, Industrial, and
Land Transportation (“B/ILT”) licensees and Specialized Mobile Radio (“SMR”) licensees) and
public safety licenses on pool channels. Stage 2 is comprised of NPSPAC licensees.

The PSHSB set forth timelines and procedures for planning, negotiations, mediation, and
implementation of reconfiguration for Mexican border licensees. Any licensee that intends to
negotiate a Planning Funding Agreement (“PFA”) with Sprint Nextel must submit a
Request for Planning Funding (“RFPF”) on or before August 23, 2013. A licensee that
previously entered into a PFA with Sprint Nextel and needs to amend it to complete the planning
process must submit a Change Notice on or before August 23, 2013. After submitting an RFPF
or a Change Notice, the licensee and Sprint Nextel will negotiate a PFA or a PFA Amendment.
After the TA approves the PFA or the PFA Amendment, the licensee will have 90 to 110 days
for planning, depending on number of radios in its system. Once planning is complete and a cost
estimate is submitted to Sprint Nextel, the licensee and Sprint Nextel will negotiate an FRA.

As directed by the PSHSB, the TA is developing a detailed reconfiguration timetable
with milestones for completing each stage of the reconfiguration process.6 The reconfiguration
timetable will set out the specific steps required in each NPSPAC region for the implementation
of the relocation of licensees in Stages 1 and 2. The TA will file the reconfiguration timetable
with the FCC by August 23, 2013.

The TA has been developing replacement frequency proposals for Mexican border
licensees. More than 200 licensees, which are licensed for more than 900 call signs and more
than 10,000 frequencies, will be included in this segment of 800 MHz band reconfiguration. The
TA expects to send Frequency Proposal Reports (“FPRs”), which list a licensee’s current
frequencies designated for reconfiguration and provide proposed replacement frequencies, to
most licensees by August 23, 2013. Licensees should review and evaluate their FPRs early in
their planning process. If a licensee finds issues with its proposed replacement frequencies (i.e.,
frequencies that the licensee believes are not comparable, issues with combiner spacing, or issues
with Vehicular Repeater Systems), it should promptly inform the TA or, if the licensee has
submitted a cost estimate, Sprint Nextel.

In the Fifth Report and Order, the PSHSB encouraged licensees along the U.S.-Mexico
border to begin preparing for reconfiguration prior to the start of the 30-month transition period.

5 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas - El Paso, and NPSPAC Region 53: Texas - San Antonio.

6 See Fifth Report and Order, 28 FCC Rcd at 4102 ¶ 55.
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Mexican border licensees should take action to prepare and plan for reconfiguration.
Frequencies at locations further away from the U.S.-Mexico border outside the Sharing Zone,
such as the Los Angeles and Phoenix areas that will not be affected by Mexican locations that
need to clear frequencies, can expect to be the first to reconfigure. Licensees in these areas
especially should start to prepare and plan. Licensees should review information on the TA’s
website (http://www.800TA.org) regarding the reconfiguration process, including the
Reconfiguration Handbook, and familiarize themselves with the steps of reconfiguration and the
TA’s policies and procedures. Licensees should respond promptly to TA communications and
requests for information from the TA.

The FCC has encouraged Mexican border licensees to engage in planning and negotiation
activities to the extent that they are not frequency-dependent and would not result in unnecessary
duplication of costs.7 The TA encourages licensees to get an early start on their planning
activities. Licensees should submit a Point of Contact Form to the TA, review and update their
license information in the FCC’s Universal Licensing System (“ULS”) database, and identify
and contact vendors and consultants to assist with reconfiguration. Licensees may be able to
perform the following non-frequency-dependent planning activities prior to receiving
replacement frequencies: conduct subscriber unit inventory, conduct infrastructure inventory,
engage in non-frequency-specific engineering and implementation planning, and define their
interoperability environment.

If a licensee requires funding to conduct planning activities, it should submit an RFPF
and negotiate a PFA with Sprint Nextel. Licensees that already have a PFA and need to amend it
to complete the planning process should submit a Change Notice and negotiate a PFA
Amendment. Licensees may submit an RFPF or a Change Notice prior to receiving replacement
frequencies. During the planning process, licensees should evaluate and identify their
interdependencies and interoperability with other licensees and develop plans for maintaining
interoperability and mutual aid operations during the reconfiguration of their systems.

The TA is conducting outreach with Mexican border licensees to educate and inform
them about the reconfiguration process. The TA held outreach meetings with Public Safety
licensees in NPSPAC Region 5: Southern California and NPSPAC Region 3: Arizona in May
2013. The TA presented information regarding the phases and activities in the reconfiguration
process, the new band plans, preparing for reconfiguration, and conducting planning activities.
TA representatives answered licensees’ questions about reconfiguration. The TA plans to
conduct an outreach meeting with Public Safety licensees in Texas on June 27, 2013. In addition,
the TA conducted Webinars (online training seminars) for Public Safety and non-Public Safety
licensees on June 10, 2013 and June 11, 2013 during which it presented similar information to
that presented at the outreach meetings. The TA’s presentations from the outreach meetings and
Webinars are, or will be, posted on the TA’s website.

7 See “Public Safety and Homeland Security Bureau Extends Voluntary 800 MHz Rebanding Negotiation Period for
Wave 4 Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border Pending Establishment
of Negotiation Timetable,” Public Notice, 27 FCC Rcd 7312, 7313 (2012) (“Mexican Border Public Notice”).
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Closing Process

Licensees must expeditiously complete Actual Cost Reconciliation (“ACR”) and other
closing process activities8 in accordance with the timeframes established in the Actual Cost
Reconciliation Fact Sheet.9 Failure to do so can result in significant program delays, misplaced
or lost actual cost support documentation, and other issues that could substantially impact
amounts owed by or due to Sprint Nextel.

Equipment reconciliation is part of the overall closing process. Licensees should consult
their FRA closely and ensure they have complied with all requirements to return equipment that
are provided for in the FRA, such as returning replaced equipment to Sprint Nextel or Motorola.
If a licensee has not complied, it may be responsible, among other things, for paying the costs of
the replacement equipment it received or for returning the replacement equipment.

Recognizing that licensee personnel responsible for completing physical reconfiguration
are not always the same personnel that are responsible for completing ACR and closing PFAs
and FRAs, the TA encourages licensees to involve the appropriate personnel early in the process.
Licensees should document costs as they are incurred and not wait until after the completion of
planning or physical retuning to begin the required documentation of costs. If licensees are
unable to appropriately document costs (as specified in the TA’s published guidance), the result
may be either delayed payments to licensees or refunds due from licensees to Sprint Nextel.
Delaying closing increases a licensee’s risk of not getting paid. Furthermore, delays in
completing the closing process extend the period during which a licensee may be subject to audit
and is required to retain documents related to reconfiguration.

To assist licensees in the closing of FRAs and address delays in the closing process, the
TA is conducting closing outreach efforts with licensees significantly impacted by these delays.
The TA has contacted 174 licensees during these efforts, with 49 percent of the licensee’s
contracts making progress in the closing process. Of the 174 licensees contacted, the TA has
assisted in 36 deals reaching the closed FRA milestone as of March 31, 2013. The TA continues
to monitor the closing process and will track a licensee’s reconfiguration until it has completed
the closing process and submitted an FRA Completion Certification.

8 Closing process activities include modification of FCC licenses, equipment reconciliation, ACR, and the
preparation, execution, and delivery of the closing documents, including an FRA Completion Certification.

9 The Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf.
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAs
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 2: Non-border FRAs Submitted to the TA as of March 31, 201310

 Stage 1: 99.7 percent of non-border FRAs have been submitted to the TA

 Stage 2: 99.9 percent of non-border FRAs have been submitted to the TA

10 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 3 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Submitted to the TA as of March 31, 201311

 Stage 1: 100 percent of Canadian border FRAs have been submitted to the TA

 Stage 2: 99 percent of Canadian border FRAs have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

11 Sprint Nextel is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 4: Call Signs in Submitted FRAs by Band12

Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 and NPSPAC call signs not yet in
FRAs reflects the material number of call signs to be reconfigured that are located in, or affected
by, the Mexican border areas.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.13

Chart 5 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

12 Data is based on the FCC’s ULS database. This chart does not include Expansion Band call signs.

13 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.
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Chart 5: Non-border FRAs with Physical Retuning Complete as of March 31, 2013

With physical retuning accomplished for 99 percent of non-border Stage 1 FRAs,
Channels 1-120 clearing is nearly complete. Furthermore, 88 percent of the Stage 1 Channels 1-
120 site-specific call signs were reported by Sprint Nextel as being cleared by licensees as of
March 31, 2013. The difference between the percentages of call signs and FRAs is attributable
to the fact that the FRA statistics do not include agreements in border areas, while the call sign
statistics do include call signs in border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of March 31, 2013, the licensees
in 88 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned
to their new channels. Furthermore, 58 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees as of March 31, 2013. The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signs in border
areas. The retuning of base stations to a licensee’s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goal of the reconfiguration process – separating Public Safety and commercial cellular
operations – has been achieved.

Chart 6 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 6: Canadian Border FRAs with Physical Retuning Complete
as of March 31, 2013

Physical retuning was complete for 96 percent of Canadian border Stage 1 FRAs as of
March 31, 2013.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of March 31,
2013, the licensees in 49.6 percent of Canadian border Stage 2 FRAs had completed their
physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfiguration

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC’s rules.14 The certifications
mean that all licensees in these regions that were subject to reconfiguration have relocated to
their new channels and modified their FCC licenses to delete their old frequencies or cancelled
their licenses. This also includes modifications to Sprint Nextel’s network and licenses to cease
operations below the ESMR Band and modify or cancel all relevant licenses to remove any
authority to operate below the ESMR Band. Furthermore, all of the frequencies in all 800 MHz

14 The regions are NPSPAC Region 2: Alaska, Region 7: Colorado, Region 11: Hawaii, Region 15: Iowa, Region
22: Minnesota, Region 26: Nebraska, Region 32: North Dakota, Region 38: South Dakota, Region 41: Utah, Region
45: Wisconsin, and Region 46: Wyoming.
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sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR Bands) in the regions that
were subject to reconfiguration have been cleared.

The certifications noted that licensees may not have completed all tasks associated with
rebanding. Licensees in the regions still may need to complete a second (or subsequent) touch of
their subscriber units to remove the pre-rebanding channels, submit final reconfiguration cost
documentation to Sprint Nextel and/or the TA, complete the ACR process, or close their FRAs in
order for them to complete their individual reconfiguration activities.

On November 27, 2012, the FCC released a Public Notice announcing the completion of
800 MHz band reconfiguration in the 11 NPSPAC regions for which the TA filed
certifications.15 It stated that the post-rebanding channel plan is now in effect in these regions
and reminded licensees in these regions that have not completed all rebanding tasks (e.g.,
submitting cost documentation, completing the ACR process, or closing their FRAs) that they
must do so expeditiously. The FCC announced that the remaining Interleaved Band channels
vacated by Sprint Nextel and channels in the Expansion Band and Guard Band in these 11
regions would be available for licensing on January 17, 2013.

2. Reconfiguration of Mexican Border Licensees

On June 8, 2012, the FCC announced that the United States and Mexico signed an
amended Protocol for sharing spectrum in the 800 MHz band along the U.S.-Mexico border,
which paves the way for completion of reconfiguration by licensees operating along the U.S.-
Mexico border.16 On April 1, 2013, the PSHSB released a Fifth Report and Order that adopted a
reconfigured channel plan for the 800 MHz band along the U.S.-Mexico border.17 The PSHSB
adopted a channel plan for U.S. licensees operating within the Sharing Zone (i.e., within 110
kilometers of the U.S.-Mexico border) and channel plans for licensees operating in the portions
of the NPSPAC regions bordering Mexico that are outside the Sharing Zone.18 It eliminated the
channel center offsets in the Sharing Zone and instructed the TA to designate post-rebanding
replacement channels with standard channel centers. The PSHSB established a 30-month
transition period for licensees to complete rebanding in the NPSPAC regions bordering Mexico
that will begin on August 23, 2013.

The Fifth Report and Order established two stages for the reconfiguration of Mexican
border licensees. Stage 1 includes non-public safety licensees (e.g., B/ILT licensees and SMR

15 See “Public Safety and Homeland Security Bureau and Wireless Telecommunications Bureau Announce the
Completion of 800 MHz Band Reconfiguration in Certain NPSPAC Regions,” Public Notice, 27 FCC Rcd 14775
(2012).

16 See “FCC Announces Two Spectrum-Sharing Agreements with Mexico Enabling Advanced Public Safety and
Commercial Communications in the Mexico Border Area,” News Release (June 8, 2012).

17 See Fifth Report and Order.

18 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas - El Paso, and NPSPAC Region 53: Texas - San Antonio.
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licensees) and public safety licenses on pool channels. Stage 2 is comprised of NPSPAC
licensees.

The PSHSB set forth timelines and procedures for planning, negotiations, mediation, and
implementation of reconfiguration for Mexican border licensees. Any licensee that intends to
negotiate a PFA with Sprint Nextel must submit an RFPF on or before August 23, 2013. A
licensee that previously entered into a PFA with Sprint Nextel and needs to amend it to complete
the planning process must submit a Change Notice on or before August 23, 2013. After
submitting an RFPF or a Change Notice, the licensee and Sprint Nextel will negotiate a PFA or a
PFA Amendment. After the TA approves the PFA or PFA Amendment, the licensee will have
90 to 110 days for planning, depending on number of radios in its system. Once planning is
complete and a cost estimate is submitted to Sprint Nextel, the licensee and Sprint Nextel will
negotiate an FRA.

As directed by the PSHSB, the TA is developing a detailed reconfiguration timetable
with milestones for completing each stage of the reconfiguration process.19 The reconfiguration
timetable will set out the specific steps required in each NPSPAC region for the implementation
of the relocation of licensees in Stages 1 and 2. The TA will file the reconfiguration timetable
with the FCC by August 23, 2013.

The TA has been developing replacement frequency proposals for Mexican border
licensees. More than 200 licensees, which are licensed for more than 900 call signs and more
than 10,000 frequencies, will be included in this segment of 800 MHz band reconfiguration.

In the Fifth Report and Order, the PSHSB encouraged licensees along the U.S.-Mexico
border to begin preparing for reconfiguration prior to the start of the 30-month transition period.
Mexican border licensees should take action to prepare and plan for reconfiguration. The FCC
has encouraged Mexican border licensees to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.20 The TA encourages licensees with complex systems in particular to get an early start on
their planning activities. Licensees should submit a Point of Contact Form to the TA, review and
update their license information in the FCC’s ULS database, and identify and contact vendors
and consultants to assist with reconfiguration. Licensees may be able to perform the following
non-frequency-dependent planning activities prior to receiving replacement frequencies:
conduct subscriber unit inventory, conduct infrastructure inventory, engage in non-frequency-
specific engineering and implementation planning, and define their interoperability environment.
If a licensee requires funding to conduct planning activities, it should submit an RFPF and
negotiate a PFA with Sprint Nextel. Licensees that already have a PFA and need to amend it to
complete the planning process should submit a Change Notice and negotiate a PFA Amendment.
Licensees may submit an RFPF or a Change Notice prior to receiving replacement frequencies.
In addition, the TA encourages licensees to review information on the TA’s website
(http://www.800TA.org) regarding the reconfiguration process.

19 See Fifth Report and Order, 28 FCC Rcd at 4102 ¶ 55.

20 See Mexican Border Public Notice, 27 FCC Rcd at 7313.
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Pursuant to the Fifth Report and Order, the filing freeze on new non-rebanding-related
800 MHz applications along the U.S.-Mexico border remains in effect. The freeze applies to the
NPSPAC regions bordering Mexico and to stations located within 70 miles of the borders of
these NPSPAC regions.

As of March 31, 2013, 16 PFAs, with a total contract value, including amendments, of
$6.6 million, were approved by the TA for Mexican border licensees. In addition, as of March
31, 2013, the TA had approved SED agreements and FRAs with a total contract value, including
amendments, of $11.5 million for Mexican border licensees.21

3. Requests for Waiver of Rebanding Completion Deadline

Licensees with an executed FRA that did not complete physical reconfiguration by the
waiver date previously granted by the PSHSB were required to request additional time by filing a
supplemental request for waiver of the rebanding completion deadline. Licensees were required
to detail their progress to date and propose milestone dates for completing each major
reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications) that had not been completed. Affected licensees filed
supplemental requests for waiver with the PSHSB and were directed to provide copies of the
filings to the TA and Sprint Nextel. During the first quarter of 2013, the TA received 34
supplemental requests for waiver that were filed with the PSHSB by non-border licensees, 10
that were filed by Canadian Border Region licensees, and five that were filed by Puerto Rico
licensees.22

4. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.23 Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.24 Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety

21 The agreements do not include frequency-dependent activities.

22 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

23 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“October 2008
Interleaved Order”).

24 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).
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licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.25 Additional locations were made available on June 1, 2011.26

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish its
non-border spectrum in the Interleaved Band (809-815/854-860 MHz) by March 31, 2010.
Although Sprint Nextel requested and was granted waivers of the deadline for vacating the
Interleaved Band in 21 NPSPAC regions initially27 and later in nine NPSPAC regions,28 the
deadlines for Sprint Nextel to vacate the Interleaved Band have passed. Sprint Nextel was
required to relinquish its non-border spectrum in the Interleaved Band as of March 31, 2012.29

The FCC began accepting applications for licensing of the remaining channels in the 809.5-
815/854.5-860 MHz band that have been relinquished by Sprint Nextel in certain NPSPAC
regions on January 17, 2013.30

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in regions, Sprint Nextel will vacate additional Expansion
Band and Guard Band spectrum in those regions. The TA is monitoring the clearing of channels
in the old NPSPAC band. During the first quarter, 10 NPSPAC regions showed increased
clearing,31 although no region moved to a higher stage. Map 1 contains information about the
status of clearing of channels in the old NPSPAC band in each region.

25 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).

26 See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

27 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).

28 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).

29 Sprint Nextel may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a
Public Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23
FCC Rcd at 15974 ¶ 19.

30 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels in Non-Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz
Band,” Public Notice, 27 FCC Rcd 14785 (2012) (“November 2012 Interleaved Public Notice”).

31 Most notable among the 10 regions increasing their clearing percentage were Region 36: Western Pennsylvania
with a 90 percent increase; Region 18: Louisiana with a 70 percent increase, and Region 37: South Carolina with a
43 percent increase. See Appendix 2 which contains tables detailing the progress in clearing NPSPAC Regions and
frequencies.
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Map 1: NPSPAC Clearing Progress as of March 31, 201332

Additional information is available in Appendix 2.

32 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Interleaved Order
and the data in the map reflects those percentages and stages. Pursuant to that Order, the FCC’s March 31, 2011
Interleaved Order, and the November 2012 Interleaved Public Notice, certain NPSPAC regions were classified as
Stage 5 without regard to the percentage of actual clearing of NPSPAC channels. Appendix 2 contains a map that
shows stages based on actual clearing of NPSPAC channels.
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II. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

As of March 31, 2013, 54 PFAs, with a total contract value, including amendments, of
$7.7 million, were approved by the TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
March 31, 2013, 924 FRAs (99 percent) have been submitted to the TA out of the 927 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 924 FRAs with a contract
value, including amendments, totaling $84.2 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees. In
Stage 1, there were no mediation dockets (or “cases”) pending as of March 31, 2013.

b. Reconfiguration Implementation

As of March 31, 2013, Sprint Nextel reported that physical retuning is complete for 921
FRAs out of the 927 FRAs anticipated for non-border Stage 1 licensees, which is 99 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of March 31, 2013, 88 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint Nextel as being cleared by licensees.33 As of March 31, 2013, there
were 43 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared.

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by the Mexico
border region.

33 The difference between the percentages of call signs and FRAs is due to the FRA statistics not including
agreements in border areas, while the call sign statistics do include call signs in border areas, with the majority of
outstanding call signs being in border-affected areas as shown in Map 2.
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
March 31, 201334

2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, approximately half of the licensees sought planning funding and negotiated
PFAs. As of March 31, 2013, 429 PFAs, with a total contract value, including amendments, of
$77.2 million, were approved by the TA for non-border Stage 2 licensees.35

34 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.

35 The PFA numbers are lower than data reported in prior quarters because one PFA previously included in the
numbers is now being reported as a PFA for a Canadian border licensee.
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As shown in Table 1, as of March 31, 2013, 851 FRAs (99 percent) have been submitted
to the TA out of the 852 FRAs anticipated for non-border Stage 2 licensees. The TA has
approved 850 FRAs with a contract value, including amendments, totaling $792.1 million.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of March 31, 2013 (milestones achieved by number of FRAs)36
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Wave 1 355 355 354 99% 298 84% 187 187 53%

Wave 2 225 225 225 100% 209 93% 119 119 53%

Wave 3 228 227 227 99% 198 87% 88 88 39%

Wave 4 44 44 44 100% 42 95% 22 21 48%

Total 852 851 850 99% 747 88% 416 415 49%
* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

36 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAs reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of March 31, 2013 (milestones achieved by number of call signs)
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Wave 1 2229 2219 2219 99% 1466 66% 734 722 32%

Wave 2 940 938 938 99% 879 94% 222 220 23%

Wave 3 1301 1238 1238 95% 777 60% 273 249 19%

Wave 4 1975 1430 1430 72% 641 32% 326 325 16%

Total 6445 5825 5825 90% 3763 58% 1555 1516 24%
* Includes call signs in the FCC-defined international border areas.

(i) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of March 31, 2013, 99 percent of the FRAs expected for Wave 1, Stage 2
have been approved by the TA. As of March 31, 2013, all of the 338 mediation dockets opened
for Wave 1, Stage 2 licensees had been resolved.

(ii) Wave 2

As shown in Table 1 above, as of March 31, 2013, 100 percent of the FRAs expected for
Wave 2, Stage 2 have been approved by the TA. As of March 31, 2013, all of the 235 mediation
dockets opened for Wave 2, Stage 2 licensees had been resolved.

(iii) Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.37 As
shown in Table 1 above, as of March 31, 2013, approximately 99 percent of the FRAs expected
for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of March 31, 2013, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The one remaining licensee was unable to negotiate an FRA with Sprint Nextel
and the matter was referred to the FCC for de novo review.

37 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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(iv) Wave 4

As shown in Table 1 above, as of March 31, 2013, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The FRAs for Wave 4,
Stage 2 licensees with systems located in, or affected by, the international border areas with
Canada and Mexico are not included in the FRA statistics for Wave 4. As of March 31, 2013, all
of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had been
resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(i) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions. These sessions bring together Public Safety
licensees, their equipment vendors, technical consultants, and Sprint Nextel to develop
consolidated implementation schedules. The FCC requires licensees that have not completed
reconfiguration to participate in IPS in their region, if offered.38

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks – particularly
setting dates for retuning mutual aid channels used by neighboring municipalities. IPS have also
been helpful in enabling parties to reach an understanding on the timing of clearing and
surrendering frequencies for those licensees that are ready to transition to the new channels.

The TA has completed IPS for non-border licensees. The TA held 45 IPS for non-border
licensees in 31 NPSPAC regions, which were attended by 611 licensees, operating
approximately 1.4 million radios.39 Licensees that have participated in IPS should continue to
move forward with and complete their implementation activities in accordance with the regional
schedule developed at the session.

38 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 ¶ 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

39 The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.
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(ii) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 23,000 radios (first touches) in the first quarter of 2013, raising the total
number to approximately 1,495,000 radios (first touches) as of March 31, 2013.

(iii) Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2013, there were an additional 17 non-border Stage
2 FRAs for which licensees reported their physical retunes as complete. Of the 852 FRAs
expected for non-border Stage 2, there were 747 FRAs as of March 31, 2013 for which licensees
had completed their physical retunes and transitioned to their new channels.40 This does not
include licensees with post-cutover subscriber unit second touches or other technical work. As
of March 31, 2013, physical retuning was complete for 88 percent of non-border Stage 2 FRAs
(an increase from 86 percent as of December 31, 2012).

As of March 31, 2013, 58 percent of Stage 2 call signs were reported by Sprint Nextel as
being cleared by licensees, which includes call signs in the border areas. The difference between
the numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include border area
call signs.

Map 3 graphically depicts NPSPAC reconfiguration progress, as of March 31, 2013, by
licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

40 The FRA totals for non-border Stage 2 include 27 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint Nextel
and the TA to measure the completion of physical retuning for purposes of these metrics.
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of March
31, 201341

3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.42 The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.43 Stage 1

41 This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and
Guard Band spectrum by Sprint Nextel.

42 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

43 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
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includes non-Public Safety licensees, such as B/ILT and SMR licensees. Stage 2 is comprised of
both NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration
also includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the first quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAs, by addressing frequency issues raised by licensees, and by
conducting Implementation Planning Sessions in Washington and Michigan to develop a
consolidated implementation schedule for each region.

On April 12, 2013, the PSHSB released a Public Notice in which it extended the filing
freeze on new non-rebanding-related 800 MHz applications in four NPSPAC regions along the
U.S.-Canada border.44 The freeze, which was scheduled to end on April 15, 2013, was extended
until October 15, 2013. The freeze applies to NPSPAC Region 21: Michigan, Region 33: Ohio,
Region 43: Washington, and Region 55: Western Upstate New York and to stations located
within 70 miles of the borders of these NPSPAC regions. The PSHSB lifted the freeze in
NPSPAC Region 30: Eastern Upstate New York and Region 36: Western Pennsylvania as of
April 12, 2013.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section I.B.3. of this
report.

a. Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the first
quarter of 2013 primarily focused on modifying replacement frequencies to relieve blocking by
other licensees delayed in clearing replacement frequencies and providing replacement
frequencies for STAs granted after the initial frequency planning was completed. Additional
information about Frequency Proposal Reports is provided in Appendix 5.

b. Planning

As of March 31, 2013, 68 PFAs, with a total contract value, including amendments, of
$15.7 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration.

http://www.800TA.org/content/resources/Implementation_Plan_CBR_10.01.08.pdf, approved by Canadian Border
Public Notice.

44 See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for Certain Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Canada Border,” Public Notice, 28 FCC Rcd
4675 (2013).
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c. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day
period, the parties participate in mediation for 20 days. Table 3 provides information about the
status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of March 31, 2013
(milestones achieved by number of FRAs)45
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Stage 1 75 75 75 100% 72 96% 60 60 80%

Stage 2 117 116 116 99% 58 49.6% 34 34 29%

Total 192 191 191 99% 130 68% 94 94 49%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

(i) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.
Seven Stage 1 licensees negotiated PFAs.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of March 31, 2013, all of the 129 mediation
dockets opened for Stage 1 licensees had been resolved. As of March 31, 2013, all of the 75
FRAs anticipated for Canadian border region Stage 1 licensees were submitted to the TA.46 The
TA has approved 75 Canadian Border Stage 1 FRAs with a contract value, including
amendments, totaling $11.9 million.

45 SED agreements are counted as submitted FRAs in this chart. Sprint Nextel is the data source for the estimated
number of anticipated FRAs in column 2 and the number of FRAs with physical retunes reported as completed in
column 6. The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from
previous Quarterly Progress Reports are the result of how Sprint Nextel structures deals with licensees (i.e., deals
cancelled or consolidated).

46 SED agreements are counted as submitted FRAs in this number.
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(ii) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
participated in mediation for 20 days.

As of March 31, 2013, of the 156 mediation dockets opened for Stage 2 licensees, 155
mediation dockets had been resolved (an increase from 153 resolved as of December 31, 2012).
The licensee in one mediation had reached agreement with Sprint Nextel regarding, but had not
yet executed, an FRA.

As of March 31, 2013, 116 FRAs (99 percent) were submitted to the TA out of the 117
FRAs anticipated for Canadian border region Stage 2 licensees. The TA has approved 116 FRAs
with a contract value, including amendments, totaling $128.9 million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

(i) Stage 1

As of March 31, 2013, there were 72 Canadian border Stage 1 FRAs for which licensees
had completed their physical retunes and transitioned to their new channels. As of March 31,
2013, physical retuning was complete for 96 percent of Canadian border Stage 1 FRAs. Map 4
shows the progress of Canadian border Stage 1 licensees.
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Map 4: Canadian Border Region Stage 1 Clearing Progress

(ii) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Implementation in the Canadian Border Regions has an added layer of complexity
compared to the non-border areas because there are Public Safety licensees that have extensive
numbers of reconfiguring frequencies that block the replacement channels of other Public Safety
licensees, as well as channels that may, in turn, be blocked by other reconfiguring Public Safety
licensees. This is a function of the Canadian Border Region band plan and requires the licensees
to closely coordinate their infrastructure reconfigurations.47

47 The blocking licensees are reconfiguring frequencies in the Channels 1-120 range, but may also have NPSPAC
channels they are reconfiguring in the same timeframe. In the pre-reconfiguration Canadian border band plan,
Channels 1-120 included heavily used specific pool allocations for Public Safety. In non-border areas, Channels 1-
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During the first quarter, the TA conducted an IPS in NPSPAC Region 43: Washington on
January 31, 2013 and an IPS in NPSPAC Region 21: Michigan on March 6, 2013.
Implementation in these regions is complicated due to several factors, including extensive
interoperability and blocking. At the sessions, the TA provided detailed frequency and distance
data for licensees about these blocking situations and discussed implementation sequencing and
solutions to address them. The TA worked with licensees, vendors, and Sprint Nextel to develop
a consolidated implementation schedule for the region that identifies key milestones and
dependencies associated with reconfiguration implementation activities.

To date, the TA has held four IPS for Canadian border licensees in three NPSPAC
regions, which were attended by 57 licensees, operating approximately 278,000 radios.
Licensees that have participated in IPS should continue to move forward with and complete their
implementation activities in accordance with the regional schedule developed at the session.

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 43,000 radios (first touches) in the first quarter, raising the total number
to approximately 155,000 radios (first touches) as of March 31, 2013.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter, there were four additional Canadian border Stage 2
FRAs for which the licensee reported its physical retune as complete. As of March 31, 2013,
there were 58 Canadian border Stage 2 FRAs for which licensees had completed their physical
retunes and transitioned to their new channels. This does not include licensees with post-cutover
subscriber unit second touches or other technical work. As of March 31, 2013, physical retuning
was complete for 49.6 percent of Canadian border Stage 2 FRAs. Map 5 shows the progress of
Canadian border Stage 2 licensees.

120 were General Category and the number of Public Safety licensees were, in general, much fewer and represented
smaller systems.
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Map 5: Canadian Border Region Stage 2 Clearing Progress

4. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010.48 The PSHSB’s Third Report and Order established three stages for
reconfiguration in Puerto Rico. Stage 1 is the relocation of non-Public Safety licensees in
Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz lower to the new NPSPAC
band; high-site incumbent licensees relocate from the ESMR Band to the Interleaved Band; and
Economic Area (“EA”) and site-based ESMR licensees that are part of an EA Election relocate
from the Interleaved, Expansion, and Guard Bands into the ESMR Band. There are two EA
licensees that made elections to move frequencies into the ESMR Band. Stage 3 may include the
relocation of the licenses of Preferred Communication Systems, Inc. and Preferred Acquisitions,
Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR spectrum in accordance
with the PSHSB’s directions in the Third Report and Order. Pursuant to the FCC’s direction,

48 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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Preferred’s reconfiguration is deferred pending the resolution of a pending show cause
proceeding and Preferred’s request for waiver of its 800 MHz construction obligations.49

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.50 It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

Puerto Rico licensees were required to complete reconfiguration by March 19, 2012.
Licensee requests for waiver of this deadline were discussed in Section I.B.3. of this report.

a. Negotiations

As of March 31, 2013, two PFAs, with a total contract value, including amendments, of
$0.2 million, were approved by the TA for Puerto Rico licensees that must be reconfigured from
816.5-821/861.5-866 MHz.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the
TA. Appendix 3A contains information about FRAs for NPSPAC licensees in Puerto Rico.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010 and the mediation period began on
December 21, 2010. As of March 31, 2013, all of the eight mediation dockets opened for Puerto
Rico licensees had been resolved.

As of March 31, 2013, seven FRAs (100 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved seven FRAs with a contract value, including
amendments, totaling approximately $1.0 million. Appendices 2 and 3C provide additional
information.

b. Reconfiguration Implementation

As of March 31, 2013, there were three FRAs for which Puerto Rico licensees that must
be reconfigured from 816.5-821/861.5-866 MHz had completed their physical retunes and
transitioned to their new channels. As of March 31, 2013, physical retuning was complete for 43
percent of these FRAs.

As of March 31, 2013, there were six FRAs for which Puerto Rico NPSPAC licensees
had completed their physical retunes and transitioned to their new channels. As of March 31,
2013, physical retuning was complete for 100 percent of Puerto Rico NPSPAC FRAs.

49 See Third Report and Order, 25 FCC Rcd at 4447 ¶ 12.

50 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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5. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. As of March 31, 2013, all of the five mediation dockets opened for
ESMR Band licensees had been resolved. As of March 31, 2013, the one FRA anticipated for an
ESMR Band licensee was submitted to and approved by the TA. As of March 31, 2013, the
licensee in this FRA had completed its physical retune. Appendix 3C provides additional
information.

6. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI”) began on March 21, 2011. The PSHSB’s Fourth Report and Order and February 18,
2011 Public Notice established timelines for planning, negotiation, and implementation for USVI
licensees.51

a. Negotiations

As of March 31, 2013, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information. As of March 31, 2013, the one mediation docket
opened for the USVI had been resolved.

b. Reconfiguration Implementation

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The PSHSB required high-site licensees relocating
out of the 816.5-821/861.5-866 MHz portion of the band to complete reconfiguration by
September 20, 2011 and all USVI licensees to complete reconfiguration by March 20, 2012. As
of March 31, 2013, there was one FRA for which a USVI licensee that must be reconfigured
from 816.5-821/861.5-866 MHz had completed its physical retune and transitioned to its new
channels. As of March 31, 2013, physical retuning was complete for 100 percent of these FRAs.

7. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generally seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form

51 See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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available on the TA’s website when submitting a Change Notice.52 Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the first quarter of 2013, licensees submitted 92 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint Nextel in
reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
first quarter of 2013, licensees and Sprint Nextel negotiated and submitted to the TA six PFA
amendments and 56 FRA amendments.

B. Program Financial Information

This section provides information for the first quarter of 2013 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of March 31, 2013, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $1,115.6 million, and Sprint Nextel had paid approximately $819.0
million of this amount as both advance payments and for work completed to date. This
compares to $1,096.3 million in executed FRAs and PFAs and $788.9 million paid as of
December 31, 2012.

Sprint Nextel has reported to the TA that, as of March 31, 2013, it had incurred, on a cash
basis, approximately $1,705.2 million in costs for: (1) payments made to incumbent licensees or
their vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint Nextel; and (2) replacement equipment costs, including costs related to the development
of software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA assess approximately
$856.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of
March 31, 2013) for the purpose of determining whether those costs are creditable against any
payment Sprint Nextel may be obligated to make to the United States Treasury at the completion
of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

52 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc.
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 $795.9 million is determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 The remaining $60.3 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $848.9 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of March 31, 2013, it had incurred, on a cash
basis, approximately $346.2 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).
To date, Sprint Nextel has requested that the TA assess approximately $282.4 million of the
Sprint Nextel Costs (submitted as of March 31, 2013) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $270.0
million in costs (submitted as of December 31, 2011). The status of these costs is as follows:

 $209.7 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 The remaining $60.3 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $63.7 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

c. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint Nextel filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
approximately $730.0 million in costs expended to clear the 1.9 GHz band.53 Subsequently,
Sprint Nextel has reported to the TA that, as of March 31, 2013, it had incurred approximately

53 See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).
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$610.4 million in costs, on a cash basis, associated with reconfiguration of the 1.9 GHz band
from the inception-to-date period January 1, 2005 to March 31, 2013, which is net of the
approximately $135.0 million that Sprint Nextel received as reimbursement from the Mobile
Satellite Service (“MSS”) licensees for their pro rata portion of the costs to clear the 1.9 GHz
spectrum.54 These costs are reported for informational purposes only. The TA does not conduct
an analysis of these costs.

d. Estimated Total Reconfiguration Expenditures

On May 6, 2013, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended March 31, 2013 and
disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through March 31, 2013, are approximately $3.2
billion, of which $45 million was incurred during the three-month period ended March 31,
2013.55

2. Letter of Credit

For the quarter ended March 31, 2013, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through March 31, 2013. Sprint Nextel has reported to the TA that, as of March 31, 2013, it had
incurred, on a cash basis, approximately $254.4 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On March 29, 2013, the TA recommended that the Letter of
Credit be further reduced by $8.5 million based on costs paid through December 31, 2012. The
FCC concurred with the TA’s request on March 29, 2013, and the Letter of Credit was reduced
from $858.5 million to $850.0 million.56

3. External Audit

In the first quarter of 2013, CohnReznick, the external auditors selected by the TA,
continued the annual audit of program expenditures for the year ended December 31, 2012 and
for the period from inception (August 6, 2004) through December 31, 2012 (“the 2012 Audit”).
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for
external audit. Accordingly, these costs may be included in a subsequent period audit.

54 See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-29 (filed Feb. 27, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000015/sprint201110-k.htm.

55 See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 18 (filed May 6, 2013), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183013000020/sprintq1201310-q.htm.

56 Pursuant to the Report and Order, the balance of the Letter of Credit may not fall below $850 million. See Report
and Order, 19 FCC Rcd at 15125 ¶ 331. On January 22, 2013, Sprint Nextel filed a Petition for Declaratory Ruling
requesting, inter alia, that the FCC reduce the required minimum amount of the Letter of Credit from $850 million
to $457 million. See Sprint Nextel, “Petition for Declaratory Ruling,” WT Docket No. 02-55 (filed Jan. 22, 2013).
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4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2013 were approximately
$6.49 million in fees and $0.19 million in expenses, for a total of approximately $6.68 million,
which is $0.29 million less than the forecast for the first quarter. Additional details are provided
in Appendix 10. TA staffing as of March 31, 2013 consisted of 49 Full Time Equivalents
(“FTEs”).

The TA’s fees and expenses for the quarter ending June 30, 2013 are estimated at $7.2
million in fees and $0.2 million in expenses, for a total of $7.4 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $0.16 million from Sprint
Nextel in non-TA fees and costs for the quarter ended March 31, 2013; other member firms of
Deloitte LLP received $0.10 million in non-TA fees and costs for the quarter ended March 31,
2013.57

5. Closing Process and Reconfiguration Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint Nextel must complete all closing process activities
in order to complete reconfiguration and perform all contractual requirements in the PFA or
FRA. The closing process ensures that the parties have met all of their obligations to each other.
For FRAs, the closing process consists of the following activities:

1. License Modification – The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation – The true up of loaned, replaced, and replacement
equipment.

3. Actual Cost Reconciliation – The true up of cost support documentation with
amounts paid or to be paid by Sprint Nextel.

4. Closing – The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

57 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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Licensees should consult their FRA closely and ensure they have complied with all
requirements to return equipment that are provided for in the FRA, such as returning replaced
equipment to Sprint Nextel or Motorola. If a licensee has not complied, it may be responsible,
among other things, for paying the costs of the replacement equipment it received or for
returning the replacement equipment.

During the ACR process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including final amounts due from or to the
parties. Licensees owed additional funds by Sprint Nextel will generally not be paid those
amounts until the ACR statements have been executed by both the licensee and Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel. It is important for licensees and
Sprint Nextel to complete these activities in a timely manner. Failure to conduct closing
activities in a timely manner can result in significant program delays, lost or misplaced actual
cost support documentation, and other issues that could substantially impact amounts owed from
or due to Sprint Nextel.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint Nextel should complete ACR
and other closing activities. To minimize the effort and times associated with the closing process,
licensees should also review the following TA guidance:

 The Change Notice Process Fact Sheet;

 The Incumbent Labor Reimbursement Policy; and

 The Reconfiguration Completion Checklist.

Each of these documents is available on the TA’s website at http://www.800TA.org. In addition,
recordings of Webinars (online training seminars) regarding closing process topics, such as ACR
and Reconfiguration Completion, to assist licensees in understanding the key activities in the
process may be found on the TA’s website at http://www.800TA.org/content/ipswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.58 For those FRAs that
have closed as of March 31, 2013, the closing process has taken an average of 12.5 months to

58 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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complete following the completion of physical reconfiguration activities, compared to an average
of 12.7 months through December 31, 2012. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of March 31, 2013, an average of 25.4
months has elapsed since the completion of physical reconfiguration activities compared to an
average of 24.3 months as of December 31, 2012.

Table 4: FRAs in the Closing Process by Pending Activity59

Length of Time Pending Activity Open

Pending FRA Activity
to be Completed

Quantity
of FRAs

Less
than 3

Months

3 to 6
Months

6 to 9
Months

9 to 12
Months

12
Months

or Longer

% Greater
than or

Equal to
12 Months

Equipment Reconciliation 55 3 10 5 10 27 20.3%

License Modification 0 0 0 0 0 0 0.0%

Actual Cost Reconciliation
Process*

251 32 32 45 39 103 77.4%

Closing 35 15 13 3 1 3 2.3%

Total FRAs Pending in
Closing Process

341

Closed FRAs** 1,395

Total FRAs for which
physical reconfiguration
activities are complete***

1,736

* Includes 14 FRAs that are also pending License Modification.
** Includes 4 FRAs that are pending TA review of the TA Completion Certifications.
*** Includes 19 FRAs without infrastructure to reconfigure that have closed or are pending closing.

A PFA Completion Certification indicates that the work required to plan for the
licensee’s reconfiguration has been completed and the licensee and Sprint Nextel have agreed on
the amount paid. During the quarter ended March 31, 2013, eight PFA Completion
Certifications were submitted to the TA, increasing the total submitted over the life of the
program to 450.60 Of these, the TA reviewed and found all 450 PFA Completion Certifications
sufficient, subject to post-close audit adjustments. Of the 569 PFAs that have been executed
between licensees and Sprint Nextel, approximately 21.0 percent of executed PFAs remain open
as of March 31, 2013. Appendix 8 contains a summary of PFAs that have closed, and Appendix
9 contains a listing of PFAs that have not closed as of the end of the first quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s

59 This table is created from data provided by Sprint Nextel and collected by the TA directly from licensees.

60 Of these, 54 were for Stage 1 licensees and 396 were for Stage 2 licensees.
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reconfiguration is not complete until this certification has been executed and delivered by the
licensee to Sprint Nextel. During the first quarter of 2013, 19 FRA Completion Certifications
were submitted to the TA, increasing the total submitted over the life of the program to 1,393.61

Of these, the TA reviewed and found 18 FRA Completion Certifications sufficient, subject to
post-close audit adjustments, with the remaining one under review as of March 31, 2013. Of the
1,978 FRAs that have been executed between licensees and Sprint Nextel, approximately 29.6
percent of executed FRAs remain open as of March 31, 2013. Appendix 8 contains a summary
of FRAs that have closed. Appendix 9 contains a listing of FRAs for which physical
reconfiguration activities are complete but the FRA has not closed as of the end of the first
quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAs, pending any results of the TA’s post-close review or external audit, to determine (1) that
the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and (2) that the
reconciliation (“true-up”) of any additional amount due to the licensee or its vendor or any
refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly reflected
in the 800 MHz accounting records and is consistent with payments made.62

As noted above, there continue to be significant delays in the closing of those FRAs that
have completed physical reconfiguration activities, but have not yet closed. To assist licensees
in the closing of these FRAs, the TA is conducting closing outreach efforts with licensees
significantly impacted by these delays. The TA has contacted 174 licensees during these efforts,
with 49 percent of the licensee’s contracts making progress in the closing process. Of the 174
licensees contacted, the TA has assisted in 36 deals reaching the closed FRA milestone as of
March 31, 2013. The TA will continue to monitor the closing process, and make inquiries of
licensees and Sprint Nextel, to facilitate adherence to the timelines and guidance. In the event
that a licensee does not respond to the TA’s outreach efforts, the licensee may be referred to the
PSHSB for further contact.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

61 Of these, 942 were for Stage 1 licensees and 451 were for Stage 2 licensees.

62 The TA’s review is limited to costs expended by non-Sprint Nextel 800 MHz licensees in accordance with the
terms of the agreement. The TA has not reviewed the costs associated with replacement equipment in the FRAs. As
noted, infra, the TA is awaiting Sprint Nextel’s submission of replacement radio costs.
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1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the first quarter, the TA received a total of 4,551 inquiries to the Contact Center (1,653 in
January 2013; 1,431 in February 2013; and 1,467 in March 2013).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website at http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the first quarter, the TA continued to distribute informational materials to stakeholders relating to
the reconfiguration process, including fact sheets, licensee forms, direct mailings, and other
materials as listed below. Many of these items are posted on the TA’s website
(www.800TA.org).

 Website Updates – The TA posted updates to the FCC Guidance section regarding the
PSHSB’s Fifth Report and Order, updates to the Frequently Asked Questions
(“FAQs”) section regarding Mexican border reconfiguration, and updates to the
Mexican Border Region page.

 Cost Metrics – The TA published monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs. 63 Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

63 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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III. APPENDICES



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 1 355 354 354 354 353

6 42 42 42 42 42

7 17 17 17 17 17

8 38 38 38 38 38

9 1 1 1 1 1

11 9 9 9 9 9

13 21 21 21 21 21

14 12 12 12 12 12

15 1 1 1 1 1

19 25 25 25 25 25

20 22 22 22 22 22

22 1 1 1 1 1

27 27 27 27 27 27

28 25 25 25 25 25

35 16 16 16 16 16

41 7 7 7 7 7

42 18 18 18 18 17

45 8 8 8 8 8

54 21 20 20 20 20

Multiregion 44 44 44 44 44

Wave 2 206 206 206 206 206

4 11 11 11 11 11

12 6 6 6 6 6

15 6 6 6 6 6

16 12 12 12 12 12

17 13 13 13 13 13

22 31 31 31 31 31

24 16 16 16 16 16

25 5 5 5 5 5

26 4 4 4 4 4

29 1 1 1 1 1

32 1 1 1 1 1

34 2 2 2 2 2

38 2 2 2 2 2

39 25 25 25 25 25

40 12 12 12 12 12

41 1 1 1 1 1

44 2 2 2 2 2

49 3 3 3 3 3

51 14 14 14 14 14

52 8 8 8 8 8

Multiregion 31 31 31 31 31

NPSPAC Region
Number of Channels

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*
NPSPAC Region

Number of Channels

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 251 250 249 249 248

1 15 15 15 15 15

9 85 85 85 85 85

10 50 50 50 50 50

18 16 16 16 16 16

23 17 17 17 17 17

31 23 23 23 23 23

37 9 8 8 8 7

47 6 6 5 5 5

48 3 3 3 3 3

Multiregion 27 27 27 27 27

Wave 4 115 115 115 115 114

2 4 4 4 4 4

3 25 25 25 25 25

5 3 3 3 3 3

10 1 1 1 1 1

18 14 14 14 14 14

21 1 1 1 1 1

23 1 1 1 1 1

29 10 10 10 10 10

30 5 5 5 5 5

31 1 1 1 1 1

33 10 10 10 10 10

36 5 5 5 5 5

43 5 5 5 5 5

50 8 8 8 8 8

53 6 6 6 6 6

54 4 4 4 4 4

63 2 2 2 2 1

Multiregion 10 10 10 10 10

TOTAL 927 925 924 924 921

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel

Initiated

Contact with

Licensee*

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement*

FRAs

Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported

as Completed*

2 2 2 2 2 2 2

12 1 1 1 1 1 1

19 8 8 8 8 8 8

21 6 6 6 6 6 6

22 3 3 3 3 3 3

25 2 2 2 2 2 2

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 15 15 15 15 15 15

36 2 2 2 2 2 2

43 15 15 15 15 15 14

54 1 1 1 1 1 1

55 3 3 3 3 3 3

Multiregion 9 9 9 9 9 7

TOTAL 75 75 75 75 75 72

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 791 790 790 791 791 791 791 790 786 790 787

6 CA - North 107 107 107 107 107 107 107 107 107 107 107

7 Colorado 27 27 27 27 27 27 27 27 27 27 27

8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55

13 Illinois 40 40 40 40 40 40 40 40 40 40 40

14 Indiana 27 27 27 27 27 27 27 27 27 27 27

19 ME, NH, VT, MA, RI, CT 73 72 72 73 73 73 73 72 71 73 73

20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 65

27 Nevada 63 63 63 63 63 63 63 63 63 63 63

28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67

35 Oregon 48 48 48 48 48 48 48 48 48 48 48

41 Utah 21 21 21 21 21 21 21 21 21 21 21

42 Virginia 52 52 52 52 52 52 52 52 49 51 49

45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13

54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469

4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho 14 14 14 14 14 14 14 14 14 14 14

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 33 33 33 33 33 33 33 33 33 33 33

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 74 74 74 74 74 74 74 74 74 74 74

24 Missouri 37 37 37 37 37 37 37 37 37 37 37

25 Montana 19 19 19 19 19 19 19 19 19 19 19

26 Nebraska 10 10 10 10 10 10 10 10 10 10 10

32 North Dakota 6 6 6 6 6 6 6 6 6 6 6

34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25

38 South Dakota 1 1 1 1 1 1 1 1 1 1 1

39 Tennessee 43 43 43 43 43 43 43 43 43 43 43

40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38

44 West Virginia 3 3 3 3 3 3 3 3 3 3 3

46 Wyoming 1 1 1 1 1 1 1 1 1 1 1

49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11

51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42

52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 511 511 510 509 510 505

1 Alabama 9 9 9 9 9 9 9 9 9 9 9

9 Florida 216 216 216 216 216 216 216 215 215 216 213

10 Georgia 49 49 49 49 49 49 49 49 49 49 49

18 Louisiana 79 79 79 79 79 79 79 79 78 78 76

23 Mississippi 23 23 23 23 23 23 23 23 23 23 23

31 North Carolina 67 67 67 67 67 67 67 67 67 67 67

37 South Carolina 37 37 37 37 37 37 37 37 37 37 37

47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18

48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 824 704 704 714 714 592 592 563 524 513 507

2 Alaska 22 22 22 22 22 22 22 22 22 22 22

3 Arizona* 70 51 51 51 51 51 51 51 51 51 51

5 CA - South* 92 6 6 6 6 6 6 5 5 6 6

21 Michigan 58 55 55 58 58 47 47 50 34 25 25

29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22

30 NY - Albany 91 90 90 91 91 90 90 90 85 86 86

33 Ohio 105 101 101 105 105 102 102 75 61 60 56

36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11

43 Washington 147 147 147 147 147 47 47 43 39 37 35

50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10

53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16

54 MI portion of Chicago 9 9 9 9 9 6 6 6 6 5 5

55 New York - Buffalo 168 164 164 166 166 162 162 162 162 162 162

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2595 2474 2474 2485 2485 2363 2363 2332 2288 2282 2268
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting

on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2013

(displayed as 1st quarter percentage/4th quarter percentage)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013

Call signs with

Surrender

Applications

Granted

Wave 1 Subtotal 300 300 300 300 300 289 289 203 159 214 147

6 CA - North 89 89 89 89 89 82 82 12 12 44 23

7 Colorado 15 15 15 15 15 15 15 15 15 15 15

8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 35 35 35 35

11 Hawaii 5 5 5 5 5 5 5 5 5 5 5

13 Illinois 12 12 12 12 12 11 11 11 3 11 3

14 Indiana 34 34 34 34 34 34 34 34 12 24 8

19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 10 10 8 6

20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 4 4 2

27 Nevada 5 5 5 5 5 5 5 5 5 5 3

28 NJ, PA, DE 6 6 6 6 6 6 6 5 5 5 3

35 Oregon 1 1 1 1 1 1 1 1 1 1 1

41 Utah 3 3 3 3 3 3 3 3 3 3 3

42 Virginia 23 23 23 23 23 20 20 20 16 20 10

45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10

54 Chicago 32 32 32 32 32 32 32 32 23 24 20

Wave 2 Subtotal 175 175 175 175 175 175 175 175 173 173 107

4 Arkansas 45 45 45 45 45 45 45 45 45 44 11

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 6 6 6 6 6 6 6 6 6 6 6

17 Kentucky 13 13 13 13 13 13 13 13 13 13 12

22 Minnesota 10 10 10 10 10 10 10 10 10 10 10

24 Missouri 11 11 11 11 11 11 11 11 11 11 11

25 Montana 0 0 0 0 0 0 0 0 0 0 0

26 Nebraska 4 4 4 4 4 4 4 4 4 4 4

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 3 3 3 3 3 3 3 3 2 3 2

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 28 28 28 28 28 28 28 28 28 28 19

40 TX - Dallas 21 21 21 21 21 21 21 21 21 20 5

44 West Virginia 1 1 1 1 1 1 1 1 1 1 1

46 Wyoming 2 2 2 2 2 2 2 2 2 2 2

49 TX - Austin 9 9 9 9 9 9 9 9 8 9 4

51 TX - Houston 5 5 5 5 5 5 5 5 5 5 3

52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013

Call signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 200 199 199 199 199 199 199 196 155 175 85

1 Alabama 28 28 28 28 28 28 28 28 17 21 13

9 Florida 61 61 61 61 61 61 61 61 41 60 24

10 Georgia 29 29 29 29 29 29 29 29 29 24 14

18 Louisiana 16 15 15 15 15 15 15 15 11 11 2

23 Mississippi 18 18 18 18 18 18 18 18 15 16 10

31 North Carolina 23 23 23 23 23 23 23 20 17 22 10

37 South Carolina 23 23 23 23 23 23 23 23 23 20 12

47 Puerto Rico 2 2 2 2 2 2 2 2 2 1 0

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 272 181 181 183 183 165 165 121 118 122 103

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 21 2 2 2 2 2 2 2 2 2 2

5 CA - South* 80 24 24 24 24 18 18 5 2

21 Michigan 0 0 0 0 0 0 0 0 0 0 0

29 New Mexico* 5 5 5 5 5 5 5 5 5 5 2

30 NY - Albany 62 62 62 62 62 62 62 62 62 62 61

33 Ohio 37 36 36 37 37 36 36 11 8 6 3

36 Pennsylvania 9 8 8 9 9 9 9 8 8 9 6

43 Washington 15 15 15 15 15 6 6 6 6 6 6

50 TX - El Paso* 6 2 2 2 2 2 2 2 2 2 1

53 TX - San Antonio* 16 6 6 6 6 6 6 6 6 6 1

54 MI portion of Chicago 5 5 5 5 5 3 3 3 3 3 3

55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 947 855 855 857 857 828 828 695 605 684 442

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.
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Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2013
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 1929 1919 1919 1919 1919 1859 1859 1814 1307 1582 1574

6 CA - North 138 133 133 133 133 106 106 68 68 75 75

7 Colorado 224 224 224 224 224 224 224 224 224 224 224

8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 388 352 384 384

11 Hawaii 28 28 28 28 28 28 28 28 28 28 28

13 Illinois 139 139 139 139 139 135 135 139 8 134 134

14 Indiana 147 147 147 147 147 146 146 147 16 28 20

19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 133 133 113 75 110 110

20 MD; DC; VA - Northern 96 96 96 96 96 89 89 96 59 64 64

27 Nevada 38 36 36 36 36 36 36 36 36 36 36

28 NJ, PA, DE 216 216 216 216 216 212 212 215 178 172 172

35 Oregon 40 40 40 40 40 37 37 37 37 37 37

41 Utah 146 146 146 146 146 146 146 146 146 146 146

42 Virginia 58 55 55 55 55 47 47 46 34 41 41

45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3

54 Chicago 133 133 133 133 133 128 128 128 43 100 100

Wave 2 Subtotal 765 763 763 763 763 764 764 761 706 728 727

4 Arkansas 95 95 95 95 95 95 95 95 95 95 95

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 7 7 7 7 7 7 7 7 7 7 7

16 Kansas 280 280 280 280 280 280 280 280 280 280 280

17 Kentucky 16 16 16 16 16 16 16 15 14 14 14

22 Minnesota 50 50 50 50 50 50 50 50 50 50 50

24 Missouri 19 19 19 19 19 19 19 19 19 19 19

25 Montana 1 1 1 1 1 1 1 1 1 1 1

26 Nebraska 32 32 32 32 32 32 32 32 32 32 32

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 40 39 39 39 39 39 39 39 13 15 15

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 56 56 56 56 56 56 56 56 55 55 55

40 TX - Dallas 44 44 44 44 44 44 44 44 42 41 41

44 West Virginia 10 10 10 10 10 10 10 9 9 9 9

46 Wyoming 7 7 7 7 7 7 7 7 7 7 7

49 TX - Austin 68 67 67 67 67 68 68 67 61 64 63

51 TX - Houston 38 38 38 38 38 38 38 38 19 37 37

52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 1101 1039 1039 1039 1039 1031 1009 782 622 761 745

1 Alabama 32 32 32 32 32 32 32 32 18 21 21

9 Florida 330 330 330 330 330 327 327 323 198 318 318

10 Georgia 82 82 82 82 82 82 82 82 82 80 80

18 Louisiana 74 74 74 74 74 70 70 72 65 67 66

23 Mississippi 24 22 22 22 22 22 22 22 17 17 17

31 North Carolina 369 309 309 309 309 309 287 61 59 82 82

37 South Carolina 177 177 177 177 177 176 176 177 170 165 155

47 Puerto Rico 13 13 13 13 13 13 13 13 13 11 6

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1703 1264 1264 1247 1247 735 732 549 523 536 534

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 99 2 2 2 2 1 1 1 1 1 1

5 CA - South* 389 89 89 64 64 19 19 3 3 3 3

21 Michigan 340 331 331 338 338 83 83 12 6 9 8

29 New Mexico* 9 7 7 7 7 7 7 7 6 6 6

30 NY - Albany 189 189 189 189 189 189 189 189 189 189 188

33 Ohio 179 170 170 171 171 145 145 58 39 48 48

36 Pennsylvania 231 231 231 231 231 231 231 231 231 230 230

43 Washington 179 176 176 176 176 17 14 5 5 7 7

50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 2

53 TX - San Antonio* 34 17 17 17 17 17 17 17 17 17 17

54 MI portion of Chicago 24 24 24 24 24 1 1 1 1 1 1

55 New York - Buffalo 25 25 25 25 25 22 22 22 22 22 22

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5498 4985 4985 4968 4968 4389 4364 3906 3158 3607 3580

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting

on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of March 31, 2013

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's 3/31/2010

and 3/31/2011

Orders and

11/27/2012

Public Notice**

1 Alabama 3 72 60 40 5 1

2 Alaska 4 120 100 0 6 0

3 Arizona 4 3 2.5 97.5 1 3

4 Arkansas 2 120 100 0 6 0

5 California - South 4 0 0 100 1 3

6 Califormia - North 1 67 55.83 44.17 5 1

7 Colorado 1 120 100 0 6 0

8 New York - Metropolitan 1 98 81.67 18.33 5 1

9 Florida 3 57 47.5 52.5 5 1

10 Georgia 3 96 80 20 5 0

11 Hawaii 1 120 100 0 6 0

12 Idaho 2 120 100 0 6 0

13 Illinois 1 115 95.83 4.17 5 0

14 Indiana 1 3 2.5 97.5 5 1

15 Iowa 2 120 100 0 6 0

16 Kansas 2 120 100 0 6 1

17 Kentucky 2 108 90 10 5 0

18 Louisiana 3 107 89.17 10.83 5 1

19

Maine, New Hampshire, Vermount,

Massachusetts, Rhode Island, Connecticut 1 53 44.17 55.83 5 1

20 Maryland; Washington, DC; Virginia - Northern 1 58 48.33 51.67 5 1

21 Michigan 4 0 0 100 1 3

22 Minnesota 2 120 100 0 6 0

23 Mississippi 3 84 70 30 5 0

24 Missouri 2 120 100 0 6 0

25 Montana 2 120 100 0 6 0

26 Nebraska 2 120 100 0 6 0

27 Nevada 1 117 97.5 2.5 5 1

28 New Jersey, Pennsylvania, Delaware 1 3 2.5 97.5 5 1

29 New Mexico 4 96 80 20 5 0

30 New York - Albany 4 109 90.83 9.17 5 3

31 North Carolina 3 0 0 100 5 1

32 North Dakota 2 120 100 0 6 0

33 Ohio 4 0 0 100 1 3

34 Oklahoma 2 59 49.17 50.83 5 1

35 Oregon 1 116 96.67 3.33 5 0

36 Pennsylvania 4 114 95 5 5 1

37 South Carolina 3 52 43.33 56.67 5 1

38 South Dakota 2 120 100 0 6 0

39 Tennessee 2 115 95.83 4.17 5 1

40 Texas - Dallas 2 105 87.5 12.5 5 1

41 Utah 1 120 100 0 6 0

42 Virginia 1 47 39.17 60.83 5 1

43 Washington 4 0 0 100 1 3

44 West Virginia 2 107 89.17 10.83 5 0

45 Wisconsin 1 120 100 0 6 0

46 Wyoming 2 120 100 0 6 0

47 Puerto Rico 3 41 34.17 65.83 5 0

48 U.S. Virgin Islands 3 120 100 0 6 0

Page 1 of 2



Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of March 31, 2013

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's 3/31/2010

and 3/31/2011

Orders and

11/27/2012

Public Notice**

49 Texas - Austin 2 3 2.5 97.5 5 1

50 Texas - El Paso 4 109 90.83 9.17 5 3

51 Texas - Houston 2 114 95 5 5 1

52 Texas - Lubbock 2 115 95.83 4.17 5 0

53 Texas - San Antonio 4 45 37.5 62.5 2 3

54 Chicago - Metropolitan 1 8 6.67 93.33 5 1

55 New York - Buffalo 4 114 95 5 5 3

61 Gulf of Mexico 4 120 100 0 6 N/A

62 Marianas 4 120 100 0 6 N/A

63 Guam 4 120 100 0 6 N/A

64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as

the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585

(pseudo PSR number by TA)

Page 2 of 2



Appendix 2

Status of NPSPAC Channels Cleared,

Per Region, as of March 31, 2013
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Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5

39 Tennessee 7 7 7 7 7 7 7 7 7 7 5

Wave 3 Subtotal 239 239 239 239 239 239 236 234 201 212 166

1 Alabama 56 56 56 56 56 56 56 56 43 46 37

9 Florida 32 32 32 32 32 32 32 32 16 32 14

10 Georgia 76 76 76 76 76 76 76 76 76 71 59

18 Louisiana 5 5 5 5 5 5 5 5 5 5 5

23 Mississippi 51 51 51 51 51 51 51 51 47 47 41

31 North Carolina 7 7 7 7 7 7 4 2 2 2 2

37 South Carolina 12 12 12 12 12 12 12 12 12 9 8

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 246 246 246 246 246 246 243 241 208 219 171

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint

Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that

may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2013
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Appendix 2

Status of Reconfiguration for Licensees in the ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Updated

Call Sign

Population

as of

03/31/2013

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/2013

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through

03/31/2013 Call

Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/2013

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/2013 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 3 3 3 3 3 3 3 3 3 3 3

4 Arkansas 3 3 3 3 3 3 3 3 3 3 3

Wave 3 Subtotal 41 40 40 40 40 13 12 37 10 7 6

47 Puerto Rico 36 35 35 35 35 8 7 35 8 2 1

48 US Virgin Islands 5 5 5 5 5 5 5 2 2 5 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 44 43 43 43 43 16 15 40 13 10 9

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may

be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted

to TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 1 355 355 355 354 298

6 36 36 36 36 35

7 7 7 7 7 7

8 45 45 45 45 44

11 1 1 1 1 1

13 8 8 8 8 7

14 17 17 17 17 17

19 52 52 52 52 51

20 32 32 32 31 15

27 3 3 3 3 3

28 17 17 17 17 13

35 4 4 4 4 4

41 9 9 9 9 3

42 23 23 23 23 14

45 4 4 4 4 4

54 37 37 37 37 33

Multiregion 60 60 60 60 47

Wave 2 225 225 225 225 209

4 9 9 9 9 9

15 15 15 15 15 15

16 20 20 20 20 20

17 16 16 16 16 16

22 12 12 12 12 12

24 13 13 13 13 13

26 16 16 16 16 16

34 8 8 8 8 6

39 22 22 22 22 20

40 28 28 28 28 26

44 1 1 1 1 1

46 1 1 1 1 1

49 12 12 12 12 8

51 9 9 9 9 8

52 2 2 2 2 2

Multiregion 41 41 41 41 36

NPSPAC Region
Number of Stage 2

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted

to TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*
NPSPAC Region

Number of Stage 2

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 228 228 227 227 198

1 15 15 15 15 12

9 51 51 51 51 43

10 36 36 36 36 35

18 28 28 28 28 24

23 14 14 13 13 11

31 26 26 26 26 21

37 12 12 12 12 9

47 6 6 6 6 6

Multiregion 40 40 40 40 37

Wave 4 44 44 44 44 42

2 1 1 1 1 1

5 3 3 3 3 3

8 1 1 1 1 1

29 6 6 6 6 5

30 3 3 3 3 3

33 7 7 7 7 6

36 3 3 3 3 3

43 2 2 2 2 2

44 1 1 1 1 1

50 2 2 2 2 2

53 5 5 5 5 5

54 2 2 2 2 2

Multiregion 8 8 8 8 8

TOTAL 852 852 851 850 747

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel

Initiated Contact

with Licensee*

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement*

FRAs

Submitted to

TA

FRAs Approved

by TA

FRAs with

Physical

Retunes

Reported as

Completed*

19 1 1 1 1 1 0

21 23 23 23 23 23 7

22 1 1 1 1 1 1

25 1 1 1 1 1 1

30 7 7 7 7 7 7

33 36 36 36 36 36 18

36 2 2 2 2 2 2

43 19 19 19 19 19 9

55 10 10 10 9 9 8

Multiregion 17 17 17 17 17 5

TOTAL 117 117 117 116 116 58

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 2 1 1 1 1 1

4 1 1 1 1 1

Wave 3 8 8 8 8 4

47 7 7 7 7 3

48 1 1 1 1 1

TOTAL 9 9 9 9 5

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of ESMR

FRAs

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK KNNQ425 860.9875

Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK WPRG698 860.7125

Anchorage, Municipality of AK WPRR956 860.7375

North Slope, Borough of AK WNDX449 860.7375

North Slope, Borough of AK WPZW513 860.7375

North Slope, Borough of AK WPZW653 860.7375

Dothan, City of AL WPQD755 858.4875

Houston, County of AL WPQH284 857.7625, 858.2625

Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375,

858.4625

Mobile, County of AL WQHB877 857.7625, 858.2375, 858.4375

Northport, City of AL WNJD323 857.7125

Bentonville, City of AR WPPH830 860.2625

Fayetteville, City of AR WPJI661 860.2375, 860.7375

Hot Springs, City of AR WPHP482 860.2625

Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR WPLY444 860.2125

Paragould, City of AR WPFN317 860.2875

Arizona, State of AZ WNMY720 860.2125, 860.9375

Flagstaff, City of AZ WPWK889 860.4375

Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ WNMW364 860.2375

Phoenix, City of AZ WNMT600 860.9875

Phoenix, City of AZ WPNW554 860.9875

Phoenix, City of AZ WPWR968 860.9875

Phoenix, City of AZ WPWS651 860.9875

Phoenix, City of AZ WPWS758 860.9875

Phoenix, City of AZ WPWT692 860.9875

Phoenix, City of AZ WPWX741 860.9875

Phoenix, City of AZ WPWY575 860.9875

Phoenix, City of AZ WPXD838 860.9875

Phoenix, City of AZ WPXE694 860.9875

Phoenix, City of AZ WPXE706 860.9875

City of Palm Springs CA WNZH770 860.7125

Contra Costa Community College District CA WNMM865 860.2375

Contra Costa Community College District CA WNMM866 860.2375

Elk Grove Unified School District CA WPJY405 860.7875, 860.8125

Lassen Union School District CA WPEF987 860.7875

Lodi, City of CA WNLH967 860.2125

Long Beach, City of CA KNCR530 860.2375

Los Angeles, County of CA KNER447 860.2625

Los Angeles, County of CA WPDV636 860.2625

Marin, County of CA KNJH407 860.9375

Marin, County of CA WPFQ266 860.4625

Merced, City of CA WPPX706 860.4375

Monterey Salinas Transit Authority CA WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency

(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA WNFI750 860.7125

Placer, County of CA WPIE742 860.9375

Pleasant Hill, City of CA WNMP521 860.4375

Sacramento City Unified School District CA WNHX890 860.4625

Sacramento, County of CA WNBQ990 860.7125

Sacramento, County of CA WPDD467 860.2125, 860.4375

Sacramento, County of CA WPWV729 860.4875

Sacramento, County of CA WPXL514 860.4875

Sacramento, County of CA WQDK496 860.4875

Sacramento, County of CA WQDK705 860.4875

San Bernardino, County of CA WNNB563 860.2500, 860.4750

San Bernardino, County of CA WNNB565 860.2500

San Bernardino, County of CA WNNB566 860.4500

San Bernardino, County of CA WNNB567 860.2500

San Bernardino, County of CA WNNB568 860.2500

San Bernardino, County of CA WNNB575 860.2500

San Bernardino, County of CA WNNB576 860.4500

San Bernardino, County of CA WNNB578 860.2250, 860.9500

San Bernardino, County of CA WPMC676 860.2500, 860.4250

San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375

San Bernardino, County of CA WPNZ337 860.2875, 860.8375

San Bernardino, County of CA WPYQ990 860.8125

San Bernardino, County of CA WQCW497 860.8125

San Francisco, City and County of CA KNGD851 860.4875

San Francisco, City and County of CA WNMP411 n/a*

San Francisco, City and County of CA WNMP522 860.4625

San Francisco, City and County of CA WNNF327 860.4375

San Francisco, City and County of CA WPQA782 860.4875

San Francisco, City and County of CA WPQF830 860.2125

San Rafael, City of CA WNSS412 860.9625

Sierra Community College District CA WPIE754 860.9625

Ventura, County of CA WPGV544 860.4625

Ventura, County of CA WPHY525 860.4625, 860.9625

Watsonville, City of CA WPKI847 860.2375

Arapahoe, County of CO WNIJ887 860.3125

Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO WPNP223 860.2125

Pueblo, City of CO WQAL936 860.7125

Connecticut, State of CT WPPF755 860.4875

Cromwell, Town of CT WNKR770 860.9625

District of Columbia DC KNJU834 860.9875

District of Columbia DC WPXT459 860.9875

City of West Palm Beach FL KNER586 860.7125

City of West Palm Beach FL WNKD520 860.2125

Clay, County of FL WPDC613 860.4375, 860.9625

Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,

860.9625

Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL WNMZ770 860.4875, 860.9875

Indian River, County of FL WQHR977 860.9875

Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL WNRE843 860.9375

Jacksonville, City of FL WNSC913 860.2375, 860.7375

Jacksonville, City of FL WPGY728 860.9875

Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125

Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125

Palm Beach, County of FL WNHE888 860.3125, 860.3375
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Palm Beach, County of FL WPRS827 860.3125, 860.3375

Reedy Creek Improvement District FL WPTU288 860.2625

Saint Lucie, County of FL WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625

Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625,

860.9375

Volusia, County of FL WPPW666 860.2125

DeKalb County Police Department GA KNAN828 858.2625

Guam, Government of GU WPDA554 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625

Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875

Honolulu, City and County of HI WPQZ565 860.4625

Honolulu, City and County of HI WPRG484 860.4625

Iowa City, City of IA WNXG714 860.2625

Iowa City, City of IA WNXG746 860.9875

Story, County of IA WPQI296 860.4375

The University of Iowa Hospital & Clinics IA WPKN529 860.2125

Boise, City of ID WPII857 860.9375

Emmett Independent School District ID WPYY420 860.8875

Idaho, State of ID WPIP622 860.7625

Idaho, State of ID WPIP626 860.7625

Idaho, State of ID WPIS652 860.7625

Nampa & Meridian Irrigation District ID WPUD400 860.7875

City Colleges of Chicago IL WNMA681 860.2375

Decatur, City of IL WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL WNGC398 860.7375

Effingham, County of IL WPNY754 860.4875

Illinois, State of IL WQCT712 860.9375

Illinois, State of (Department of Corrections) IL WPLR422 860.2625

Illinois, State of (Department of Corrections) IL WPMR362 860.7375

Illinois, State of (Department of Corrections) IL WPPD278 860.9375

Jefferson, County of IL WPTX994 860.4375

La Salle County of IL WPUK993 860.4875

Lansing, Village of IL WNNS478 860.7375

Marion County ETSB IL KNNT505 860.9875

Normal, Town of IL WPIX239 860.4875

Ogle County Sheriff's Office IL WQCV211 860.7125

Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL KNJU694 860.2125

Springfield, City of IL WQAZ465 860.4875

Tazewell, County of IL WPNW387 860.7125

Tazewell, County of IL WQCX272 n/a*

Williamson, County of IL WPKM918 860.7625

Floyd, County of IN WPNQ948 860.4875

Indiana University IN WPCW647 860.8875

Steuben, County of IN WPDU229 860.2125

Tippecanoe, County of IN WNQH693 860.7375

Garden City, City of KS WPMI551 860.4375

Kansas City, City of KS WNWF608 860.7625, 860.9375

Kansas City, City of KS WPGP232 860.3125

Kentucky, Commonwealth of KY WQCP214 860.2625

Madison, County of KY WNVN963 860.4875, 860.7375

Powderly, City of KY WQCD705 860.4375

Richmond, City of KY WQDE403 860.2625

Caddo Parish Communications District No 1 LA WPMA320 860.7125

Caddo Parish Communications District No 1 LA WPSQ740 860.7125

East Baton Rouge, Parish of LA KNJU727 860.7125

Iberia, Parish of LA WPQY650 860.7625

Page 3 of 10



Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Lafourche, Parish of LA WPRX834 860.9375

Lafourche, Parish of LA WQMI546 860.9375

Louisiana, State of LA WNII532 860.2375

Louisiana, State of LA WNII533 860.2375, 860.7625

Louisiana, State of LA WNII534 860.7625

Louisiana, State of LA WNII535 860.4625, 860.9625

Louisiana, State of LA WNII536 860.4375, 860.9875

Louisiana, State of LA WNMA687 860.2625

Louisiana, State of LA WPHE601 860.7625

Louisiana, State of LA WPHE605 860.2375

Louisiana, State of LA WPHE609 860.9625

Louisiana, State of LA WPHE617 860.9875

Louisiana, State of LA WPHE629 860.9625

Louisiana, State of LA WPHE633 860.4375

Louisiana, State of LA WPHE641 860.7625

Louisiana, State of LA WPHE657 860.2375, 860.4375

Louisiana, State of LA WPHE661 860.4875

Louisiana, State of LA WPHF287 860.9625

Louisiana, State of LA WPHG955 860.4625

Louisiana, State of LA WPIB392 860.7125

Louisiana, State of LA WPIR915 860.4625

Louisiana, State of LA WPIR919 860.7125

Louisiana, State of LA WPIR923 860.7625

Louisiana, State of LA WPJI711 860.4625

Louisiana, State of LA WPKD955 860.4625, 860.9625

Louisiana, State of LA WPMI999 860.2625

Louisiana, State of LA WPMQ475 860.4875

Louisiana, State of LA WPNS672 860.9875

Louisiana, State of LA WPPE847 860.2125

Louisiana, State of LA WPPE848 860.9375

Madison, Parish of LA WPMA348 857.9625

Minden, City of LA WPWJ531 860.4875

New Orleans Convention Center LA WPJS469 860.2375

New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375

New Orleans, City of LA WNCD880 860.7875, 860.8125

Orleans Levee District LA WNQC758 860.2625

Orleans Parish School Board LA KNJU690 860.7125

Sterlington, Town of LA WPNZ848 860.7375

Allegany, County of MD WPRS598 860.4875

Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD WPRU936 860.7375

Howard, County of MD WPLU397 860.2375, 860.7375

Howard, County of MD WPQX905 860.2375, 860.7375

Howard, County of MD WPXJ396 860.7375

Salisbury, City of MD WPHQ675 860.7625

Somerset, County of MD WPWR884 860.9625

Worcester, County of MD WPNW557 860.4625, 860.7125

Forest Hills Public Schools MI WPUA724 860.7625

Forest Hills Public Schools MI WQNG464 860.7625

Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875

Lansing Board of Water & Light MI WPYH599 860.3125

Walker, City of MI WPVP312 860.4375
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Clay, County of MN WPLS888 860.7125

Dakota, County of MN WPEP246 860.7375

Metropolitan Council/Metro Transit MN WPQH695 860.4375

Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,

860.9375, 860.9625

Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,

815.9375, 815.9625

Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN WQDF219 815.9375

Minnesota, State of MN WQDF220 860.9375

Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875

Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875,

815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625

Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN WPKG359 860.9375

Minnesota, State of MN WPKG360 860.2625

Minnesota, State of MN WPYM573 860.9875

Moorhead, City of MN WPHY859 860.4625

Blue Springs, City of MO WNDG561 860.4875

Curators of the University of Missouri MO WPJI572 860.2125

Saint Joseph, City of MO WPDC582 860.4875

State of Missouri, Department of Corrections MO WPUK277 860.9375

Bolivar County E911 MS WPXA863 860.2375

City of Columbus MS WPNS534 858.2125

De Soto, County of MS WPCC361 860.4875, 860.7625

Jackson-Evers International Airport Authority MS WQDD668 857.9875

Meridian, City of MS WQAP232 858.2125

Mississippi, University of MS WPJQ621 860.7375

Smith, County of MS WPKG621 858.4375

South Mississippi State Hospital MS WPQJ606 857.9875

Vicksburg, City of MS KNNH519 857.7125, 858.2625

Asheville, City of NC WNXR226 860.7625, 860.9875

Guilford, County of NC WPEM250 860.7625

McDowell, County of NC KNNP950 860.9625

Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875

North Carolina State Highway Patrol NC WPHM257 860.7125

North Carolina State Highway Patrol NC WPHM264 860.4375

North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC WPKN567 860.4375

North Carolina State Highway Patrol NC WPKN591 860.7375

North Carolina State Highway Patrol NC WPKN594 860.9875

North Carolina State Highway Patrol NC WPMB804 860.4375

North Carolina State Highway Patrol NC WPOX341 860.4375

North Carolina State Highway Patrol NC WPOX343 860.4375

North Carolina State Highway Patrol NC WPOZ292 860.7125

North Carolina State Highway Patrol NC WPPB719 860.7125

North Carolina State Highway Patrol NC WPRJ405 860.4375

North Carolina State Highway Patrol NC WPSM605 n/a*

North Carolina State Highway Patrol NC WPYC603 860.4375

North Carolina State Highway Patrol NC WQCQ971 860.4875

North Carolina State Highway Patrol NC WQCS908 860.9375

Fargo, City of ND KNNT448 860.2125
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Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE WPPY921 860.9375

Omaha Public Power District NE WPSZ331 860.3375

Omaha Public Power District NE WPTA210 860.3375

Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375

Manchester, City of NH WPDK444 860.4875

Atlantic City, City of NJ WPRS952 860.7625

Camden, City of NJ WNWG655 860.9875

Camden, City of NJ WQAF461 860.9875

Delaware River Port Authority NJ WPXY839 860.9875

New Jersey Department of Correction NJ KNJH415 860.2625

New Jersey Department of Correction NJ KNJH416 860.2625

New Jersey, State of NJ WNDD570 860.4625, 860.9625

New Jersey, State of NJ WNDD571 860.4625, 860.9625

New Jersey, State of NJ WNDD572 860.4625, 860.9625

New Jersey, State of NJ WNDD573 860.4625, 860.9625

New Jersey, State of NJ WNDD574 860.4625, 860.9625

New Jersey, State of NJ WNDD575 860.2125, 860.7125

New Jersey, State of NJ WNDD576 860.2125, 860.7125

New Jersey, State of NJ WNDD577 860.9375

New Jersey, State of NJ WNDD578 860.9375

New Jersey, State of NJ WNDD579 860.9375

New Jersey, State of NJ WNDD580 860.2125, 860.7125

New Jersey, State of NJ WNHS409 860.9375

New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ WNII538 860.9375

New Jersey, State of NJ WNJI598 860.9375

New Jersey, State of NJ WNPS351 860.4625, 860.9625

New Jersey, State of NJ WNXC890 860.4625, 860.9625

New Jersey, State of NJ WNXC891 860.2125, 860.7125

New Jersey, State of NJ WNXZ718 860.9625

New Jersey, State of NJ WNZZ317 860.7125

New Jersey, State of NJ WPSE858 860.2125, 860.7125

New Jersey, State of NJ WPUH543 860.9375

New Jersey, State of NJ WPYQ725 860.4625, 860.9625

New Jersey, State of NJ WQBY316 860.4625, 860.9625

NJ Transit Bus Operations NJ KNHC692 860.3875

NJ Transit Bus Operations NJ WQGA303 860.3875

Vineland, City of NJ WNXZ709 860.4625, 860.9625

Bernalillo, County of NM WNZW684 n/a*

Bernalillo, County of NM WPUW259 860.4375, 860.9625

State of Nevada NV WNZB252 860.7375

State of Nevada NV WPKB391 860.7375

State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV WPQD805 860.2125, 860.9875

State of Nevada NV WPQD806 860.2125, 860.9875

State of Nevada NV WPQZ376 860.2125, 860.4375

State of Nevada NV WPRY226 860.2125, 860.9875

State of Nevada NV WPRY297 860.2375, 860.7375

State of Nevada NV WPST690 860.7375

State of Nevada NV WPTR307 860.2125

State of Nevada NV WPZZ385 860.2375

State of Nevada NV WQAV628 860.2125

State of Nevada NV WQAV634 860.2125

University and Community College System NV WPWK236 860.4625

Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV WPRX313 860.7625
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Albany County Airport Authority NY WPBD381 860.7625

Albany, County of NY WPTC680 860.7375

Chemung, County of NY WPDT243 860.2625

City of Albany NY WPWW868 860.2125, 860.4375

City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875

City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375

City of New York DoITT FCC Licensing Support NY WPML463 860.7625

City of New York DoITT FCC Licensing Support NY WPML524 860.7625

City of New York DoITT FCC Licensing Support NY WPML525 860.7625

City of New York DoITT FCC Licensing Support NY WPML526 860.7625

City of New York DoITT FCC Licensing Support NY WQCI937 860.4375

Colonie, Town of NY WNRN976 860.2625

Colonie, Town of NY WPJS475 860.2375

New York City Transit Authority NY KB23096 815.3875, 815.4125

New York City Transit Authority NY KNEH690 860.3875, 860.4125

New York City Transit Authority NY KNEH691 815.3875, 815.4125

New York City Transit Authority NY WNUB684 860.3875, 860.4125

New York City Transit Authority NY WNUB732 860.3875, 860.4125

Niskayuna, Town of NY WPKY419 860.9875

Rockland, County of NY WPED556 860.7250

Troy, City of NY WPPC682 860.9375

Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH WNJH360 860.9875

Grove City, City of OH WPBY922 860.2375

Ohio, State of OH WQPR358 860.5875

Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375

City of Norman OK WPPC871 860.7625, 860.9625

Edmond, City of OK WPJT968 860.9375

Lincoln, County of OK WPVM206 860.7375

Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK WQCQ850 860.9875

Oklahoma, State of OK WQCQ878 860.7125

Oklahoma, State of OK WQFN465 860.7125

Oklahoma, State of OK WQFN466 860.7375

Oklahoma, State of OK WQFN467 860.2625

Oklahoma, State of OK WQFR618 860.2125

Oklahoma, State of OK WQFR886 860.4875

Oklahoma, State of OK WQFR887 860.7625

Oklahoma, State of OK WQFR889 860.9375

Oklahoma, State of OK WQFR890 860.2375

Oklahoma, State of OK WQFZ462 860.7125

Oklahoma, State of OK WQGF211 860.4375

Oklahoma, State of OK WQLH676 860.9875

Oklahoma, State of OK WQLY685 860.7625

Oklahoma, State of OK WQLY686 860.4875

Oklahoma, State of OK WQLY687 860.2125

Oklahoma, State of OK WQLY688 860.7375

Oklahoma, State of OK WQLY689 860.2375

Oklahoma, State of OK WQLY690 860.2625

Oklahoma, State of OK WQLY691 860.9375

Oklahoma, State of OK WQLY692 860.7125

Oklahoma, State of OK WQNE779 860.2625, 860.4875

Shawnee, City of OK WNWV280 860.4625

Bend, City of OR WNVN568 860.9625

City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WPFQ300 860.8125, 860.8625

Deschutes, County of OR WPHE354 860.7375, 860.9875
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Deschutes, County of OR WPJR649 860.2125, 860.9375

Jackson County Juvenile Department OR WQCC874 860.2375

Redmond, City of OR WQAY688 860.7625

Salem, City of OR WPKB609 860.4875

Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625

Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875

Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875

Allentown, City of PA WPJK416 860.9375

Carlisle, Borough of PA KNNK871 860.2375, 860.4875

Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875

Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875

Chester, County of PA WPAJ871 860.2625, 860.4375

Chester, County of PA WPCN956 860.2375

Chester, County of PA WPCN957 860.2375

Chester, County of PA WPHC513 860.2625

Chester, County of PA WPHC515 860.2625

Chester, County of PA WPHC705 860.4375, 860.4875

Chester, County of PA WPHC709 860.4375, 860.4875

Chester, County of PA WPHC717 860.4375

Chester, County of PA WPHK779 860.4875

Chester, County of PA WPJR834 860.2625

Chester, County of PA WPKX415 860.4625, 860.9625

Chester, County of PA WPMJ468 860.4375

Chester, County of PA WPWE515 860.4875

Chester, County of PA WPWI590 860.4875

Chester, County of PA WPYE456 860.2375, 860.4875

Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875

Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875

Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375

Cumberland County, Pennsylvania Department of Emergency

Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375

Fayette, County of PA WPDS263 860.4625

Fayette, County of PA WPDS263 860.9875

Lower Allen, Township of PA WPAP650 860.9875

Luzerne, County of PA WPMZ512 860.7375

Luzerne, County of PA WPQD915 860.9875

Luzerne, County of PA WPYT624 860.7125, 860.9625

Philadelphia, City of PA WNGE384 860.7375

Philadelphia, City of PA WQLU480 860.8375

Philadelphia, City of PA WQMB258 860.7375

School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125

Westmoreland, County of PA WPFG220 860.9375

Westmoreland, County of PA WPWE776 860.9375

Westmoreland, County of PA WPZS814 860.9375

Westmoreland, County of PA WPZU942 860.9375

Whitehall, Borough of PA WPRF753 860.7125

Rhode Island, State of RI WNCX326 860.3125

Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375

Charleston, County of SC WPRR560 860.4625

Clemson, City of SC WPKU649 860.7375

Greenville, County of SC WPDK619 860.7125

Greenwood, County of SC WPOX642 857.7375

South Carolina State Ports Authority SC WPLU704 860.7125

South Carolina, State of SC WPWM262 860.9875

Spartanburg, County of SC WPGR361 860.4625, 860.9375

Spartanburg, County of SC WPKZ275 860.2125
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Spartanburg, County of SC WPLZ536 860.2375, 860.2625

Spartanburg, County of SC WQNC839 860.4625

Athens Utilities Board TN WQDM490 857.7375

Bartlett, City of TN WNVF991 860.7375

Clarksville, City of TN WQCL650 860.2375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson, City of TN WPEU965 860.2625, 860.7625

Jackson, City of TN WQBB501 860.9875

Memphis Shelby County Airport Authority TN WPUQ392 860.2625

Memphis, City of TN WNRM943 860.2625

Memphis, City of TN WPAB818 860.3375, 860.3875

Obion, County of TN WPNS505 860.7125

Obion, County of TN WQCW614 860.9625

Shelby, County of TN WNQU968 860.2125

Tennessee, State of TN WPKH401 860.9375

Tennessee, State of TN WPZB947 858.4875

Tennessee, State of TN WQBY860 857.9875, 860.2375

Anderson County, Texas TX WPYA801 860.2375, 860.9875

Austin, City of TX WNBZ704 860.2625, 860.4375

Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375

Austin, City of TX WPYU318 860.4375

City Public Service TX WNLI313 860.2875, 860.3375

Dallas, City of TX WNBG573 860.7375, 860.9875

Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WQBM285 860.7125

Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX WPNW558 860.7375

Metropolitan Transit Authority of Harris County TX KRX666 860.3875

Metropolitan Transit Authority of Harris County TX WPTD745 860.3875

Missouri City TX WNAS493 860.9625

San Antonio, City of TX WPBG238 860.3625

Texas Tech University TX KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX KSP328 860.9375

Travis, County of TX WPYE612 860.2125, 860.2625

Travis, County of TX WPZR511 860.4375

Wichita Falls, City of TX WQAW913 860.4625, 860.9625

League City, City of TX WNNL329 860.9875

Murray, City of UT WPSK554 860.4375

Murray, City of UT WPWH838 860.4375

Murray, City of UT WPXK838 860.4375

Salt Lake City, City of UT KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT WQBM266 860.2625

Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7125, 860.7375, 860.7625, 860.9625,

860.9875

Utah Communications Agency Network UT WQCE706 860.7125

Utah, County of UT WPZV887 860.2125, 860.9375

Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA KNIH412 860.2625

Fairfax, County of VA WNAJ365 860.2625

Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA WNSS359 860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875

Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA WPJY899 860.9875

Clark, County of WA WPLR403 860.9625

Clark, County of WA WPLX749 860.7625, 860.9375

Clark, County of WA WQEQ542 860.9875

King, County of WA WQBZ725 860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375

Valley Communications Center WA WQBD600 860.2625, 860.7125

East Troy, Town of WI WNMD420 860.4375

Oregon Schools WI WPMV532 860.8875

Ozaukee, County of WI WNWS961 860.7125, 860.7625

Sheboygan, County of WI WPTS436 860.2625

Watertown Water, City of WI WPFD727 860.2375

Wisconsin, University of WI WPJH396 860.7875

Morgan, County of WV WPSD704 860.2125

Morgan, County of WV WPTA421 860.2125

Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at

860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2013

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 791 300 1929 0 0 3020

6 CA - North 107 89 138 0 0 334

7 Colorado 27 15 224 0 0 266

8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88

13 Illinois 40 12 139 0 0 191

14 Indiana 27 34 147 0 0 208

19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231

20 MD; DC; VA - Northern 66 5 96 0 0 167

27 Nevada 63 5 38 0 0 106

28 NJ, PA, DE 67 6 216 0 0 289

35 Oregon 48 1 40 0 0 89

41 Utah 21 3 146 0 0 170

42 Virginia 52 23 58 0 0 133

45 Wisconsin 13 10 3 0 0 26

54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 765 7 3 1419

4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14

15 Iowa 16 16 7 0 0 39

16 Kansas 33 6 280 0 0 319

17 Kentucky 16 13 16 0 0 45

22 Minnesota 74 10 50 0 0 134

24 Missouri 37 11 19 0 0 67

25 Montana 19 0 1 0 0 20

26 Nebraska 10 4 32 0 0 46

32 North Dakota 6 0 0 0 0 6

34 Oklahoma 25 3 40 0 0 68

38 South Dakota 1 0 0 0 0 1

39 Tennessee 43 28 56 7 0 134

40 TX - Dallas 38 21 44 0 0 103

44 West Virginia 3 1 10 0 0 14

46 Wyoming 1 2 7 0 0 10

49 TX - Austin 11 9 68 0 0 88

51 TX - Houston 42 5 38 0 0 85

52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 200 1101 239 41 2092

1 Alabama 9 28 32 56 0 125

9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236

18 Louisiana 79 16 74 5 0 174

23 Mississippi 23 18 24 51 0 116

31 North Carolina 67 23 369 7 0 466

37 South Carolina 37 23 177 12 0 249

47 Puerto Rico 18 2 13 0 36 69

48 US Virgin Islands 13 0 0 0 5 18

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2013

Public Safety

Region (PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2013

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2013

Public Safety

Region (PSR)
PSR Name

Number of Call Signs

Wave 4 Subtotal 824 272 1703 0 0 2799

2 Alaska 22 1 1 0 0 24

3 Arizona* 70 21 99 0 0 190

5 CA - South* 92 80 389 0 0 561

21 Michigan 58 0 340 0 0 398

29 New Mexico* 25 5 9 0 0 39

30 NY - Albany 91 62 189 0 0 342

33 Ohio 105 37 179 0 0 321

36 Pennsylvania 11 9 231 0 0 251

43 Washington 147 15 179 0 0 341

50 TX - El Paso* 10 6 4 0 0 20

53 TX - San Antonio* 16 16 34 0 0 66

54 MI portion of Chicago 9 5 24 0 0 38

55 New York - Buffalo 168 15 25 0 0 208

61 Gulf of Mexico 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0

Total for Waves 1-4 2595 947 5498 246 44 9330

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2013

Stage 1 Stage 2 Total

Wave 1 Subtotal 15 5 20

19 ME, NH, VT, MA, RI, CT 15 2 17

35 Oregon 0 3 3

Wave 2 Subtotal 51 3 54

12 Idaho 3 0 3

22 Minnesota 19 3 22

25 Montana 9 0 9

32 North Dakota 20 0 20

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 143 1204 1347

2 Alaska 21 0 21

21 Michigan 37 373 410

30 NY - Albany 11 23 34

33 Ohio 34 242 276

36 Pennsylvania 3 226 229

43 Washington 30 285 315

54 MI portion of Chicago 1 27 28

55 New York - Buffalo 6 28 34

Total for Waves 1-4 209 1212 1421

Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The

reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same

frequencies in PSR 15.

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of March 31, 2013

Public Safety Region

(PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2013

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 80.3% 64.8% 70.1%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 19.7% 35.2% 29.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes:

Recent grants, revised or pending proposals

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review

and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.

Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion

Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic

data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs

with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.

Call signs are counted within every PSR for which they have a fixed primary location.

FPRs in process

Total

FPR Sent

Under Prior Contract

Affected by Border Zone

EA/ESMR Related Call Signs

Frequency Proposal Reports for Waves 1-4, as of March 31, 2013

Status Wave 1 Wave 2 Wave 3 Wave 4
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,

Per Region, as of March 31, 2013

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 287 52 15 0 0 354

MultiRegion 29 11 4 0 0 44

6 Northern California 34 6 2 0 0 42

7 Colorado 16 0 1 0 0 17

8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38

9 Florida 1 0 0 0 0 1

11 Hawaii 8 0 1 0 0 9

13 Illinois 18 2 1 0 0 21

14 Indiana 10 1 1 0 0 12

15 Iowa 1 0 0 0 0 1

19 New England 23 2 0 0 0 25

20 DC, Maryland, Northern VA 16 6 0 0 0 22

22 Minnesota 1 0 0 0 0 1

27 Nevada 22 3 2 0 0 27

28 Eastern Pennsylvania 23 1 1 0 0 25

35 Oregon 15 1 0 0 0 16

41 Utah 5 2 0 0 0 7

42 Virginia 14 4 0 0 0 18

45 Wisconsin 7 1 0 0 0 8

54 Southern Lake Michigan 14 5 1 0 0 20

Wave 2 Subtotal 167 36 2 1 0 206

MultiRegion 22 8 1 0 0 31

4 Arkansas 8 3 0 0 0 11

12 Idaho 5 1 0 0 0 6

15 Iowa 4 2 0 0 0 6

16 Kansas 9 2 0 1 0 12

17 Kentucky 11 2 0 0 0 13

22 Minnesota 28 3 0 0 0 31

24 Missouri 12 4 0 0 0 16

25 Montana 4 0 1 0 0 5

26 Nebraska 3 1 0 0 0 4

29 New Mexico 1 0 0 0 0 1

32 North Dakota 1 0 0 0 0 1

34 Oklahoma 0 2 0 0 0 2

38 South Dakota 2 0 0 0 0 2

39 Tennessee 22 3 0 0 0 25

40 Texas (Central & Northeast) 10 2 0 0 0 12

41 Utah 1 0 0 0 0 1

44 West Virginia 1 1 0 0 0 2

49 Texas - Central (Austin Area) 2 1 0 0 0 3

51 Texas - East (Houston Area) 13 1 0 0 0 14

52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,

Per Region, as of March 31, 2013

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region

Wave 3 Subtotal 224 20 5 0 0 249

MultiRegion 24 2 1 0 0 27

1 Alabama 14 1 0 0 0 15

9 Florida 73 9 3 0 0 85

10 Georgia 46 4 0 0 0 50

18 Louisiana 15 1 0 0 0 16

23 Mississippi 16 1 0 0 0 17

31 North Carolina 22 1 0 0 0 23

37 South Carolina 6 1 1 0 0 8

47 Puerto Rico 5 0 0 0 0 5

48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 106 8 1 0 0 115

MultiRegion 8 2 0 0 0 10

2 Alaska 4 0 0 0 0 4

3 Arizona 25 0 0 0 0 25

5 Southern California 3 0 0 0 0 3

10 Georgia 1 0 0 0 0 1

18 Louisiana 11 3 0 0 0 14

21 Michigan 1 0 0 0 0 1

23 Mississippi 1 0 0 0 0 1

29 New Mexico 10 0 0 0 0 10

30 Eastern Upstate NY 4 1 0 0 0 5

31 North Carolina 0 0 1 0 0 1

33 Ohio 10 0 0 0 0 10

36 Western Pennsylvania 5 0 0 0 0 5

43 Washington 5 0 0 0 0 5

50 Texas - West & Central (Midland Area) 8 0 0 0 0 8

53 Texas - Southern (San Antonio) 4 2 0 0 0 6

54 Southern Lake Michigan 4 0 0 0 0 4

63 Guam 2 0 0 0 0 2

Canadian

Border Subtotal 57 13 5 0 0 75

0 MultiRegion 6 1 2 0 0 9

2 Alaska 1 1 0 0 0 2

12 Idaho 1 0 0 0 0 1

19 New England 7 1 0 0 0 8

21 Michigan 4 2 0 0 0 6

22 Minnesota 3 0 0 0 0 3

25 Montana 1 1 0 0 0 2

30 Eastern Upstate NY 2 1 1 0 0 4

32 North Dakota 4 0 0 0 0 4

33 Ohio 12 3 0 0 0 15

36 Western Pennsylvania 2 0 0 0 0 2

43 Washington 11 3 1 0 0 15

54 Southern Lake Michigan 1 0 0 0 0 1

55 Western Upstate NY 2 0 1 0 0 3

841 129 28 1 0 999Totals for Waves 1-4 and Canadian Border
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of March 31, 2013

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 278 64 12 0 0 354

MultiRegion 36 18 6 0 0 60

6 Northern California 30 6 0 0 0 36

7 Colorado 7 0 0 0 0 7

8 Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45

11 Hawaii 0 0 1 0 0 1

13 Illinois 7 1 0 0 0 8

14 Indiana 15 2 0 0 0 17

19 New England 41 11 0 0 0 52

20 DC, Maryland, Northern VA 21 9 1 0 0 31

27 Nevada 3 0 0 0 0 3

28 Eastern Pennsylvania 16 1 0 0 0 17

35 Oregon 4 0 0 0 0 4

41 Utah 8 1 0 0 0 9

42 Virginia 20 2 1 0 0 23

45 Wisconsin 3 1 0 0 0 4

54 Southern Lake Michigan 29 7 1 0 0 37

Wave 2 Subtotal 189 32 4 0 0 225

MultiRegion 31 10 0 0 0 41

4 Arkansas 9 0 0 0 0 9

15 Iowa 15 0 0 0 0 15

16 Kansas 18 2 0 0 0 20

17 Kentucky 13 3 0 0 0 16

22 Minnesota 12 0 0 0 0 12

24 Missouri 12 1 0 0 0 13

26 Nebraska 12 4 0 0 0 16

34 Oklahoma 7 1 0 0 0 8

39 Tennessee 20 1 1 0 0 22

40 Texas (Central & Northeast) 24 4 0 0 0 28

44 West Virginia 1 0 0 0 0 1

46 Wyoming 0 0 1 0 0 1

49 Texas - Central (Austin Area) 9 2 1 0 0 12

51 Texas - East (Houston Area) 4 4 1 0 0 9

52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of March 31, 2013

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name

Wave 3 Subtotal 167 56 4 0 0 227

MultiRegion 27 12 1 0 0 40

1 Alabama 10 4 1 0 0 15

9 Florida 39 11 1 0 0 51

10 Georgia 29 7 0 0 0 36

18 Louisiana 18 10 0 0 0 28

23 Mississippi 11 2 0 0 0 13

31 North Carolina 21 5 0 0 0 26

37 South Carolina 6 5 1 0 0 12

47 Puerto Rico 6 0 0 0 0 6

Wave 4 Subtotal 35 9 0 0 0 44

MultiRegion 6 2 0 0 0 8

2 Alaska 0 1 0 0 0 1

5 Southern California 2 1 0 0 0 3

8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1

29 New Mexico 4 2 0 0 0 6

30 Eastern Upstate NY 3 0 0 0 0 3

33 Ohio 6 1 0 0 0 7

36 Western Pennsylvania 3 0 0 0 0 3

43 Washington 2 0 0 0 0 2

44 West Virginia 1 0 0 0 0 1

50 Texas - West & Central (Midland Area) 1 1 0 0 0 2

53 Texas - Southern (San Antonio) 4 1 0 0 0 5

54 Southern Lake Michigan 2 0 0 0 0 2

Canadian

Border Subtotal 86 29 1 0 0 116

MultiRegion 10 6 0 0 0 16

19 New England 1 0 0 0 0 1

21 Michigan 19 4 0 0 0 23

22 Minnesota 0 1 0 0 0 1

25 Montana 1 0 0 0 0 1

30 Eastern Upstate NY 6 1 0 0 0 7

33 Ohio 25 10 1 0 0 36

36 Western Pennsylvania 1 1 0 0 0 2

43 Washington 18 2 0 0 0 20

55 Western Upstate NY 5 4 0 0 0 9

755 190 21 0 0 966Totals for Waves 1-4 and Canadian Border
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Lodi Unified School District 12/22/05

2 Oregon, State of 12/22/05

3 Slater, Stuart R 12/23/05

4 Transit Mix Concrete Co 1/24/06

5 Wireless Market Source 2 1/26/06

6 Firstview Communications 2 1/27/06

7 RA Comm Inc 2/3/06

8 Billiou Ranch Inc. 2/7/06

9 Jokers, Lloyd L 2/7/06

10 Lowery, Nelda 2/15/06

11 Parrot Ranch Company 2/15/06

12 Stock, Marcia 2/15/06

13 Clifford Broman & Sons Trucking Inc 2/16/06

14 Coast Hotels and Casinos 2/27/06

15 Kuypers, John 2/27/06

16 Crader, R David 4/17/06

17 Herby, Clinton 4/17/06

18 Gold Star FS INC 4/18/06

19 Vico Construction Company 4/19/06

20 High Peak Communications, LLC 4/21/06

21 Ruffin Gaming LLC 4/21/06

22 Taylor, Eugene J. 4/21/06

23 Boyar, Adam 4/25/06

24 Plantings By the Sea 4/25/06

25 Espinoza, Raul 4/27/06

26 Marco Polo Rebanding 4/27/06

27 Ohio Valley Gas 4/27/06

28 Sunset Scavenger Corp 4/27/06

29 Taylor, Dorothy L 4/27/06

30 Binder Machinery Corporation 4/28/06

31 Albany, City of 5/3/06

32 Cunningham, Barbara 5/5/06

33 Salisbury, Town of 5/9/06

34 Steg, Bernard (2) 5/9/06

35 Tooele, County Of 5/9/06

36 Viking Land Mobile Communications, Inc. (2) 5/9/06

37 Emery, Connie R 5/11/06

38 Detweiler, Scott R. 5/15/06

39 ISG Indiana Harbor Inc. 5/16/06

40 Smith, Alton 5/18/06

41 Myers, Natalie 5/19/06

42 Gallagher Asphalt # 2 5/23/06

43 Access Ag, Inc. 5/24/06

44 West County Transportation Agency 5/25/06

45 Chapin, Barbara A. 5/26/06

46 Yamaoka Bros Inc 5/26/06

47 Super Shuttle International 2 5/30/06

48 Black, Daniel 6/1/06

49 Emery, Robert M 6/2/06

50 PK Smith Limousine Co., Inc.2 6/3/06

51 Brandenburg, James: Brandenburg, Donald 6/6/06

52 Cupertino Union School District 6/6/06

Stage 1 FRAs

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

53 Bresnan Communications, LLC 6/9/06

54 Communications Systems Specialist, Inc. 6/9/06

55 Chicago, City of - Streets & Sanitation 6/14/06

56 Patel, Shailesh N #3 ( swap) 6/14/06

57 Ferrari, Julia (Plote) 6/16/06

58 Sobota, Carolyn 6/16/06

59 Storer, Donald B. 6/21/06

60 Underground Inc 6/21/06

61 Henderson, Henry 6/26/06

62 Perdue Farms Inc. 6/26/06

63 Estate of Rolland Gonsalves 6/30/06

64 Resorts USA Inc. 6/30/06

65 Dick Anderson and Sons, Inc 7/5/06

66 841 Bishop, LLC 7/6/06

67 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06

68 Las Vegas Paving 7/6/06

69 Celco SND Comm Inc 7/7/06

70 Casino Queen INC 7/10/06

71 Wulf, Thomas 7/10/06

72 Secom Communications 2 7/11/06

73 Commonwealth Repeater Services, Inc. 7/12/06

74 Lely, Gerald 7/12/06

75 Mammoth June Ski Resort, Inc. 7/12/06

76 Triangle Wireless Inc 7/12/06

77 Prentiss Properties (rebanding) 7/13/06

78 Wilbur Ellis Company DBA Helm Fertilizers 7/14/06

79 F & D Enterprises Inc. 7/17/06

80 Salvation Army Harrisburg 7/17/06

81 Denver Radio Electronics & Technology 7/19/06

82 Shledon Gwyneth A # 4 (swap) 7/20/06

83 Clean Water Services 7/21/06

84 Central Jersey Irrigation 7/24/06

85 Rocky Mountain Motorists Inc. 7/24/06

86 M S Concrete 7/26/06

87 Radisson Hotel and Conference Center 7/26/06

88 San Jose Unified School District 7/27/06

89 Aluminium Company of America 1 7/28/06

90 Easton, Town of 7/28/06

91 Henry Nelch & Son Co 7/28/06

92 Irving Materials 7/28/06

93 A Teichert & Son Contract 8/1/06

94 Blankenbechler, Steve 8/1/06

95 Church of Jesus Christ of LDS 8/1/06

96 Community Repeater Guidance CA 8/1/06

97 Mandalay Corp 8/3/06

98 Total Networks Communications Inc 8/3/06

99 Jeffersonville,City of 8/4/06

100 Lyon, Corey M 8/4/06

101 Sangamon, County of (Courthouse) 8/4/06

102 CU Radio Enterprises, Inc. 8/8/06

103 CSI Communications d/b/a Day Wireless Systems 8/9/06

104 Lectro Communications Inc. 8/9/06

105 London Towncars Inc 8/9/06
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TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

106 Tilden, Robert 8/9/06

107 E&J Gallo Winery 8/14/06

108 Donald, C. Alger 8/15/06

109 Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/06

110 Shearer Communications 8/15/06

111 Steuben County 3 8/15/06

112 Whitley County Consolidated Schools 8/16/06

113 Cook Dupage Transportation 8/21/06

114 Wheatridge, City of 8/21/06

115 Boston Properties limited Partnership 8/24/06

116 Excalibur Hotel Casino 8/28/06

117 Shuluk, Greg 8/28/06

118 Technology Associates, LLC 8/29/06

119 The Boeing Company 8/29/06

120 Fruit Belt Service Co. Inc 8/30/06

121 Levi Strauss & Co 8/30/06

122 Veach, Dorothy 8/30/06

123 Fowlkes, Edddie 8/31/06

124 Methvin, Madeline 9/5/06

125 Denver Public Schools 9/6/06

126 Waste Management Holdings Inc. (2) 9/6/06

127 Granite Contruction Company 9/8/06

128 Sangamon, County of (Mobile Data) 9/8/06

129 Upper Merion, Township of 9/8/06

130 Jung, Mark 9/11/06

131 Ferma Corp 9/20/06

132 State Farm Mutual Automobile Insurance Co (2) 9/26/06

133 State Farm Mutual Automobile Insurance Co (4) 9/27/06

134 Mobile Radio of Kokomo Inc. 10/5/06

135 Aeronautical Radio - NJ 10/6/06

136 Stamford Fire Department 10/6/06

137 NBC Telemundo License Company 10/9/06

138 New Star Fresh Foods LLC 10/9/06

139 Illinois, State of 10/12/06

140 Crane, Bert 10/13/06

141 Petry, Gay 10/17/06

142 Wireless Connections LLC 10/17/06

143 Ihilani Rebanding 10/20/06

144 Wright Jr, Gary L 10/23/06

145 Waterbury, City of 10/24/06

146 Dorler Communications Company 11/1/06

147 Conley, George 11/2/06

148 Deere & Company 11/2/06

149 TKT INC 11/2/06

150 Morgan, County of (WV) 11/10/06

151 Rock County, WI 11/13/06

152 Globeground North America LLC 11/20/06

153 Windham, Town of 11/20/06

154 Duncan Gordon L 11/21/06

155 Baker Rock Crushing Company 11/27/06

156 Comcast of Connecticut, Inc. 11/27/06

157 G & G Communications Inc. Rebanding 11/27/06

158 Brooks, Janis 12/1/06
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

159 Mountaire Farms 12/5/06

160 Mathews Ferderick and Chas 12/6/06

161 Triple C Communications 12/6/06

162 Wecom Inc. 12/6/06

163 Mid - State Mobile Radio Inc. 12/8/06

164 Hampden Communication Corp 12/12/06

165 Weleczki, Alan M 12/28/06

166 Connecticut State of , CCSU 1/8/07

167 Hartford Hospital 1/19/07

168 Mc Clatchy Newspaper Inc. 1/19/07

169 Willard Agri Svc 1/19/07

170 K & A Mutual Associates Inc. 1/23/07

171 K5 Contruction 1/24/07

172 Dole Fresh Fruit 1/25/07

173 New Haven, City of 1/25/07

174 Wille Brother Company 1/25/07

175 Baltimore Gas & Electric Company 1/26/07

176 Emergency Radio Services Inc. 2 1/29/07

177 KLL Wireless, INC 1/29/07

178 Adler, Philip 2/1/07

179 William A. Hazel 2/2/07

180 Stoller Construction 2/5/07

181 Frederick County, MD Board of Education 2/8/07

182 R. W. Miller & Sons Inc 2/8/07

183 Frederick County, MD 2/9/07

184 Frontier Radio 2/12/07

185 Aggregate Inc. 2/15/07

186 Caterpillar 2/15/07

187 Joseph J Albanese Inc 2/15/07

188 Brenner, Jerry 2/21/07

189 JTE Enterprises 2/21/07

190 Insight Communications Midwest LLC 2/26/07

191 Mary Ellen Brewer (Lundy) 2/26/07

192 Nevada Ready Mix II 2/27/07

193 Sonoma County, CA 3/1/07

194 WP Company LLC 3/2/07

195 Lockheed Martin Corporation 3/6/07

196 Sprague, Town of 3/6/07

197 Chaney Enterprises (2) 3/8/07

198 County of Ocean New Jersey 3/15/07

199 Glastonbury Police Department 3/15/07

200 Praire Group Inc. 3/15/07

201 Radon - Norcom 3/15/07

202 Soundview Spectrum, LLC 3/15/07

203 Hawaii, State of 3/16/07

204 Metro Electronics 3/16/07

205 Rhode Island, State of 3/20/07

206 Meriden, City of 3/21/07

207 XW LLC #2 (swap) 3/21/07

208 Mirage Resorts Inc. 3/26/07

209 Gerawan Farming (Re-band) 3/27/07

210 Horizon Mobile Communications Inc. 3/29/07

211 Trenton, City of 4/6/07
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Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

212 Montgomery Shuttle 4/11/07

213 Central Bucks School District 4/13/07

214 Motient (Deal I - L120) 4/17/07

215 First Student, Inc. 4/19/07

216 Motorola (2) 4/20/07

217 Durham School services - CHI, IL 5/1/07

218 Durham School services - PHI, PA 5/1/07

219 Durham Scool Services - North CA 5/1/07

220 Sun Cab Inc dba Nellis Cab Company 5/11/07

221 PG & E (Re-Band) 5/15/07

222 Pennington, Agnes 5/15/07

223 Adams, Don Jr. 5/17/07

224 Anderson, Glen 5/18/07

225 Durham School Services - Decatur, IL 5/23/07

226 Rheins, Joy 2 5/23/07

227 Townsend Booth 5/23/07

228 Hudson General -NY 5/24/07

229 Colorado, State of ( L-120) 5/30/07

230 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07

231 New York Communications Company Inc. 6/1/07

232 O'Hare Midway Limousine Svcs, Inc. 6/4/07

233 Cumberland, County of 6/5/07

234 Reilly, Phillip 6/5/07

235 Cohen, Eliahu 6/11/07

236 Orosz, Joseph Rebanding 6/11/07

237 Hernandez, David A 6/12/07

238 Olde City Taxi Coach Association, Inc. 6/14/07

239 RCMH Car Company, Inc. 2 6/14/07

240 Ragan Communications, Inc #3 (swap) 6/22/07

241 David Whiteside 6/26/07

242 Ready Mixed Concrete Company 6/26/07

243 Bethlehem, City of 6/27/07

244 Cure Brothers 6/28/07

245 Desilva Gates Const. 7/2/07

246 Mora, Albert 7/2/07

247 Academy Express 7/10/07

248 Thelen Sand & Gravel Inc 7/10/07

249 Illinois Power Company 7/12/07

250 RSK World, Inc. Rebanding 7/17/07

251 VCF Inc. 7/24/07

252 John E Sola Estate 7/25/07

253 ANAT, LLC Rebanding 8/31/07

254 Egg Harbor, Township of 9/7/07

255 Atlantic, County of 10/3/07

256 Browning Ferris Industries, Inc. 2005 10/3/07

257 Montgomery, County of 2005 10/24/07

258 York Cable Televison 10/24/07

259 Union, County of 10/25/07

260 PCS Communications 11/19/07

261 Craig Antenna Service 2 12/20/07

262 Ray's Radio #2 1/11/08

263 DuPage, County of 1/14/08

264 Nevada Ready Mix 1/15/08
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2013
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TA Completion Certification
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Stage 1 FRAs

265 Johnson, County of 1/31/08

266 MCM Construction # 2 Swap 2/20/08

267 Township of Berkeley 3/10/08

268 Murray City Power Department 3/13/08

269 Redland Genstar Inc. 3/25/08

270 Peltzer Farm Management, Inc. 3/31/08

271 Harris Communications / A-1-A TA Inc. 4/14/08

272 Hudson, County of 4/24/08

273 Peco Energy Company 4/29/08

274 Hale, Robert 5/6/08

275 Chesterfield County, VA 5/9/08

276 Laidlaw Transit 5/20/08

277 Myers + Brown # 6 5/27/08

278 United Communications Co 5/27/08

279 Virginia Commonwealth of DMV 5/27/08

280 Virginia, Commonwealth of - CNU 5/27/08

281 Wireless US, LLC 6/10/08

282 Concord Body Repair LLC 6/11/08

283 Computer Car Inc. 6/30/08

284 Anheuser Busch Wave 1 7/16/08

285 Quicksilver Express Courier 8/8/08

286 Ocean City, Town of 10/1/08

287 United Illuminating Company 10/14/08

288 Illinois Cooperative Assoiciation, INV #4 10/23/08

289 Myers Brothers Inc 10/23/08

290 State of Connecticut 12/4/08

291 Helms Brothers 1/22/09

292 Kuilima Resort Company Rebanding 1/22/09

293 Seabrook Joint Owners - Rebanding 1/26/09

294 Fresno Unified School District 2/2/09

295 Ameren Services Company 2/16/09

296 Regency Cab Inc. 3/5/09

297 Roanoke, County of (VA) 4/7/09

298 Chevron USA Inc 5/6/09

299 MARYLAND, STATE OF- MDOT- MAA 5/6/09

300 Charter, Tom or Perry DBA - T&P Farms 5/21/09

301 Essex, County of 5/21/09

302 Mashpee, Town of 5/21/09

303 New Jersey Turnpike Authority 5/21/09

304 Roy Street Enterprises Inc. 5/21/09

305 Sandwich, Town of 5/21/09

306 California State Auto Assn. 5/29/09

307 G & P Communications 6/12/09

308 Smith, Michael D 6/22/09

309 Susquehanna Township 6/24/09

310 Passaic, City of 6/29/09

311 Fresno Mobile Radio 7/17/09

312 Ledgemere- Maine 7/17/09

313 Lectracom, Inc. 2 8/4/09

314 FOB Inc. 9/1/09

315 Norfolk, City of 9/1/09

316 Manassas, City of 9/22/09

317 Maryland, State of - Rebanding 9/22/09
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Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

318 Portland, City of 10/8/09

319 WCCCA 10/12/09

320 City Pic Corporation 10/20/09

321 Tarco Inc. 10/28/09

322 Bristol, County of (MA) 11/6/09

323 Radio Services Inc 11/11/09

324 Bourne, Town of 12/1/09

325 Colmar Fire Company 1/6/10

326 Mobile Telephone & Paging #2 3/8/10

327 La Rue Communications 3/15/10

328 New Jersey, State of 4/14/10

329 Pataco, Nancy 2 5/11/10

330 Cambridge, City of (MA) 6/25/10

331 Industrial Communications Co 8/16/10

332 Consolidated Edison Company of New York, Inc. 12/9/10

333 Henrico County Public Schools VA 12/14/10

334 Island SMR # 4 ( re-band) 2/28/11

335 Telebeeper Continental US EA Swap 8/16/11

336 Baltimore, County of 2/20/12

337 Reading, City of (2) 4/12/12

338 Commonwealth of Massachusetts 1/22/13

339 Richmond, City of VA 1/29/13

Subtotal FRA count for Wave 1 339

1 Idaho Supreme Potatoes 1/3/06

2 Maplewood, City of 1/3/06

3 Raft River Rural Electric Corp 1/6/06

4 Zenk, John 1/10/06

5 Lees Summit Board of Education 1/17/06

6 Nebco Inc. 2/27/06

7 Electronic Specialties, Inc 3/8/06

8 Lyondell Citgo 3/27/06

9 McMahon, Eric 4/15/06

10 First Student, Inc. 4/17/06

11 Fischer, Craig D 4/21/06

12 Steier, Tim 4/24/06

13 Metro Communications LLC 4/27/06

14 Seba Bros Farms Inc 4/27/06

15 Triple D Communications Inc 4/27/06

16 Hewlett Packard Company Inc. 5/5/06

17 Malavia, Jim 5/9/06

18 Mid Tennessee third Mobile 5/9/06

19 Battles Communications 2 5/15/06

20 Cox Communications - Wichita, KS 5/15/06

21 Minnesota, State of 5/15/06

22 Radioland Inc. 5/15/06

23 Smith, Eleanor (2) 5/18/06

24 Best D & D 5/19/06

25 Stinnett Heater Treater Repairs 5/24/06

26 Epperson, Jimmy A. 5/25/06

27 Graybill Electronics Inc. 5/26/06

28 Myers, L E 6/2/06

29 J Lee Milligan 6/6/06

Wave 2
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Stage 1 FRAs

30 Melba School District 136 6/6/06

31 Roadrunner Transportation 6/6/06

32 Boyar, Chris 6/9/06

33 Holsum Bakers Inc DBA Caprock Communications 6/9/06

34 Pine Bluff, City of, AR 6/16/06

35 Kenton County Airport Board 6/19/06

36 Minneapolis, City of 6/20/06

37 Houston 900 Network 6/23/06

38 Hopkins, Terry 6/27/06

39 Balis, Gregory K 6/28/06

40 Wood Communications 2 6/28/06

41 Douglas E Morris Profit Sharing Trust 6/29/06

42 Scott Strouts DBA AMC Taxi 7/5/06

43 Ashland Construction Communications 7/6/06

44 Butler, Edward 7/6/06

45 West Central Communications 2 7/12/06

46 North Kansas City, City of ( School District) 7/13/06

47 TFM Comm Inc. 7/13/06

48 Fred Weber Inc. 7/19/06

49 Estate of Joseph C Thames 7/21/06

50 Allied Services LLC 7/26/06

51 Herby, John 7/27/06

52 Alperowitz, Francine 7/28/06

53 Leonardt, Bruno 8/1/06

54 Champion Communications Services 8/3/06

55 Johnson, Christian 8/3/06

56 Frontier El Dorado Refining 8/4/06

57 Telebeep Inc. 8/4/06

58 Williamstown, City of 8/7/06

59 21st Century Wireless ( L120 Rebanding ) 8/9/06

60 Molitor Farms Inc 8/9/06

61 Bellar Communications Co 8/14/06

62 Ames Construction Inc. 8/15/06

63 Davis Jr, Clifton 8/15/06

64 Craighead, County of AR 8/16/06

65 Herby, Martha A 8/16/06

66 Stier Transportation Services Inc. 8/18/06

67 Co Op Agriculture Center 8/24/06

68 Miller, Cleo 8/24/06

69 Minnesota Mobile Telephone 8/24/06

70 City of Dakota Dunes 8/28/06

71 Lehman Roberts 9/15/06

72 Watonwan Farm Service 9/27/06

73 Hearthstone Enterprises Inc 10/3/06

74 Gateway Wireless Services 3 10/4/06

75 AVR Inc. 10/6/06

76 Airtel Wireless, LLC 10/12/06

77 Michael Howell 10/12/06

78 Action Radio & Communications INC 10/23/06

79 Aeronautical Radio Inc 10/27/06

80 Richardson, TX City of 10/30/06

81 Hopkins, City of 10/31/06

82 Crittenden County, AR 11/1/06
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Stage 1 FRAs

83 Schmidtke, Dave 11/1/06

84 Midwest City 11/2/06

85 Raabe, Richard 11/8/06

86 C & W Comm (Steve Gill) 11/9/06

87 John Knox Village 11/10/06

88 Athens Utilities Board, TN 11/17/06

89 C S Leasing 11/27/06

90 Dallas Count, TX 11/27/06

91 Aeronautical Radio - MS 11/29/06

92 American Red Cross 12/1/06

93 Eastman Chemical Company 12/1/06

94 Union Carbide Corp 12/8/06

95 Mustang, City of, OK 12/15/06

96 Bismark, City of 12/27/06

97 Chattanooga SMR Inc 1/3/07

98 County Douglas - KS 1/3/07

99 Griffin, Bryan 1/3/07

100 Callahan Tower Joint Venture 1/5/07

101 Curtis Well Servicing 1/10/07

102 Corey Seppmann Well Drilling 1/17/07

103 W G Block Co 1/17/07

104 Xcel Energy Services Inc 1/18/07

105 Brush,Peter 2/1/07

106 Anchorage, City of 2/5/07

107 Gem State 2/5/07

108 Cemstone Products Company 2/7/07

109 Snyder, Kenneth C. 2/8/07

110 Sater, Gary N. 2/12/07

111 Mattson Well Company 2/19/07

112 Crescent, The 2/26/07

113 Ebenhyoh, Daniel 2/26/07

114 Electronic Engineering Co. 3 2/26/07

115 Occidental Permiam LTD 2/26/07

116 Holes Inc 2/27/07

117 Gerbus Bros Contruction Co 2/28/07

118 SP100 South 5th Street LLC & SP150 South Street 3/5/07

119 SR Communications Associates 3/6/07

120 Alpha Wireless Communications Inc. 3/13/07

121 Wenner Farms 3/14/07

122 Hennepin County 3/15/07

123 Northwest Airlines 3/15/07

124 Young, Chris: Paschall, Larry A 3/15/07

125 Boulder AG 3/20/07

126 Charleston Housing 3/22/07

127 Green Isle Countryside Farms 3/28/07

128 JP Jenkins, Inc. 3/28/07

129 Comm Center /Phoenix Distributing 4/3/07

130 Atofina Petrochemicals Inc 4/9/07

131 W A Ellis Construction Company 4/9/07

132 Sebastian, County of, AR 4/13/07

133 G & D Communications 4/19/07

134 Intermountain Communications of Southern Idaho Inc. #6 5/2/07

135 Berry Hill, City of 5/14/07
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136 Durham School Services - MO 5/14/07

137 Raymer, Joe R 5/17/07

138 Minnesota, State of - Dept. of Corrections 5/18/07

139 Ford Communications 5/24/07

140 JRJ Paving 5/24/07

141 Leavenworth, County of, KS 6/4/07

142 Chevron Phillips Chemical Co LP 6/7/07

143 Main Street Partners 6/7/07

144 Challenger Construction INC. 6/11/07

145 Grant County, AR 6/11/07

146 A Communications LLC 6/12/07

147 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07

148 Hertz Rent A Car 7/2/07

149 Lexington Fayette Urban County Government 7/5/07

150 MO ARK Communications Inc. 7/10/07

151 Airport Fast Park 7/23/07

152 Bass Enterprises Construction Company 7/23/07

153 Central Communications & Electronics 7/26/07

154 Bridgeport Tank Trucks 8/15/07

155 Gladstone, City of 8/24/07

156 Peacock, John F 8/24/07

157 Bliss, Robert D 10/10/07

158 Baptist Medical System 10/17/07

159 Hillard, Harold 2 10/17/07

160 Laidlaw (Wave 2 and 4) 10/18/07

161 Capital Aggregates Inc 10/23/07

162 Meek,Larry ( Rebanding) 10/23/07

163 City of Derby 11/16/07

164 Septran, Inc. 12/12/07

165 Grays Knob Coal Co 1/10/08

166 Denton, City of 1/14/08

167 Self Radio, Inc. and Self Brothers Oil Company 2/18/08

168 Sedgwick, County of, KS 2/19/08

169 Kansas, State of 3/10/08

170 Entergy 3/14/08

171 Mobil Oil Telcom LTD 3/21/08

172 Mid American Energy Company 4/29/08

173 Anheuser Busch 5/5/08

174 Covington, City of 5/27/08

175 Levake, Martin 2005 5/27/08

176 WASTE CONNECTIONS OF TENNESSEE 6/10/08

177 Quicksilver Express Courier 7/16/08

178 Burkhardt, Phillip 7/17/08

179 CenterPoint Energy Gas Transmission 8/7/08

180 Pitcock and Williams 10/1/08

181 First Digital Holdings LLC 10/20/08

182 Conway, City of, AR 10/21/08

183 Conduff, Archie 11/18/08

184 ConocoPhillips Communications Inc. 12/19/08

185 McClellan, Odis 5/21/09

186 Williamson, Bruce ( EA & Site License) 5/29/09

187 Adler, Susan 7/16/09

188 Duke Energy (rebanding) 7/17/09
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189 Gulf Coast Electronics 7/17/09

190 Rainbow Taxi Corp 7/28/09

191 Hamilton, County of, TN 8/1/09

192 Fayette, County of 9/1/09

193 Cincinnati, City Of, OH 10/20/09

194 Gossett, Ron and Barbara 11/9/09

195 Enogex 11/10/09

196 CenterPoint Energy, Inc. 12/30/09

197 Morgan, William A 1/26/10

198 Arlington ISD 1/28/10

199 Houston ISD 2/18/10

200 Brandywine 4/27/10

201 Aquila Inc 5/17/10

202 Hare, Gregory 10/21/10

203 Cartwright Communication Technology, Inc. 11/23/10

204 Western Communications ESMR EA Swap 1/21/11

205 Allen Wireless Group II - Wave 2 11/9/11

Subtotal FRA count for Wave 2 205

1 Cargill Juice North America, Inc. 1/3/06

2 Time Warner Engertainment-Advance/Nethouse Partnership 3/29/06

3 North Communications of PR 5/10/06

4 Curry and Company Plumbing 5/11/06

5 Wilemon, Jerry W 5/17/06

6 Highland Wireless Services, L.L.C. 5/23/06

7 Boulware, Winston 6/20/06

8 Rodd Electronics Contract 6/29/06

9 Ben Hill Griffin 7/11/06

10 Modern Communications of Greenville Mississippi 7/11/06

11 Shreveport Communications 7/11/06

12 Quadratics Inc. 7/14/06

13 Bright House Networks, LLC 7/19/06

14 Houston County of AL 7/21/06

15 Fulk, Gray L. 7/26/06

16 Lykes Brothers Inc 8/1/06

17 Byrd, Alan P 8/3/06

18 Ingram Grove Service Inc 8/9/06

19 Tri Co Communications 8/10/06

20 Gastonia, city of , NC 8/15/06

21 Louisburg, Town of,  NC 8/15/06

22 Mears Destination Services 8/15/06

23 Morganton, City of, NC 8/28/06

24 Ashford, City of, AL 8/30/06

25 Supershuttle International 9/6/06

26 White, James 9/8/06

27 AFLAC 9/15/06

28 Waters Brothers Contracting 9/15/06

29 Buddys Phone Patching Inc. 9/20/06

30 State Farm Mutual Automobile Insurance Co (3) 9/27/06

31 Oxford, City of, NC 10/6/06

32 Rabalais Jr, Ronald J 10/11/06

33 BJM and Associated Inc 10/17/06

34 CellSMR South Inc 10/17/06

Wave 3
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35 Saint Joseph Hospital INC 10/17/06

36 Wireless Technology Equipment Company Inc 10/27/06

37 Two Way Communications, Inc. LA 11/2/06

38 Woodard Communications Corporation 11/8/06

39 Waste Services of Florida 11/17/06

40 Everglades Communications Inc 11/20/06

41 Charlotte, City of, NC 11/21/06

42 Tampa Electric Company 11/21/06

43 Action Community Center 11/27/06

44 Washington, County of, FL 11/27/06

45 Tallulah, City of, LA 11/29/06

46 Madison, Parish of, LA 11/30/06

47 Vestavia Hills, City Of, AL 12/6/06

48 CNF Tranportation Inc. 12/8/06

49 Patterson Communications & Electronics 12/11/06

50 Tallapoosa, County Of, AL 12/11/06

51 Haralson, County Of, GA 12/13/06

52 Jack M Berry Inc. 12/13/06

53 ARC TRANSIT INC 12/15/06

54 Electronic Maintenance Company 12/19/06

55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06

56 Perry, County of 12/27/06

57 Florida, State of - Ranger Drainage District 12/28/06

58 S C Department Of Mental Health, SC 1/3/07

59 Columbus, City of, GA 1/17/07

60 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07

61 Horn Lake, City of, MS 1/18/07

62 GWINNETT, COUNTY OF, GA 1/30/07

63 Louisiana Transit Company Inc. 1/30/07

64 Palm Beach County Solid Waste Authority 1/31/07

65 Donn Barr - Virigin Islands 2/2/07

66 North Carolina, State of - DOC 2/2/07

67 Neighborly Care Network, Inc. 2/12/07

68 Alpharetta, City of, GA 2/15/07

69 Sugar Cane Growers 2/15/07

70 United States Sugar Corporation 2/15/07

71 Gaston, County of, NC 2/21/07

72 Monroe - Southern 2/22/07

73 M. E. Diversified Electronics, Inc 2/23/07

74 Purser, Mark 2/26/07

75 Florida Hospital 2/27/07

76 LAWRENCEVILLE, CITY OF, GA 2/27/07

77 Whitley's Communications Service 3/1/07

78 Anderson, City Of, SC 3/2/07

79 Sunstate Communications Inc 3/2/07

80 Lantana, Town of, FL 3/5/07

81 Micro Technology Southeast 3/5/07

82 Re Max Agents Realty Inc 3/5/07

83 SAINT PETERSBURG, CITY OF, FL 3/5/07

84 Pineville, Town of, NC 3/12/07

85 Federal Express Corporation 3/13/07

86 Palm Beach, County of, FL 3/15/07

87 High Tech Communications Services Inc 3/16/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

88 City of Wilson 3/20/07

89 Shaw Industries Inc 3/21/07

90 NORTH CAROLINA, STATE OF 3/23/07

91 Cameron, Parish Of, LA 3/26/07

92 Richland, City of, MS 3/26/07

93 Dothan City Schools 3/27/07

94 Huntsville Radio Service 3/27/07

95 Martha Herby - Virgin Islands 3/27/07

96 Mississippi DOT 3/27/07

97 State Farm Mutual Automobile Insurance Companies 3/27/07

98 Desoto, County of, Fl 3/28/07

99 Gainesville, City of, GA 3/30/07

100 Roswell, City of, GA 4/2/07

101 Communications Leasing Corp 4/3/07

102 HARDRIVES OF DELRAY INC 4/6/07

103 Alabama, University of 4/16/07

104 Forest Park, City Of, GA 4/19/07

105 SNELLVILLE, CITY OF, GA 4/19/07

106 APM Terminals North America 5/14/07

107 Sea Coast Communications Inc 5/14/07

108 Central Florida Regional Transportation Authority 5/15/07

109 Chatco Communications 5/17/07

110 Lakeland, City Of, FL 5/17/07

111 Consolidated Freightways Corporation 6/1/07

112 Palm Springs, Village of, FL 6/19/07

113 Columbus City of - Medical Center 7/2/07

114 Decatur, City of, GA 7/10/07

115 BRUNS & MC KENNA 2 INC 7/12/07

116 North Sight Communications, INC. 7/12/07

117 CONCRETE SUPPLY COMPANY 7/16/07

118 GLYNN, COUNTY OF, GA 7/18/07

119 Chattaway, Paul S 7/25/07

120 Vincent, Perry 7/25/07

121 Carroll, County Of, GA 7/26/07

122 Tower Communications, Inc 7/26/07

123 MC DONALD CONSTRUCTION CORPORATION 7/31/07

124 CORAL SPRINGS, CITY OF, FL 8/6/07

125 Orange City, Of, FL 8/6/07

126 SUMITOMO LIFE REALTY NY INC 8/6/07

127 South Sales Communications Inc 8/6/07

128 MECKLENBURG, COUNTY OF, NC 8/13/07

129 Rutherford Electric Membership Corp 8/13/07

130 Two Way Radio of Carolina 8/13/07

131 C & S Communications INC 8/15/07

132 Terrebonne Parish, LA 8/15/07

133 OGLETHORPE POWER CORP 8/24/07

134 Gunby Communications Inc. 9/4/07

135 University of West Florida 9/4/07

136 COLUMBUS, CITY OF, MS 9/5/07

137 VoiceLink Communications, Inc. 9/7/07

138 MIAMI SHORES, VILLAGE OF, FL 9/12/07

139 Amoco Oil Company 9/13/07

140 Miami Springs, City of, FL 9/14/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

141 ATLANTA, CITY OF, GA 9/18/07

142 BCW INC 9/18/07

143 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07

144 COLLINS, ROLAND 10/3/07

145 PINELLAS, COUNTY OF, FL 10/8/07

146 GAINESVILLE, CITY OF, FL 10/16/07

147 MEDLEY, TOWN OF, FL 10/16/07

148 Carroll County Water Authority, GA 10/22/07

149 Orange, County of, FL 10/23/07

150 PALM BEACH, TOWN OF, FL 10/25/07

151 Car Comm / End of Line 12/7/07

152 Coastal SMR/ARC 12/20/07

153 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08

154 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08

155 Wireless Services of Puerto Rico Inc 3/11/08

156 Targa Midstream Services Limited Partnership 3/24/08

157 DAPHNE, CITY OF, AL 4/2/08

158 Richard Raabe - Virgin Islands & PR 4/7/08

159 John Herby - VI 4/11/08

160 Florida, State of - State Attorney 4/14/08

161 LAUDERHILL, CITY OF, FL 4/14/08

162 Monsanto Company 4/18/08

163 TIFT, COUNTY OF, GA 4/18/08

164 Fayette, County of, GA 4/22/08

165 CHATHAM, COUNTY OF, GA 4/23/08

166 Mac Bee Harvesting Inc 5/5/08

167 LAMAR, COUNTY OF, MS 5/9/08

168 Clyde W Sell - PR 5/19/08

169 MOSS POINT, CITY OF, MS 5/27/08

170 Mead Coated Board Inc 6/10/08

171 Wackenhut Corporation 6/10/08

172 Exxon Communications Company 6/23/08

173 Florida, State of - DOC 8/14/08

174 MERIDIAN, CITY OF, MS 9/2/08

175 Chevron USA Mississippi 10/2/08

176 George W Garland - Virgin Islands & PR 10/16/08

177 COCONUT CREEK, CITY OF, FL 10/31/08

178 Fulton, County of, GA 12/2/08

179 MACON, CITY OF, GA 12/2/08

180 FCCA LLC 12/15/08

181 Jupiter Town, of, FL 1/30/09

182 MIAMI, CITY OF, FL 2/17/09

183 THOMAS, COUNTY OF, GA 2/17/09

184 Carolina Telephone and Telegraph Company 2/23/09

185 Hillsborough, County Of, FL 3/23/09

186 FLORIDA MOBILE TELECOM INC 3/24/09

187 Mountain Park, City of, GA 3/30/09

188 CONYERS, CITY OF, GA 5/21/09

189 OPELOUSAS, CITY OF, LA 5/21/09

190 CAPE CORAL, CITY OF, FL 6/1/09

191 MEMORIAL MEDICAL CENTER INC 6/12/09

192 RCS Communications EA Swap 6/15/09

193 BROWARD, COUNTY OF, FL 7/1/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

194 PEACHTREE CITY, CITY OF, GA 7/8/09

195 Solutia Reinstatement 7/28/09

196 WINTER GARDEN CITRUS GROWERS ASSN 8/1/09

197 Solutia 8/7/09

198 Durham City of 8/18/09

199 MIDFIELD, CITY OF, AL 9/8/09

200 RUCKERT, BRUCE 10/2/09

201 Miami-Dade, County of, FL 10/6/09

202 CARY, TOWN OF, NC 11/3/09

203 JACKSONVILLE, CITY OF, FL 11/10/09

204 FedEx Atlanta Expansion Band 1/4/10

205 Duke Energy Company - Rebanding 1/19/10

206 Walton EMC Atlanta Expansion Band 2/18/10

207 CORAL GABLES, CITY OF, FL 3/19/10

208 BAPTIST HOSPITAL 1 4/6/10

209 HOUSTON, COUNTY OF, GA 4/27/10

210 Florence-Lauderdale EMA, AL 5/13/10

211 GEORGIA, STATE OF 5/25/10

212 Ocala, City of, Fl. Ph 1 7/15/10

213 Juno Beach, Town of, FL 7/16/10

214 HERNANDO, COUNTY OF, FL 8/17/10

215 Scana PH II EA swap 8/19/10

216 Bigbie Electronics Inc 9/22/10

217 ARINC Atlanta Expansion Band 11/8/10

218 Carroll EMC Atlanta Expansion Band 11/16/10

219 Santa Rosa, County of, FL 12/21/10

220 MARTIN, COUNTY OF, FL 1/19/11

221 Anheuser Busch Atlanta Expansion Band 8/16/11

222 Palm Beach County School Police 10/5/11

223 Allen Wireless Group 11/9/11

224 Putnam, County of, FL 11/11/11

225 Coweta Fayette EMC Atlanta Expansion Band 12/13/11

226 WALTON, COUNTY OF, GA 2/24/12

227 ROCKDALE, COUNTY OF, GA 3/5/12

228 SCANA-REDI-equip only 6/4/12

229 GREENSBORO, CITY OF, NC 8/30/12

230 CITRUS, COUNTY OF, FL 9/19/12

231 BOCA RATON, CITY OF, FL 9/27/12

232 SANIBEL, CITY OF, FL 10/18/12

233 BREVARD, COUNTY OF, FL 10/22/12

234 SEMINOLE, COUNTY OF, FL 2/4/13

Subtotal FRA count for Wave 3 234

1 J.R. Simplot Company 12/23/05

2 Johnson, Harold L #3 3/27/06

3 Keller, Mike L. 4/27/06

4 Josh Klassen Inc. 6/1/06

5 Wulf, Barbara J # 2 (swap) 6/2/06

6 Hopkins, Terry ( 800 Rebanding ) 6/6/06

7 Kronenfeld, Mark 7/12/06

8 Kronenfeld, Kurt #2 ( Swap) 7/25/06

9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06

Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

11 Chingas, Joseph 9/18/06

12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06

13 Middlesex, Township of, PA 9/20/06

14 Rizzo, Alice P. 11/9/06

15 Rehoboth Mckinley Christian Hospital 12/6/06

16 Batelle Memorial Institute Inc, WA 1/30/07

17 Texas Communications Inc. 2/5/07

18 Waste Management Holdings, Inc. 2/9/07

19 Aksala Electronics Inc. 2/21/07

20 BRAUCHLE, JACK W 2/27/07

21 BLASDELL, JAMES A 3/5/07

22 ABRAHAM, KYE A 3/9/07

23 Pagel Partnership 3/20/07

24 NEW PENN MOTOR EXPRESS 3/27/07

25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07

26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07

27 STELLER, JO ANN 4/12/07

28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07

29 WELLMON, STEVE 4/30/07

30 B&M Enterprises 5/14/07

31 Brock, Harold:Samuel:Dorothy 5/14/07

32 SAMNADDA, TERRY 5/14/07

33 PETRIE, GLENN 5/17/07

34 Bumgarner, Jeffrey W 5/23/07

35 Gerhard, Stephen 5/23/07

36 SMITH, JOY L 5/25/07

37 Abilene, City of, TX 6/14/07

38 ARROW INDUSTRIES CORP 7/10/07

39 SPRAGUE, JO A 8/6/07

40 ELLIS COMPANY PARTNERSHIP 8/13/07

41 HAMILTON, COUNTY OF, OH 8/13/07

42 New York, State of - State Police/Albany Police 8/13/07

43 TUCKER, ALAN 8/13/07

44 Capital Digitronics, Inc. 8/28/07

45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07

46 Geter, Kim:Geter, Regina 10/17/07

47 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07

48 GRAND TRAVERSE, COUNTY OF, MI 11/21/07

49 OTTAWA, COUNTY OF, MI 12/3/07

50 HUMBLE, GARY:LEEPER, DEBRA 12/7/07

51 Skitronics EA Swap 12/20/07

52 KENT, COUNTY OF, MI 1/7/08

53 HAMILTON, CITY OF, OH 1/9/08

54 Specialty Corporation--Gill 1/11/08

55 SOMERSET, COUNTY OF, PA 3/10/08

56 WYCKOFF FARMS INC 3/21/08

57 PENN HILS, MUNICIPALITY OF, PA 3/25/08

58 JEFFERSON LEVEE BOARD, LA 4/14/08

59 Kenneth and Eva Held Trust #2 Reband 800 4/29/08

60 CINCINNATI LIMOUSINE SERVICE INC 4/30/08

61 Telebeeper Guam EA Swap 5/14/08

62 BOLTHOUSE FARMS INC 5/20/08

63 MORAINE MATERIALS CO INC 5/30/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

64 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08

65 Anheuser Busch Wave 4 7/16/08

66 WESTMORELAND, COUNTY OF, PA 7/28/08

67 CELLSMR LICENSE HOLDINGS LLC 7/30/08

68 Durham School Services 8/1/08

69 P & R Spectrum Resources, Inc. 8/8/08

70 GRAND RAPIDS, CITY OF, MI 8/12/08

71 CONWAY SR, ROBERT J 9/23/08

72 Clark County, OR 10/30/08

73 Santa Fe, City of 11/25/08

74 DAYTON, CITY OF, OH 12/8/08

75 Aeronautical Radio - Georgia 1/22/09

76 BAIRD, MICHAEL M 5/14/09

77 GUZZO, JOHN R 5/14/09

78 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09

79 COMMUNICATION PROFESSIONALS LTD 6/9/09

80 Creative Airtime Services, LLC 6/15/09

81 Rink, Francis 7/23/09

82 Rink, William 7/23/09

83 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09

84 Rink, Michael E 7/30/09

85 KENNER, CITY OF, LA 8/25/09

86 MIAMI, TOWNSHIP OF, OH 8/25/09

87 Bibeau, Fernand 9/3/09

88 AAA ARIZONA INC 10/27/09

89 CITY OF PUBLIC SERVICE, TX 10/28/09

90 TELEBEEPER OF NEW MEXICO INC 12/4/09

91 DHL WORLDWIDE EXPRESS B.V. 12/14/09

92 SAINT JAMES, PARISH OF, LA 1/19/10

93 Kennedy Associates, Inc. 1/26/10

94 Kneupper, Kevin 1/26/10

95 Kneupper, Urban 1/26/10

96 PAPATHEOFANIS, BILL J 1/26/10

97 Salgot Rebanding 3/26/10

98 UNIVERSITY OF NEW ORLEANS, LA 4/8/10

99 Slidell, City of, LA 9/14/10

100 Allen Wireless Group - SoCo Territory 3/1/11

101 GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12

102 MISSISSIPPI, STATE OF 2/28/12

Subtotal FRA count for Wave 4 102

1 Atlantic Communications, Inc 10/23/09

2 Wibe, Gary 11/25/09

3 Saddle Butte Towers 12/17/09

4 S D Warren Company 12/30/09

5 Great Lakes Construction Company 1/19/10

6 Waste Management Holdings Inc 1/19/10

7 Communications Source Inc 2/18/10

8 LONGABERGER COMPANY Rebanding 2/24/10

9 Ruhlin Co 3/4/10

10 Port Orchard Sand and Gravel 3/10/10

11 Trunking Plus Inc 3/16/10

12 Cadman, Inc 3/24/10

Canadian Border Region
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

13 Tatarka, Robert 3/25/10

14 American Electric Power 3/30/10

15 Crestwood School District, OH 3/31/10

16 Ravenna School System, OH 3/31/10

17 Bush Electronics Inc 4/6/10

18 Shuttle Express Inc 4/9/10

19 City Centre Associates 4/14/10

20 Occidental Chemical Corporation 5/6/10

21 Rumford Paper Company 5/6/10

22 Ratchenski, Walter 5/14/10

23 Midwest Energy Cooperative 6/7/10

24 Smart Link Communications 6/14/10

25 Goodyear Tire and Rubber Company 7/6/10

26 Domtar Industries Inc 7/13/10

27 Anheuser Busch Canadian Rebanding 8/23/10

28 Whicker, Stanley H Canadian Rebanding 9/13/10

29 Northern Border Pipeline Company 10/5/10

30 Lubrizol Corp 10/12/10

31 Key Center Properties, LP 10/19/10

32 Petes Communications Inc 10/19/10

33 Futronics Inc 10/27/10

34 Riverview School District 407, WA 10/29/10

35 Eastman Kodak 11/1/10

36 ProComm Alaska, LLC 11/9/10

37 Bahner, Spencer L 11/17/10

38 Earl Mondry & Sons 1/4/11

39 T & M Asphalt Paving Inc 1/5/11

40 Knutson, O R 1/6/11

41 Katahdin Paper Company LLC 2/2/11

42 JPJ Electronic Communications Inc 2/4/11

43 Gary Merlino Construction 2/28/11

44 North Kitsap School District 400, WA 3/15/11

45 Fraser Papers Limited 4/15/11

46 Bristol Myers Squibb Co 6/28/11

47 Miles Sand & Gravel Co Inc 7/8/11

48 APT Wireless 8/3/11

49 Portage Point Farms 8/29/11

50 Central Maine Power Company 10/7/11

51 Stones Mobile Radio Inc 10/7/11

52 Salmon Bay Sand and Gravel Co Inc 11/14/11

53 Information Transfer Systems 1/6/12

54 Federal Express Canadian Rebanding 2/24/12

55 ConocoPhillips Communications Inc. 4/20/12

56 Columbia Falls Aluminum CO LLC 5/11/12

57 Professional Communications Messaging Service Inc 5/23/12

58 Hazelton Industries Inc 7/9/12

59 Miller, Judith & Wayne A 8/22/12

60 Chrysler Corporation 9/5/12

Subtotal FRA count for Canadian Border Region 60

Subtotal FRA count for Mexican Border Region 0

Total FRAs 940

Mexican Border Region
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

0

0

1 MYRTLE BEACH COMMUNICATIONS INC 9/17/09

1

1 HOOPER, STEVEN E 7/7/09

1

0

0

2

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Wave 3

Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region

Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/06

2 Illinois Power Company 7/12/07

3 Chesterfield County, VA 1/15/08

4 Boston, City of - Police (MA) 5/12/08

5 Chevron USA Inc 5/6/09

6 DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10

7 Henrico County Public Schools VA 8/17/10

8 WCCCA 8/27/10

9 Reading, City of (2) 8/30/10

10 Baltimore, County of 6/16/11

11 Richmond, City of VA 1/20/12

12 Virginia Beach, County of 2/6/12

12

1 Atofina Petrochemicals Inc 12/1/06

2 Duke Energy (rebanding) 7/17/09

3 CHATTANOOGA, CITY OF, TN 1/7/10

3

1 LAMAR, COUNTY OF, MS 9/28/07

2 HOUSTON, COUNTY OF, GA 10/15/07

3 JONES, COUNTY OF, MS 4/14/08

4 COCONUT CREEK, CITY OF, FL 4/17/08

5 Duke Energy Company - Rebanding 4/22/08

6 BOCA RATON, CITY OF, FL 4/23/08

7 DAPHNE, CITY OF, AL 4/29/08

8 TIFT, COUNTY OF, GA 5/12/08

9 Pasco, County OF, FL 7/7/08

10 DeKalb County Police Department, GA 8/29/08

11 Chevron USA Mississippi 9/29/08

12 Rockdale County of, GA 11/10/08

13 HERNANDO, COUNTY OF, FL 8/20/09

14 BROWARD, COUNTY OF, FL 9/1/09

15 WALTON, COUNTY OF, GA 10/21/09

16 GEORGIA, STATE OF 7/13/10

17 PENSACOLA, CITY OF, FL 9/24/10

18 WEST PALM BEACH, CITY OF, FL 7/27/11

19 CITRUS, COUNTY OF, FL 12/19/11

20 GREENSBORO, CITY OF, NC 12/22/11

21 MORGAN, COUNTY OF, AL 3/20/12

22 BIBB, COUNTY OF, GA 4/30/12

23 MANATEE, COUNTY OF, FL 8/20/12

24 MIAMI BEACH, CITY OF, FL 10/15/12

24Subtotal PFA count for Wave 3

Stage 1 PFAs

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Wave 3
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 PFAs

1 SLIDELL, CITY OF, LA 1/18/08

2 SOMERSET, COUNTY OF, PA 1/24/08

3 MIAMI, TOWNSHIP OF, OH 2/25/10

4 MISSISSIPPI, STATE OF 7/6/10

5 SAINT JAMES, PARISH OF, LA 7/29/10

6 Choice Phone ESMR rebanding 12/16/10

7 RANKIN, COUNTY OF, MS 5/23/11

8 LOUISIANA, STATE OF 5/11/12

9 EAST BATON ROUGE, PARISH OF, LA 6/11/12

9

1 Central Maine Power Company 5/13/10

2 Chrysler Corporation 9/24/10

3 The Boeing Company 10/25/10

4 Ford Communications Inc 4/11/11

5 FELHC Inc 10/10/11

6 United Telephone Company of Ohio 8/24/12

6

0

54Total PFAs

Subtotal PFA count for Wave 4

Canadian Border Region

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Wave 4
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06

2 NEW ALBANY, CITY OF, IN PH II 10/2/06

3 BLUFFTON, CITY OF, IN PH II 1/17/07

4 PENDLETON, TOWN OF, IN PH II 1/17/07

5 BLOOMINGTON, CITY OF, IN PH II 3/15/07

6 WILMINGTON, CITY OF, DE PH II 3/15/07

7 ELWOOD, CITY OF, IN PH II 5/17/07

8 WALWORTH, COUNTY OF, WI PH II 7/2/07

9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 POUGHKEEPSIE, TOWN OF, NY 8/6/07

11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07

12 BRISTOL, CITY OF, CT PH II 9/12/07

13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08

14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08

15 WATERFORD, TOWN OF, CT PH II 5/15/08

16 NEWTON, CITY OF, MA PH II 6/11/08

17 Monterey, County of (CA) PH II 6/27/08

18 PORTER, TOWN OF, IN PH II 7/16/08

19 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08

20 WHITE PLAINS, CITY OF, NY PH II 7/22/08

21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08

22 WESTPORT, TOWN OF, CT PH II 8/4/08

23 Campbell, City of, CA PH II 8/11/08

24 BLACKSBURG, TOWN OF, VA PH II 8/19/08

25 NORTON, TOWN OF, MA PH II 9/3/08

26 New York, State of PH II Metro 21 9/3/08

27 Wilbraham, Town of, MA PH II STA 9/8/08

28 LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/08

29 Emeryville, City of, CA PH II 9/16/08

30 FAIR LAWN, BORO OF, NJ PH II 9/17/08

31 GURNEE, VILLAGE OF, IL PH II 9/29/08

32 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08

33 San Bruno, City of, CA PH II 10/7/08

34 MISHAWAKA, CITY OF, IN PH II 10/9/08

35 Oregon, State of - OR PH II 10/9/08

36 New York, State of PH II OCFS 10/23/08

37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08

38 WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH II 11/7/08

39 Redwood City, City of, CA PH II 11/21/08

40 Contra Costa County, CA PH II 11/24/08

41 Bolingbrook, Village of, IL PH II 12/3/08

42 Lodi, City of, CA PH II 12/5/08

43 Mountain View, City of, CA PH II 12/9/08

44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08

45 BURNS HARBOR, TOWN OF, IN PH II 1/9/09

46 PORTAGE, CITY OF, IN PH II 1/16/09

47 EASTON, TOWN OF, MA PH II 1/22/09

48 KENOSHA, COUNTY OF, WI PH II 1/22/09

49 Sunnyvale, City of, CA PH II 1/30/09

50 Piedmont, City of, CA PH II 2/4/09

51 ROCK, COUNTY OF, WI PH II 2/17/09

52 WATERTOWN, TOWN OF, MA PH II 2/17/09

53 CHICOPEE, CITY OF, MA PH II 2/19/09

Stage 2 FRAs

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

54 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09

55 Merced County, CA PH II 3/9/09

56 BERKSHIRE COUNTY OF, MA PH II 3/13/09

57 WESTFIELD, TOWN OF, MA PH II 4/1/09

58 GROTON, TOWN OF, CT PH II 4/2/09

59 Redding, City of, CA PH II 4/15/09

60 Aurora, City of, CO Phase II 4/17/09

61 BOSTON, CITY OF, MA PH II - Fire 5/4/09

62 Modesto, City of, CA PH II 5/13/09

63 Alleghany, County of, VA PH II 5/21/09

64 Fresno, City of, CA PH II 6/1/09

65 Fairfield, Town of, CT 7/8/09

66 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 7/8/09

67 DAYVILLE FIRE DISTRICT, CT PH II 7/10/09

68 NEW CASTLE COUNTY OF, DE PH II 7/17/09

69 Hartford Hospital, PH II STA 8/4/09

70 NEW HAVEN, CITY OF, CT PH II 8/11/09

71 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/09

72 CASS, COUNTY OF, IN PH II 8/31/09

73 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 9/11/09

74 SPRINGFIELD, CITY OF, IL PH II 9/17/09

75 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09

76 BRIGANTINE, CITY OF, NJ PH II 9/22/09

77 WESTMONT, VILLAGE OF, IL PH II 9/24/09

78 New Jersey Sports & Exposition Authority PH II 11/2/09

79 Champaign, City of, IL PH II STA 11/4/09

80 COLLEGE OF WILLIAM AND MARY PH II 11/4/09

81 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/09

82 Housing Authority of Denver, CO Ph II 11/11/09

83 MADISON, CITY OF, WI PH II 11/12/09

84 Walnut Creek, City of, CA PH II 11/19/09

85 Stockton, City of, CA PH II 12/1/09

86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09

87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/09

88 MC LEAN, COUNTY OF, IL PH II 12/15/09

89 Yamhill Communication Agency PH II 1/4/10

90 CUMBERLAND, COUNTY OF, NJ PH II 1/26/10

91 Marion, County of, OR PH II 2/16/10

92 Pikes Peak Regional Comm Network 2/16/10

93 Las Vegas, City of, NV PH II 2/23/10

94 Las Vegas Metropolitan Police 2/24/10

95 Palo Alto, City of, CA PH II 3/9/10

96 FARMINGTON, TOWN OF, CT PH II 3/11/10

97 BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10

98 HANCOCK COUNTY OF, IN PH II 3/19/10

99 WESTMINSTER, CITY OF, CO PH II 3/19/10

100 ORLAND PARK, VILLAGE OF, IL PH II 4/9/10

101 Ceres, City of, CA PH II 4/13/10

102 North Las Vegas, City of, NV PH II 4/13/10

103 McHenry, County of, IL PH II STA 4/21/10

104 WHEELING, VILLAGE OF, IL PH II 4/28/10

105 San Joaquin, County of, CA PH II 4/30/10

106 WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/10

107 Saint Clair County Transit District, IL PH II 6/7/10
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Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

108 Lakewood, City of, CO, Phase II 6/8/10

109 TRAHOS, MICHAEL C PH II 7/1/10

110 American Red Cross Bay Area PH II 7/13/10

111 SUDBURY, TOWN OF, MA PH II 7/19/10

112 RHODE ISLAND, STATE OF PH II 8/6/10

113 Turlock, Gustine City's of, CA PH II 8/17/10

114 Oregon Department of Corrections PH II 8/27/10

115 STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10

116 Ogden, City of, UT PH II 9/14/10

117 Livermore/Amador Valley Transit Auth PH II 10/12/10

118 STEUBEN, COUNTY OF, IN PH II 10/12/10

119 METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10

120 ROCK ISLAND, COUNTY OF, IL PH II 10/27/10

121 BROWN, COUNTY OF, WI PH II 11/11/10

122 ANDERSON, CITY OF, IN PH II 11/15/10

123 San Jose, City of, CA PH II 12/6/10

124 BOONE, COUNTY OF, IN PH II 12/9/10

125 Minnesota, State of PH II - Wave 1 12/16/10

126 Maui, County of, HI PH II 12/21/10

127 UCAN - DFCM Equipment Only 1/5/11

128 BETHLEHEM, CITY OF, PA PH II 1/6/11

129 New York, State of, PH II Wave 1 1/14/11

130 UCAN - IHC Equipment Only 2/18/11

131 LASALLE, COUNTY OF, IL PH II 3/15/11

132 BUCKS, COUNTY OF, PA PH II 3/21/11

133 OCEAN CITY, CITY OF, NJ PH II 4/25/11

134 ATLANTIC CITY, CITY OF, NJ PH II 4/29/11

135 Petersburg, City of, VA PH II STA 5/23/11

136 GREENFIELD, CITY OF, WI PH II 6/6/11

137 ROANOKE, COUNTY OF, VA PH II 6/13/11

138 New York State - Mobile Only 6/15/11

139 SHELTON, CITY OF, CT PH II 6/27/11

140 NAPERVILLE, CITY OF, IL PH II 8/2/11

141 MERIDEN, CITY OF, CT PH II 8/3/11

142 IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11

143 TAZEWELL, COUNTY OF, IL PH II 8/24/11

144 PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/11

145 UCAN - WVC Equipment Only 9/15/11

146 NEW BRITAIN, CITY OF, CT PH II 10/31/11

147 Provo, City of, UT PH II 11/17/11

148 UCAN - UDOT Equipment Only 11/17/11

149 UCAN - Utah County Equipment Only 11/17/11

150 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 11/30/11

151 TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11

152 UCAN - Tooele 12/20/11

153 FALL RIVER, CITY OF, MA PH II 1/5/12

154 KENT COUNTY OF, MD PH II 1/9/12

155 Santa Clara Valley Water District, CA PH II 1/23/12

156 East Hartford, Town of, CT PH II MA only 2/2/12

157 TERRE HAUTE, IN PH II 3/1/12

158 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH II 3/29/12

159 EAST HAMPTON, TOWN OF, NY PH II 4/13/12

160 Rampart Search and Rescue PH II MA only 4/24/12

161 BERGEN, COUNTY OF, NJ PH II 5/10/12
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Deal Name

TA Completion Certification
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Stage 2 FRAs

162 MONTGOMERY, VILLAGE OF, IL PH II 5/11/12

163 QUINCY, CITY OF, MA PH II 5/15/12

164 Mashantucket Pequot Tribal Nation, CT PH II 5/30/12

165 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 6/4/12

166 NEW YORK, CITY OF, NY PH II 6/5/12

167 Passaic, County of, Office of Emergency Mgmt PH II 6/11/12

168 Santa Clara County, CA PH II 6/11/12

169 NEWARK, CITY OF, NJ PH II 6/16/12

170 DAVIS, CITY OF, CA PH II 6/27/12

171 Woodridge, Village of, IL PH II MA only 7/13/12

172 BABYLON, TOWN OF, NY PH II 9/10/12

173 EAST CHICAGO, CITY OF, IN PH II 9/10/12

174 WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 9/26/12

175 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 10/10/12

176 CLINTON, TOWN OF, CT PH II 10/15/12

177 SCHAUMBURG, VILLAGE OF, IL PH II 10/18/12

178 MIDDLESEX, COUNTY OF, NJ PH II 10/22/12

179 HARTFORD, City of, CT PH II 11/8/12

180 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/8/12

181 FAIRFIELD, TOWNSHIP OF, NJ PH II 11/19/12

182 TRUMBULL, TOWN OF, CT PH II 12/10/12

183 KANKAKEE, CITY OF, IL PH II 1/9/13

184 NASHUA, CITY OF, NH PH II 1/22/13

185 Honolulu, City and County of, HI PH II 1/25/13

186 Salem, City of, OR PH II 1/29/13

187 South Windsor, Town of, CT PH II MA 3/13/13

187

1 Lexington Fayette Urban County Government - Police Div. 1/3/07

2 Louisville, City of, KY PH II 3/20/07

3 MADISONVILLE, CITY OF, KY PH II 7/2/07

4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07

5 JONESBORO, CITY OF, AR PH II 7/31/07

6 BLOOMINGTON, CITY OF, MN PH II 9/28/07

7 LINN, COUNTY OF, IA PH II 10/16/07

8 MOWER, COUNTY OF, MN PH II 12/10/07

9 BENTON, COUNTY OF, MN PH II 1/18/08

10 Sebastian, County of, AR PH II 3/11/08

11 Conway, City of, AR Phase II 4/11/08

12 SEVIER, COUNTY OF, TN PH II 4/11/08

13 DUNCANVILLE, CITY OF, TX PH II 5/9/08

14 KINGSPORT, CITY OF, TN PH II 5/27/08

15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08

16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08

17 Liberty, City of, MO PH II 7/8/08

18 SHERBURNE, COUNTY OF, MN PH II 7/9/08

19 Tonganoxie, City of, KS PH II 7/9/08

20 GARFIELD, COUNTY OF, OK PH II 7/14/08

21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08

22 Saline, County of, NE PH II 7/21/08

23 City Utilities of Springfield, MO PH II 7/30/08

24 Crawford County, KS PH II 8/5/08

25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08

26 BROWN, COUNTY OF, MN PH II 8/11/08

Subtotal FRA count for Wave 1

Wave 2
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TA Completion Certification
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Stage 2 FRAs

27 Nemaha, County of, NE PH II 8/20/08

28 CAMPBELL, COUNTY OF, KY PH II 8/27/08

29 SHERMAN, CITY OF, TX PH II 8/28/08

30 GREENVILLE, CITY OF, TX PH II 9/9/08

31 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08

32 Parker County, TX PH II 9/9/08

33 Fremont, City of, NE PH II 9/16/08

34 KENTUCKY STATE POLICE PH II 9/16/08

35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08

36 ASHLAND, CITY OF, NE PH II 9/29/08

37 York, County of, NE PH II 9/29/08

38 Richardson, County of, NE PH II 10/1/08

39 Fillmore, County of, NE PH II 10/8/08

40 Finney County, KS PH II 10/10/08

41 JEFFERSON, COUNTY OF, AR PH II 11/3/08

42 York, City of, NE PH II 11/10/08

43 Middle TN State Univ PH II 11/11/08

44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08

45 WATERLOO, CITY OF, IA PH II 1/7/09

46 CEDAR PARK, CITY OF, TX PH II 1/12/09

47 Franklin, City of, TN PH II 1/26/09

48 City of Hendersonville Fire Department, TN PH II 2/6/09

49 Stearns, County of, MN PH II 2/13/09

50 Gladstone, City of, MO PH II 3/13/09

51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09

52 COVINGTON, CITY OF, KY PH II 3/18/09

53 BRENTWOOD, CITY OF, TN PH II 3/23/09

54 KENTON, COUNTY OF, KY PH II_Police 3/25/09

55 WRIGHT, COUNTY OF, MN PH II 4/1/09

56 BUFFALO, COUNTY OF, NE PH II 4/6/09

57 Dakota, County of, MN PH II STA 4/8/09

58 University of Texas Medical Branch Police PH II 4/15/09

59 CASPER, CITY OF, WY PH II 4/29/09

60 WEST HELENA, CITY OF, AR PH II 4/29/09

61 PARKERSBURG, CITY OF, WV PH II 5/14/09

62 CHEYENNE, CITY OF, WY PH II 5/21/09

63 Prairie Band of Potawatomi Nation, KS PH II 5/21/09

64 Iowa State Police PH II FB2T 6/4/09

65 MINNESOTA, STATE OF PH II 6/9/09

66 OLMSTED, COUNTY OF, MN PH II 6/16/09

67 DALLAS, COUNTY OF, TX PH II 6/29/09

68 GEORGETOWN, CITY OF, KY PH II 6/29/09

69 SAUNDERS, COUNTY OF, NE PH II 7/7/09

70 Americas Center, MO PH II 7/31/09

71 City of North Richland Hills, TX PH II 9/3/09

72 Wyoming, State of PH II 9/17/09

73 SAINT CLOUD, CITY OF, MN PH II 9/22/09

74 MINNEAPOLIS, CITY OF, MN PH II 10/5/09

75 IOWA STATE FAIR, IA PH II 10/6/09

76 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09

77 Hennepin, County of, MN PH II 12/2/09

78 RICE & STEELE, COUNTY OF, MN PH II 12/2/09

79 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09

80 RAMSEY, COUNTY OF, MN PH II 2/25/10
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Stage 2 FRAs

81 Douglas County, KS PH II 3/2/10

82 Saint Louis, City of, MO Airport PH II 3/10/10

83 Rockwall, City of, TX PH II STA 3/25/10

84 Buchanan, County of, MO PH II 6/29/10

85 Knox County Sheriff TN PH II 10/19/10

86 Cedar Rapids, City of, IA PH II 11/1/10

87 Fort Dodge Correctional Facility, IA PH II 11/16/10

88 Matagorda County, TX PH II 11/16/10

89 Saint Peters, City of, MO PH II 1/14/11

90 GOODLETTSVILLE, CITY OF, TN PH II 2/2/11

91 Belmont County, OH PH II 2/14/11

92 MARSHALL, COUNTY OF, IA PH II 5/5/11

93 CASS, COUNTY OF, NE PH II 6/1/11

94 JOHNSON CITY, CITY OF, TN PH II 6/14/11

95 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11

96 SAPULPA, CITY OF, OK PH II 9/15/11

97 DYERSBURG, CITY OF, TN PH II 10/7/11

98 Houston, City of, TX Fire PH II 12/20/11

99 Arkansas Children's Hospital 2/10/12

100 Mid-America Regional Council PH II 3/19/12

101 OELWEIN, CITY OF, IA PH II 3/27/12

102 JEFFERSON, COUNTY OF, OH PH II 4/2/12

103 SIOUX CITY, City of, IA PH II 4/10/12

104 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/12

105 ELLSWORTH, COUNTY OF, KS PH II 5/15/12

106 SCOTT, COUNTY OF, IA PH II 5/15/12

107 JACKSON, CITY OF, TN PH II 6/1/12

108 Metro Gov of Nashville AND Davidson Cty, PH II 6/1/12

109 BLACK HAWK, COUNTY OF, IA PH II 6/4/12

110 Baylor Health Care System, TX PH II 6/27/12

111 MC KINNEY, CITY OF, TX PH II 8/8/12

112 Russell, County of, KS PH II 8/22/12

113 McCracken, County of, KY PH II STA 8/24/12

114 MONTGOMERY, COUNTY OF, TX PH II 9/19/12

115 BI STATE INFORMATION CENTER, TX PH II 9/27/12

116 Knox County Schools, TN PH II 10/15/12

117 Beaumont, City of, TX Phase II 10/22/12

118 BOWLING GREEN, CITY OF, KY PH II 1/7/13

119 LUBBOCK, CITY OF, TX PH II 2/15/13

119

1 HATTIESBURG, CITY OF, MS 7/23/07

2 Crisp County School System, GA 9/4/07

3 Washington, County of, MS PH II 1/14/08

4 GRANVILLE, COUNTY OF, NC PH II 3/10/08

5 Pickens County, SC PH II 3/20/08

6 Rock Hill, City of, SC PH II 7/3/08

7 AVENTURA, CITY OF, FL PH II 7/10/08

8 TAMPA, CITY OF, FL PH II 10/9/08

9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/08

11 Columbia, County of, GA PH II 11/10/08

12 FOREST PARK, CITY OF, GA PH II 11/10/08

13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09

Subtotal FRA count for Wave 2

Wave 3
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14 Catoosa, County of, GA PH II STA 3/12/09

15 ROME, CITY OF, GA PH II 3/18/09

16 CHEROKEE, COUNTY OF, GA PH II 5/13/09

17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/21/09

18 WALTON, COUNTY OF, GA PH II 5/27/09

19 TALLADEGA COUNTY EMA, AL PH II 7/7/09

20 COWETA, COUNTY OF, GA PH II 7/22/09

21 Marshall, County of, AL PH II 7/22/09

22 STONE MOUNTAIN PARK PH II 8/1/09

23 EMORY UNIVERSITY, GA PH II 9/8/09

24 Rossville, City of, GA PH II 9/14/09

25 CLEVELAND, COUNTY OF, NC PH II 11/25/09

26 Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/09

27 Thomasville Fire Rescue, GA PH II 12/9/09

28 Western Area Regional RSA PH II STA 2/15/10

29 TARBORO, TOWN OF, NC PH II 3/26/10

30 DALLAS, CITY OF, GA PH II 4/20/10

31 Hall, County of, GA PHII 4/21/10

32 CRISP, COUNTY OF, GA 4/23/10

33 FORSYTH, COUNTY OF, GA PH II 6/10/10

34 EMERGENCY MANAGEMENT DISTRICT, MS 7/21/10

35 DUKE UNIVERSITY PH II 8/9/10

36 ALBANY, CITY OF, GA 10/12/10

37 OPELIKA, CITY OF, AL PH II 10/25/10

38 PALM COAST, CITY OF, FL PH II 11/1/10

39 Florida, State of - House & Senate PH II 12/16/10

40 Augusta Richmond, County of, GA PH II SED 1/25/11

41 DOTHAN, CITY OF, AL 2/8/11

42 JOHNSTON, COUNTY OF, NC PH II 2/16/11

43 Lafourche Parish, LA PH II 3/30/11

44 ALBERTVILLE, CITY OF, AL 4/15/11

45 Hancock, County of, MS PH II 4/25/11

46 ROCKDALE, COUNTY OF, GA PH II 4/25/11

47 Hardee, County of, FL PH II 6/7/11

48 Apopka, City of, FL PH II Interop Only 11/14/11

49 Saint Johns, County of, FL PH II 11/21/11

50 Madison, City of, AL 12/12/11

51 Putnam, County of, FL PH II MA 12/13/11

52 Terrebonne Parish, LA PH II 1/9/12

53 GADSDEN, CITY OF, AL PH II 1/18/12

54 PITT, COUNTY OF, NC PH II 1/27/12

55 CLEARWATER, CITY OF, FL PH II 1/30/12

56 Washington, County of, AL PH II 2/6/12

57 JUNO BEACH, TOWN OF, FL PH II 2/9/12

58 Palm Beach, County of, FL School PD PH II 2/9/12

59 ATLANTA, CITY OF, GA PH II 3/5/12

60 LA GRANGE, CITY OF, GA PH II 3/22/12

61 Charleston, City of, SC PH II 4/12/12

62 OCEAN RIDGE, TOWN OF, FL PH II 4/12/12

63 Hillsborough, County Of, FL PH II 4/17/12

64 Atlanta, City of, GA (APS) PH II 4/20/12

65 Cary, Town of, NC PH II 4/24/12

66 Florida, State of, DOC PH II 6/4/12

67 Palm Beach Cty Solid Waste Auth PH II 6/5/12
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68 MAITLAND, CITY OF, FL PH II 6/26/12

69 BAY COUNTY COMMISSIONERS, FL PH II 7/9/12

70 CENTER POINT FIRE DISTRICT, AL PH II 7/9/12

71 JACKSON, COUNTY OF, MS PH II 7/13/12

72 WINTER PARK, CITY OF, FL PH II 8/21/12

73 BOYNTON BEACH, CITY OF, FL PH II 8/22/12

74 CHARLESTON, COUNTY OF, SC PH II 8/29/12

75 TALLAHASSEE, CITY OF, FL PH II 8/29/12

76 TOA BAJA MUNICPAL GOVERNMENT, PR PH II 10/15/12

77 Athens-Clarke County, GA PH II MA 10/24/12

78 LEE, COUNTY OF, MS 11/19/12

79 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/12

80 GWINNETT, COUNTY OF, GA PH II 12/21/12

81 SHELBY, CITY OF, NC PH II 1/8/13

82 LAKELAND, CITY OF, FL PH II 1/9/13

83 North Carolina, State of PH II Data System 1/15/13

84 Flagler, County of, FL PH II 1/23/13

85 MONTGOMERY, CITY OF, AL PH II 1/29/13

86 Orange, County of, FL PH II 2/6/13

87 PINEVILLE, TOWN OF, NC PH II 2/15/13

88 SPALDING, COUNTY OF, GA PH II 2/15/13

88

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08

2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08

3 COLONIE, TOWN OF, NY PH II 8/8/08

4 LONG BEACH, CITY OF, CA PH II 10/20/08

5 ALLEN, COUNTY OF, OH PH II 11/17/08

6 VICTORIA, CITY OF, TX PH II 11/25/08

7 Carlsbad, City of, NM PH II 2/6/09

8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/09

9 ALASKA, STATE OF PH II 5/21/09

10 SAN ANGELO, CITY OF, TX PH II 10/23/09

11 GLENVILLE, TOWN OF, NY PH II 2/24/10

12 SAN JUAN, COUNTY OF, NM PH II 3/2/10

13 YAKIMA, CITY OF, WA PH II 3/26/10

14 New York, State of PH II 4/7/10

15 BEVERLY HILLS, CITY OF, CA PH II 8/24/10

16 VIA METROPOLITAN TRANSIT, TX PH II 2/2/11

17 HARRISON, COUNTY OF, OH PH II 2/4/11

18 SIGNAL HILL, CITY OF, CA PH II 3/28/11

19 Benton, County of WA PH II 3/30/11

20 Allegheny County Dept of Emerg Svcs PH II 3/15/12

21 Whitehall, City of, MI PH II MA only 7/19/12

21

1 Jefferson Transit Authority, WA 12/22/09

2 Minnesota, State of Canadian Rebanding 2/16/10

3 Midland, County of, MI 2/25/10

4 Marion, County of, OH 3/23/10

5 Eaton, County of, MI 5/20/10

6 Chelan, County of, WA 6/25/10

7 Spokane Transit Authority, WA 8/6/10

8 Trumbull, County of, OH 8/17/10

Canadian Border Region

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4
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9 Saginaw County 911 Communications Authority, MI 8/23/10

10 Erie County Water Authority, NY 9/22/10

11 Oneida, County of, NY 11/8/10

12 Cuyahoga, County of, OH 11/10/10

13 Millcreek, Township of, PA 11/16/10

14 Mahoning, County of, OH 12/7/10

15 Newstead, Town of, NY 12/10/10

16 Syracuse, City of, NY 1/5/11

17 Kitsap, County of, WA 2/4/11

18 New York, State of, OCFS 2/15/11

19 Niagara, County of, NY 2/23/11

20 Dublin, City of, OH 5/20/11

21 Saratoga County of, NY 5/23/11

22 Spokane, City of, WA 6/7/11

23 Erie, City of, PA 7/19/11

24 Buffalo, City of, NY 8/15/11

25 Spokane, County of, WA 8/16/11

26 Onondaga, County of, NY 2/2/12

27 MENTOR, CITY OF, OH 5/11/12

28 Anacortes, City of, WA 5/22/12

29 Monroe, County of, NY 8/6/12

30 New York, State of Canadian Rebanding 8/21/12

31 Austintown, Township of, OH 9/6/12

32 Lansing School District, MI 9/14/12

33 Lancaster, Town of, NY 9/26/12

34 New York OEM 10/8/12

34

0

449

Subtotal FRA count for Mexican Border Region

Total FRAs

Subtotal FRA count for Canadian Border Region

Mexican Border Region
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Deal Name

TA Completion Certification

Receipt Date

Deal

Count

0

0

0

1 Clinton County Sheriff Office, OH PH II 2/15/13

1

0

0

1

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Total FRAs Pending TA Completion Certification Review

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2

Wave 3

Subtotal FRA count for Wave 3
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1 Monterey, County of (CA) 5/11/07

2 ROCK, COUNTY OF, WI PH II 6/12/07

3 VACAVILLE, CITY OF, CA PH II 1/14/08

4 Colorado, State of PH II 3/10/08

5 ALLEN, COUNTY OF, IN PH II 3/12/08

6 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08

7 SPRINGFIELD, CITY OF, IL PH II 4/7/08

8 Nashua, City of 4/11/08

9 PORTSMOUTH, CITY OF, VA PH II 4/11/08

10 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08

11 Brown, County of WI 4/14/08

12 EAGLE, COUNTY OF, CO PH II 4/14/08

13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08

14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08

15 LA CROSSE, CITY OF, WI PH II 4/29/08

16 Maui, County of, HI PH II 5/21/08

17 EAST CHICAGO, CITY OF, IN PH II 6/9/08

18 SALEM, CITY OF, OR PH II 6/11/08

19 University of California - Berkeley 6/11/08

20 HOPEWELL, CITY OF, VA PH II 7/2/08

21 WALLINGFORD, TOWN OF, CT PH II 7/9/08

22 Cook, County of, IL PH II 8/1/08

23 DAVIS, CITY OF, CA PH II 8/18/08

24 WAUKESHA, COUNTY OF, WI PH II 8/19/08

25 University of California - Santa Cruz 9/17/08

26 ROANOKE, COUNTY OF, VA PH II 11/11/08

27 University of California - Merced 11/24/08

28 ALEXANDRIA, CITY OF, VA PH II 12/19/08

29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09

30 ILLINOIS, STATE OF PH II 2/12/09

31 KANKAKEE, CITY OF, IL PH II 2/12/09

32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09

33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09

34 WILL, COUNTY OF, IL PH II 3/24/09

35 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/09

36 SALT LAKE CITY, CITY OF, UT PH II 5/18/09

37 MC LEAN, COUNTY OF, IL PH II 5/20/09

38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/09

39 PORTLAND, CITY OF, ME PH II 7/22/09

40 CLARK, COUNTY OF, NV PH II 9/14/09

41 Fairfield, Town of 9/25/09

42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/09

43 HANOVER, COUNTY OF, VA PH II 10/20/09

44 GREENFIELD, CITY OF, WI PH II 10/26/09

45 NORFOLK, COUNTY OF, MA PH II 11/6/09

46 HONOLULU, CITY AND COUNTY OF, HI PH II 12/1/09

47 SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10

48 WICOMICO, COUNTY OF, MD PH II 3/2/10

49 CARROLL, COUNTY OF, MD PH II 3/19/10

50 NASSAU, COUNTY OF, NY PH II 3/23/10

51 NAPERVILLE, CITY OF, IL PH II 4/6/10

Stage 2 PFAs

Wave 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

52 University of Maryland PH II 4/19/10

53 SANTA CLARA, CITY OF, CA PH II 4/20/10

54 UCAN 5/4/10

55 GRUNDY E-911, COUNTY OF, IL PH II 5/5/10

56 STAMFORD, CITY OF, CT PH II 5/5/10

57 STOCKTON, CITY OF, CA PH II 5/7/10

58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/10

59 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6/17/10

60 HOWARD, COUNTY OF, MD PH II 7/6/10

61 WARRENTON FAUQUIER JOINT COMM CTR PH II 7/6/10

62 Bluffton, City of 7/19/10

63 RICHMOND, CITY OF, CA PH II 7/22/10

64 ROCKLAND, COUNTY OF, NY PH II 8/17/10

65 JOLIET, CITY OF, IL PH II 8/17/10

66 FREDERICK, COUNTY OF, MD PH II 8/25/10

67 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/30/10

68 UNION, COUNTY OF, NJ PH II 9/2/10

69 YORK, COUNTY OF, VA PH II 9/22/10

70 TIPPECANOE, COUNTY OF, IN PH II 9/29/10

71 MILWAUKEE, COUNTY OF, WI PH II 10/6/10

72 HARFORD COUNTY, MD, MD PH II 11/15/10

73 HOWARD, COUNTY OF, IN PH II 11/17/10

74 OAKLAND, CITY OF, CA PH II 12/16/10

75 CALVERT, COUNTY OF, MD PH II 1/19/11

76 HAMILTON, COUNTY OF, IN PH II 2/24/11

77 CULPEPER, COUNTY OF, VA PH II 2/28/11

78 GREENWICH, TOWN OF, CT PH II 3/3/11

79 ATLANTIC CITY, CITY OF, NJ PH II 4/27/11

80 HARTFORD, City of, CT PH II 5/9/11

81 WISCONSIN, STATE OF PH II 6/13/11

82 NEW YORK, CITY OF, NY PH II 6/23/11

83 BALTIMORE, CITY OF, MD PH II 7/7/11

84 DELAWARE, COUNTY OF, IN PH II 7/12/11

85 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11

86 University of California - Davis 10/20/11

87 WETHERSFIELD, TOWN OF, CT PH II 11/4/11

88 CHESTER, COUNTY OF, PA PH II 12/12/11

89 CHESAPEAKE, CITY OF, VA PH II 1/5/12

90 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/12

91 Chesterfield, County of, VA PH II 4/25/12

92 NEWPORT NEWS, CITY OF, VA PH II 6/11/12

93 WEST HARTFORD, TOWN OF, CT PH II 6/26/12

94 Boston Public Health Commission, City of, MA PH II 7/16/12

95 SUFFOLK, COUNTY OF, NY PH II 8/8/12

96 VIRGINIA, COMMONWEALTH OF, VA PH II 8/8/12

97 LOUDOUN, COUNTY OF, VA PH II 10/22/12

98 PRINCE GEORGES, COUNTY OF, MD PH II 10/22/12

99 MANASSAS, CITY OF, VA PH II 10/26/12

100 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/7/12

101 Department of Correction, Massachusetts PH II 11/8/12

102 Illinois, State of, PH II Criminal Justice Auth 11/8/12

103 SPOTSYLVANIA, COUNTY OF, VA PH II 2/22/13
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

104 ELGIN, CITY OF, IL PH II 3/14/13

104

1 DYERSBURG, CITY OF, TN PH II 7/30/07

2 CARROLLTON, CITY OF, TX PH II 3/26/08

3 Middle TN State Univ PH II 3/27/08

4 RAMSEY, COUNTY OF, MN PH II 3/31/08

5 BI STATE INFORMATION CENTER, TX PH II 4/18/08

6 Knox County Sheriff TN PH II 4/29/08

7 AUSTIN, CITY OF, TX PH II 5/1/08

8 PLANO, CITY OF, TX PH II 5/5/08

9 MINNESOTA, STATE OF PH II 5/9/08

10 RICHARDSON, CITY OF, TX PH II 5/9/08

11 East Texas Medical Center, TX PH II 5/14/08

12 LONGVIEW, CITY OF, TX PH II 5/14/08

13 JEFFERSON, COUNTY OF, OH PH II 5/15/08

14 JACKSONVILLE, CITY OF, AR PH II 6/10/08

15 BUCHANAN, COUNTY OF, MO PH II 6/11/08

16 BOWLING GREEN, CITY OF, KY PH II 6/13/08

17 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/08

18 Sullivan, County of, TN 6/17/08

19 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/08

20 BELMONT, COUNTY OF, OH PH II 6/24/08

21 LEE, COUNTY OF, TX PH II 6/24/08

22 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08

23 BEAUMONT, CITY OF, TX PH II 6/30/08

24 Franklin, City of, TN PH II 7/10/08

25 COLLIN, COUNTY OF, TX PH II 7/25/08

26 STEARNS, COUNTY OF, MN PH II 8/11/08

27 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/08

28 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/08

29 WEST DES MOINES, CITY OF, IA PH II 10/8/08

30 North Kansas City Police 11/3/08

31 Prairie Village, City of, KS PH II 11/11/08

32 CEDAR PARK, CITY OF, TX PH II 11/20/08

33 HENNEPIN, COUNTY OF, MN PH II 1/7/09

34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/09

35 DOUGLAS, COUNTY OF, NE PH II 2/3/09

36 DALLAS, CITY OF, TX PH II 2/19/09

37 LITTLE ROCK, CITY OF, AR PH II 3/9/09

38 DENTON, CITY OF, TX PH II 3/24/09

39 COPPERAS COVE, CITY OF, TX PH II 3/31/09

40 FORT WORTH, CITY OF, TX PH II 5/18/09

41 BEDFORD, CITY OF, TX PH II 5/21/09

42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/09

43 Johnson City, City of 8/17/09

44 CHEYENNE, CITY OF, WY PH II 9/14/09

45 SAINT CLOUD, CITY OF, MN PH II 9/22/09

46 CONWAY, CITY OF, AR PH II 9/24/09

47 Saint PETERS, CITY OF, MO PH II 9/25/09

48 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/09

49 NORMAN, CITY OF, OK PH II 11/3/09

Subtotal PFA count for Wave 1

Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/09

51 OWASSO, CITY OF, OK PH II 12/1/09

52 WICHITA FALLS, CITY OF, TX PH II 12/15/09

53 RAYTOWN, CITY OF, MO PH II 1/21/10

54 LUBBOCK, CITY OF, TX PH II 2/15/10

55 CASPER, CITY OF, WY PH II 3/3/10

56 SAINT LOUIS, CITY OF, MO Airport PH II 3/5/10

57 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/10

58 Knox County Schools, TN PH II 4/20/10

59 GOODLETTSVILLE, CITY OF, TN PH II 4/26/10

60 Bastrop, County of, Texas, TX PH II 4/28/10

61 HARRIS, COUNTY OF, TX PH II 6/21/10

62 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/10

63 SAINT CHARLES, CITY OF, MO PH II 7/30/10

64 Tennessee DOC PH II 8/3/10

65 ORANGE, CITY OF, TX PH II 8/5/10

66 OVERLAND PARK, CITY OF, KS PH II 8/6/10

67 BELL, COUNTY OF, TX PH II 9/2/10

68 HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/10

69 SUMNER COUNTY OF, KS PH II 10/21/10

70 COLLEGE STATION, CITY OF, TX PH II 12/7/10

71 Russell, County of, KS PH II 2/15/11

72 SAINT LOUIS, CITY OF, MO PH II 6/13/11

73 SEDGWICK, COUNTY OF, KS PH II 6/16/11

74 ELLSWORTH, COUNTY OF, KS PH II 6/27/11

75 JOHNSON, COUNTY OF, KS PH II 7/7/11

76 LINCOLN, COUNTY OF, KS PH II 7/7/11

77 PADUCAH, CITY OF, KY PH II 7/28/11

78 ELLIS, COUNTY OF, KS PH II 8/17/11

79 KANSAS, STATE OF PH II 9/15/11

80 HAYSVILLE, CITY OF, KS PH II 9/19/11

81 WILLIAMSON, COUNTY OF,TX PH II 9/19/11

82 WHEELING, CITY OF, WV PH II 11/14/11

83 PORT NECHES, CITY OF, TX PH II 12/12/11

84 HOUSTON, CITY OF, TX PH II 2/2/12

85 Lewisville, City of, TX PH II 3/26/12

86 LAKE QUIVIRA, CITY OF, KS PH II 4/19/12

87 MONTGOMERY, COUNTY OF, TX PH II 5/16/12

88 GARLAND, CITY OF, TX PH II 5/22/12

89 CLARKSVILLE, CITY OF, TN PH II 5/23/12

90 ARKANSAS, STATE OF PH II 5/29/12

91 KNOX, COUNTY OF, TN PH II 6/4/12

92 WACO, CITY OF, TX PH II 6/15/12

93 MC KINNEY, CITY OF, TX PH II 8/8/12

94 GRANDVIEW, CITY OF, MO PH II 8/31/12

95 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9/14/12

96 SMYRNA, TOWN OF, TN PH II 11/7/12

97 MEMPHIS, CITY OF, TN PH II 2/11/13

98 ARLINGTON, CITY OF, TX PH II 3/22/13

98

1 PUERTO RICO, COMMONWEALTH OF PH II 12/31/69

Subtotal PFA count for Wave 2

Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

2 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

3 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/08

4 LAKELAND, CITY OF, FL PH II 4/4/08

5 CHARLOTTE, COUNTY OF, FL PH II 4/14/08

6 CONCORD, CITY OF, NC PH II 4/14/08

7 FORSYTH, COUNTY OF, GA PH II 4/14/08

8 ALBANY, CITY OF, GA 4/18/08

9 BAY COUNTY COMMISSIONERS, FL PH II 4/18/08

10 SARASOTA, COUNTY OF, FL PH II 4/18/08

11 ALBERTVILLE, CITY OF, AL 4/21/08

12 OPELIKA, CITY OF, AL PH II 4/21/08

13 PANAMA CITY, CITY OF, FL 4/21/08

14 IBERVILLE, PARISH OF, LA PH II 4/23/08

15 FAYETTE, COUNTY OF, GA PH II 5/5/08

16 FLORENCE, COUNTY OF, SC PH II 5/9/08

17 HINDS, COUNTY OF, MS PH II 5/19/08

18 MINT HILL, TOWN OF, NC PH II 6/2/08

19 STONE MOUNTAIN PARK PH II 6/4/08

20 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08

21 GAINESVILLE, CITY OF, FL PH II 6/11/08

22 CLEVELAND, COUNTY OF, NC PH II 6/30/08

23 SULPHUR, CITY OF, LA PH II 7/1/08

24 MOORESVILLE, TOWN OF, NC PH II 7/9/08

25 TARBORO, TOWN OF, NC PH II 7/10/08

26 DUKE UNIVERSITY PH II 7/16/08

27 KERNERSVILLE, TOWN OF, NC PH II 7/24/08

28 MYRTLE BEACH, CITY OF, SC PH II 7/25/08

29 SHELBY, CITY OF, NC PH II 9/3/08

30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08

31 LEE, COUNTY OF, FL PH II 9/29/08

32 MARION, COUNTY OF, FL PH II 11/3/08

33 SAINT CHARLES, PARISH OF, LA PH II 11/19/08

34 PITT, COUNTY OF, NC PH II 11/24/08

35 CALCASIEU, PARISH OF, LA PH II 11/26/08

36 CHARLESTON, CITY OF, SC PH II 11/26/08

37 DESOTO, COUNTY OF, FL PH II 12/2/08

38 LENOIR, COUNTY OF, NC PH II 12/2/08

39 GWINNETT, COUNTY OF, GA PH II 12/8/08

40 HORRY, COUNTY OF, SC PH II 12/8/08

41 CADDO PARISH COMMUNICATIONS DIST 1, LA PH II 12/15/08

42 EMORY UNIVERSITY, GA PH II 12/15/08

43 Hall, County of 12/15/08

44 PINEVILLE, TOWN OF, NC PH II 12/15/08

45 MECKLENBURG, COUNTY OF, NC PH II 1/6/09

46 PALM BEACH, COUNTY OF, FL PH II 1/14/09

47 DELRAY BEACH, CITY OF, FL PH II 1/23/09

48 BOSSIER, PARISH OF, LA PH II 1/30/09

49 Atlanta, City of, GA PH II 2/3/09

50 SALISBURY, CITY OF, NC PH II 2/3/09

51 Athens-Clarke County, GA PH II MA 6/15/09

52 New Hanover, County of, NC PH II 6/29/09

53 HOLLYWOOD, CITY OF, FL PH II 7/29/09
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

54 FULTON, COUNTY OF, GA PH II 7/30/09

55 JACKSONVILLE, CITY OF, FL PH II 8/7/09

56 HICKORY, CITY OF, NC PH II 8/12/09

57 FAYETTEVILLE, CITY OF, NC PH II 8/25/09

58 LAFOURCHE, PARISH OF, LA PH II 9/14/09

59 CHARLESTON, COUNTY OF, SC PH II 10/2/09

60 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/09

61 BOSSIER, CITY OF, LA PH II 10/23/09

62 GLYNN, COUNTY OF, GA PH II 10/28/09

63 SAINT TAMMANY, PARISH OF, LA PH II 11/11/09

64 HIALEAH, CITY OF, FL PH II 11/20/09

65 CRISP, COUNTY OF, GA 11/25/09

66 CORAL SPRINGS, CITY OF, FL PH II 12/10/09

67 Orange, County of, FL PH II 1/12/10

68 Hillsborough, County Of, FL PH II 1/27/10

69 THOMASVILLE, CITY OF, NC PH II 2/24/10

70 Rocky Mount, City of, NC PH II 2/25/10

71 MARION, COUNTY OF, SC PH II 3/1/10

72 City of Sumter and Sumter County, SC PH II 4/7/10

73 HARRISON, COUNTY OF, MS PH II 4/9/10

74 Cary, Town of, NC PH II 4/21/10

75 BIRMINGHAM, CITY OF, AL PH II 4/23/10

76 YORK, COUNTY OF, SC PH II 4/28/10

77 WINTER PARK, CITY OF, FL PH II 5/4/10

78 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/10

79 LAKE CHARLES, CITY OF, LA PH II 5/20/10

80 CALHOUN, COUNTY OF, AL PH II 5/27/10

81 OSCEOLA, COUNTY OF, FL PH II 6/7/10

82 PINELLAS, COUNTY OF, FL PH II 6/7/10

83 West Baton Rouge Parish Comm Dist PH II 6/15/10

84 JACKSON, COUNTY OF, MS PH II 7/6/10

85 LA GRANGE, CITY OF, GA PH II 7/22/10

86 MONTGOMERY, CITY OF, AL PH II 7/23/10

87 Hancock, County of, MS PH II 7/29/10

88 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10

89 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/10

90 BOYNTON BEACH, CITY OF, FL PH II 8/27/10

91 OCALA, CITY OF, FL PH II 9/2/10

92 RAPIDES, PARISH OF, LA PH II 9/22/10

93 WINSTON SALEM, CITY OF, NC PH II 10/22/10

94 GADSDEN, CITY OF, AL PH II 1/20/11

95 FORT LAUDERDALE, CITY OF, FL PH II 3/14/11

96 SAINT LUCIE, COUNTY OF, FL PH II 5/4/11

97 MOBILE, CITY OF, AL PH II 6/6/11

98 JEFFERSON, PARISH OF, LA PH II 7/7/11

99 HARTSELLE, CITY OF, AL PH II 8/18/11

100 BROWARD, COUNTY OF, FL PH II 9/15/11

101 JACKSONVILLE, CITY OF, NC PH II 10/5/11

102 Maitland, City of, FL PH II 10/6/11

103 HENRY, COUNTY OF, GA PH II 10/7/11

104 Washington, County of, AL PH II 11/8/11

105 ALABAMA, STATE OF, AL PH II 11/17/11
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

106 MIAMI-DADE, COUNTY OF, FL PH II 11/17/11

107 CLAY, COUNTY OF, FL PH II 12/13/11

108 PLANTATION, CITY OF, FL PH II 12/22/11

109 TALLAHASSEE, CITY OF, FL PH II 4/10/12

110 BEAUFORT, COUNTY OF, SC PH II 5/1/12

111 BULLOCH, COUNTY OF, GA 5/8/12

112 MOBILE, COUNTY OF, AL PH II 6/1/12

113 BATON ROUGE, CITY OF, LA PH II 7/6/12

114 LOWNDES, COUNTY OF, GA PH II 7/6/12

115 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 7/11/12

116 DURHAM, CITY OF, NC 8/6/12

117 MARTIN, COUNTY OF, FL PH II 8/8/12

118 ONSLOW COUNTY OF, NC PH II 8/10/12

119 CORAL GABLES, CITY OF, FL PH II 8/20/12

120 LEE, COUNTY OF, MS 8/24/12

121 SPARTANBURG, COUNTY OF, SC PH II 8/27/12

122 NEW ORLEANS, PORT OF PH II 10/18/12

123 MONROE, COUNTY OF, FL PH II 11/8/12

124 SEMINOLE, COUNTY OF, FL PH II 2/4/13

125 SOUTH CAROLINA, STATE OF PH II 2/19/13

125

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08

2 CLARK, COUNTY OF, WA PH II 4/29/08

3 LIVE OAK, CITY OF, TX PH II 11/25/08

4 HARRISON, COUNTY OF, OH PH II 11/26/08

5 YAKIMA, CITY OF, WA PH II 12/8/08

6 HOBBS, CITY OF, NM PH II 12/19/08

7 CLERMONT, COUNTY OF, OH PH II 1/5/09

8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/09

9 BENTON, COUNTY OF, WA PH II 10/5/09

10 SAN ANGELO, CITY OF, TX PH II 10/20/09

11 CUMBERLAND, COUNTY OF, PA PH II 1/4/10

12 Signal Hill, City of, CA PH II 1/7/10

13 CORPUS CHRISTI, CITY OF, TX PH II 2/25/10

14 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/10

15 CINCINNATI, CITY OF, OH PH II 5/19/10

16 ALBUQUERQUE, CITY OF, NM PH II 5/27/10

17 NEW MEXICO, STATE OF, NM PH II 7/29/10

18 WARREN, COUNTY OF, OH PH II 2/25/11

19 HAMILTON, COUNTY OF, OH PH II 5/4/11

20 PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/11

21 SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH II 3/8/12

22 WESTMORELAND, COUNTY OF, PA PH II 9/5/12

23 Sante Fe, City of, NM PH II 11/28/12

23

1 DOWNRIVER MUTUAL AID, MI PH II 12/31/69

2 Canton, City of OH 1/7/10

3 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10

4 PUYALLUP, CITY OF, WA PH II 4/9/10

5 STARK, COUNTY OF, OH PH II 4/9/10

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Canadian Border Region
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

6 Grand Isle County Emer Svcs Assoc PH II 4/19/10

7 SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/10

8 Regents of University of Michigan, MI 8/23/10

9 Dublin, City of, OH 8/27/10

10 Port of Seattle, WA 9/1/10

11 WORTHINGTON, CITY OF PH II 9/20/10

12 Huron County 911, MI 9/27/10

13 Lansing School District, MI 10/22/10

14 Warren, City of, MI 11/17/10

15 CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10

16 TACOMA, CITY OF, WA PH II 1/14/11

17 Niagara Frontier Transportation Authority, NY 1/31/11

18 FINDLAY, CITY OF, OH PH II 2/28/11

19 DELAWARE, COUNTY OF, OH PH II 6/6/11

20 Onondaga, County Of, NY PH II 6/27/11

21 LAKE, COUNTY OF, OH PH II 7/6/11

22 Kitsap County Transit, WA 8/17/11

23 Bellingham, City of, WA 9/19/11

24 Bath, Township of, OH 11/15/11

25 State of Ohio - Ohio State University PH II 11/17/11

26 Warren, City of, OH 12/9/11

27 VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12

28 FRANKLIN, COUNTY OF, OH PH II 3/5/12

29 AUBURN, CITY OF, NY PH II 3/19/12

30 PARMA, CITY OF, OH PH II 4/2/12

31 MIAMI, COUNTY OF, OH PH II 6/19/12

32 EASTSIDE PUBLIC SAFETY COMM AGY, WA PH II 6/29/12

33 Monroe, County of, NY 8/6/12

34 TUSCOLA, COUNTY OF, MI 8/6/12

35 MONTGOMERY, COUNTY OF, OH PH II 8/21/12

36 MICHIGAN STATE UNIVERSITY, MI PH II 9/5/12

37 Geauga, County of, OH 9/17/12

38 SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH II 9/21/12

39 JACKSON, COUNTY OF, MI PH II 9/26/12

40 GROSSE POINTE FARMS CITY OF, MI PH II 10/10/12

41 SNOHOMISH, COUNTY OF, WA PH II 11/8/12

42 SEATTLE, CITY OF, WA PH II 11/26/12

43 OSWEGO, COUNTY OF, NY PH II 2/19/13

44 LAPEER, COUNTY OF, MI PH II 3/14/13

44

1 CALIFORNIA, STATE OF PH II 3/10/11

1

395

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs

Subtotal PFA count for Canadian Border Region
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

0

1 American Beeper Company LLC 12/14/11

1

0

1

Subtotal FRA count for Wave 4

Total FRAs

FRAs for Licensees in the ESMR Band

Wave 1

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2

Wave 3

Subtotal FRA count for Wave 3

Wave 4
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of March 31, 2013

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

0

1 Salado, Freddy 5/10/12

1

0

1

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Total PFAs

PFAs for Licensees in the ESMR Band

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Wave 3

Page 1 of 1



Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Actvities (In Months)

Deal

Count

1 DeLasaux Thomas 84.33

2 Newport News, City of 83.23

3 Suffolk, City of 83.23

4 Worcester, City of 79.53

5 Allen Wireless Group 1 78.97

6 Mobile Relay Associates 77.53

7 Slater Communication & Electronic # 2 77.43

8 WASHINGTON, STATE OF 67.37

9 Chicago, City of (PAWS DATA) 63.10

10 Boston, City of - Police (MA) 22.97

11 Montgomery, County of 17.27

Subtotal FRA count for Wave 1 11

1 CHATTANOOGA, CITY OF, TN 24.84

Subtotal FRA count for Wave 2 1

1 VAUGHAN, RAY J 76.73

2 WEST PALM BEACH, CITY OF, FL 54.07

3 BIBB, COUNTY OF, GA 52.43

4 Florida, State of - Channel 96 50.57

5 MANATEE, COUNTY OF, FL 50.57

6 Consolidated Government of Columbus, GA 41.13

7 Liberty Communications, Inc. 32.10

8 JONES, COUNTY OF, MS 21.31

9 Florida, State of 20.23

10 PASCO, COUNTY OF, FL 16.44

11 DeKalb County Police Department, GA 13.14

12 PENSACOLA, CITY OF, FL 7.98

Subtotal FRA count for Wave 3 12

1 MAYS, MYRON 68.03

2 NEW ORLEANS, CITY OF, LA 67.63

3 Plaquemines Parish Government, LA 63.53

4 LOUISIANA, STATE OF 40.33

5 Baton Rouge, City of, LA 27.83

6 ORLEANS PARISH SCHOOL BOARD, LA 24.13

7 LP Ganacias Enterprises, Inc 20.30

8 RANKIN, COUNTY OF, MS 14.41

Subtotal FRA count for Wave 4 8

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4

Page 1 of 2



Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Actvities (In Months)

Deal

Count

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

1 Plymouth Canton Community School Dist, MI 43.80

2 KIRO-TV, Inc. 32.50

3 Spectrum Communications Inc 32.17

4 United Telephone Company of Ohio 21.53

5 ArcelorMittal Cleveland Inc. 13.97

6 FELHC Inc 10.63

7 Continental Airlines, Inc. 8.63

8 Ford Communications Inc 8.33

9 Radio Service Company Canadian Rebanding 5.03

10 Northwest Airlines, Inc 4.57

11 BP West Coast Products LLC 3.67

12 Consumers Energy Company 1.50

Subtotal FRA count for Canadian Border Region 12

Subtotal FRA count for Mexican Border Region 0

Total FRAs 44

Canadian Border Region

Mexican Border Region

Page 2 of 2



Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of March 31, 2013

Deal Name

Deal

Count

1 Boston, City of

2 Rhode Island, State of - Pre Planning

3 Seabrook - Planning Funding

4 WASHINGTON, STATE OF

Subtotal PFA count for Wave 1 4

1 Hennepin County

Subtotal PFA count for Wave 2 1

Subtotal PFA count for Wave 3 0

1 JEFFERSON, PARISH OF, LA

2 SAINT JOHN THE BAPTIST, PARISH OF, LA

Subtotal PFA count for Wave 4 2

1 Consumers Energy Company

Subtotal PFA count for Canadian Border Region 1

1 ORANGE, COUNTY OF, CA

2 San Bernardino, County of (1 to 120)

Subtotal PFA count for Mexican Border Region 2

Total PFAs 10

Mexican Border Region

Stage 1 PFAs that have not Closed

Wave 1

Wave 3

Wave 2

Wave 4

Canadian Border Region

Page 1 of 1



Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

1 VACAVILLE, CITY OF, CA PH II 62.13

2 WEST ORANGE, TOWNSHIP OF, NJ PH II 61.53

3 Salt Lake City, City of, UT PH II 59.37

4 HYANNIS, TOWN OF, MA PH II 59.33

5 CAPITAL REGION AIRPORT COMMISSION, VA PH II 58.90

6 EAGLE, COUNTY OF, CO PH II 58.74

7 HOBOKEN, CITY OF, NJ PH II 58.07

8 University of California - Merced PH ll 57.97

9 HOWARD, COUNTY OF, IN PH II 56.63

10 JERSEY CITY, CITY OF, NJ PH II 54.67

11 UNIVERSITY OF CONNECTICUT, CT PH II 53.13

12 University of California - Santa Cruz PH ll 53.10

13 Kauai, County of, HI PH II 53.07

14 CAMDEN, CITY OF, NJ PH II 52.61

15 LA CROSSE, CITY OF, WI PH II 52.60

16 Southern Nevada, RTC of 50.83

17 University of California - Berkeley 50.53

18 EGG HARBOR, TOWNSHIP OF, NJ PH II 50.04

19 GALLOWAY, TOWNSHIP OF, NJ PH II 50.04

20 Adams Twelve Five Star School District, Phase II 46.13

21 ALLEN, COUNTY OF, IN PH II 45.40

22 Clark, County of, NV PH II 44.70

23 Sheboygan County, WI PH II 44.00

24 UNION, COUNTY OF, NJ PH II 42.58

25 TIPPECANOE, COUNTY OF, IN PH II 41.63

26 WEST HARTFORD, TOWN OF, CT PH II 39.53

27 JOLIET, CITY OF, IL PH II 39.01

28 Milwaukee, County of, WI - MCTS CAD/AVL System 38.80

29 PRINCE GEORGES, COUNTY OF, MD PH II 37.53

30 SPOTSYLVANIA, COUNTY OF, VA PH II 37.30

31 Roseville, City of, CA PH II 36.30

32 ATLANTIC, COUNTY OF, NJ PH II 35.51

33 Colorado, State of PH II 34.87

34 WASHOE, COUNTY OF, NV PH II 34.48

35 DENVER, CITY AND COUNTY OF, CO PH II 34.47

36 NEW JERSEY, STATE OF PH II 34.27

37 PORT AUTH OF NY AND NJ PH II 34.00

38 OLD BRIDGE, TOWNSHIP OF, NJ PH II 33.48

39 NASSAU, COUNTY OF, NY PH II 32.98

40 SUFFOLK, COUNTY OF, NY PH II 29.93

41 ALAMEDA, COUNTY OF, CA PH II 29.70

42 HAMILTON, COUNTY OF, IN PH II 29.44

43 TRENTON, CITY OF, NJ PH II 29.10

44 MILWAUKEE, CITY OF, WI PH II 29.03

45 ORANGE COUNTY SHERIFF, NY PH II 28.74

46 PORTLAND, CITY OF, ME PH II 28.53

47 AURORA, CITY OF, IL PH II 27.97

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Page 1 of 7



Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

48 Department of Correction, Massachusetts PH II 27.93

49 MILWAUKEE, COUNTY OF, WI PH II 27.90

50 SAINT CLAIR, COUNTY OF, IL PH II 27.81

51 OZAUKEE, COUNTY OF, WI PH II 27.33

52 WAUKESHA, COUNTY OF, WI PH II 26.90

53 LANCASTER COUNTY OF, PA PH II 24.23

54 WISCONSIN, STATE OF PH II 23.00

55 BOSTON, CITY OF, MA PH II - POLICE 22.97

56 WETHERSFIELD, TOWN OF, CT PH II 21.43

57 VANDERBURGH, COUNTY OF, IN PH II 21.40

58 Cook, County of, IL PH II 20.82

59 HANOVER, COUNTY OF, VA PH II 20.17

60 WILL, COUNTY OF, IL PH II 19.41

61 READING, CITY OF, PA PH II 18.53

62 STAMFORD, CITY OF, CT PH II 18.53

63 Livermore, City of, CA PH II 18.30

64 Connecticut DOC PH II MA Only 18.27

65 NARRAGANSETT, TOWN OF, RI PH II 17.30

66 SACRAMENTO, COUNTY OF, CA PH II 16.23

67 MILFORD, CITY OF, CT PH II 16.03

68 CHERRY HILL, TOWNSHIP OF, NJ PH II 15.83

69 WATERBURY, CITY OF, CT PH II 14.80

70 Portland, City of, OR PH II 13.43

71 PROVIDENCE, CITY OF, RI PH II 12.73

72 GREENWICH, TOWN OF, CT PH II 12.70

73 University of California - Davis 11.04

74 Illinois, State of, DOC PH II 10.08

75 SUFFOLK, COUNTY OF PH II 10.08

76 MARYLAND, STATE OF PH II 9.87

77 NORWALK, CITY OF, CT PH II 9.84

78 University of Maryland PH II 9.23

79 ARLINGTON, COUNTY OF, VA PH II 8.54

80 RICHMOND, CITY OF, CA PH II 8.27

81 Santa Clara, City of, CA PH II 8.21

82 ALEXANDRIA, CITY OF, VA PH II 8.08

83 BARNSTABLE, COUNTY OF, MA PH II 7.83

84 NORFOLK, COUNTY OF, MA PH II 7.80

85 MASSACHUSETTS PORT AUTHORITY, MA PH II 7.77

86 MASSACHUSETTS BAY TRANS AUTHORITY PH II 7.53

87 WORCESTER, CITY OF, MA PH II 7.20

88 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6.50

89 Boston Public Health Commission, City of, MA PH II 6.03

90 North Providence, Town of, RI PH II STA 5.80

91 DELAWARE, COUNTY OF, IN PH II 4.53

92 CAMBRIDGE, CITY OF, MA PH II 4.37

93 New Jersey AGO PH II 3.93

94 MIDDLESEX COUNY OF, MA PH II 3.70

95 ESSEX, COUNTY OF, NJ PH II 3.57
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

96 MONTGOMERY, COUNTY OF, MD PH II 3.40

97 Delaware, County Of, PA PH II 1.30

Subtotal FRA count for Wave 1 97

1 Mc Pherson County, KS PH II 62.60

2 EDEN PRAIRIE, CITY OF, MN PH II 60.48

3 KANSAS CITY, CITY OF, KS PH II 57.93

4 Southern Methodist Univ PH II 57.77

5 SAINT LOUIS, COUNTY OF, MN PH II 57.23

6 Saint Charles, City of, MO PH II 56.57

7 UNIVERSITY PARK, CITY OF, TX PH II 47.57

8 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 47.27

9 Waco, City of, TX Phase II 41.03

10 College Station, City of, TX PH II 40.57

11 WEST DES MOINES, CITY OF, IA PH II 38.34

12 SULLIVAN, COUNTY OF, TN PH II 38.33

13 Wabaunsee County, KS PH II 35.43

14 CARROLLTON, CITY OF, TX PH II 34.27

15 Orange, City of, TX Ph II 33.50

16 DUBUQUE, COUNTY OF, IA PH II 33.24

17 GRUNDY COUNTY OF, IA PH II 33.24

18 Joplin, City of, MO PH II 33.17

19 CLARKSVILLE, CITY OF, TN PH II 31.43

20 Tennessee DOC PH II 31.41

21 CREEK, COUNTY OF, OK PH II 29.53

22 Prairie Village, City of, KS PH II 28.98

23 POLK, COUNTY OF, IA PH II 28.88

24 Saint Louis, City of, MO Police PH II 28.77

25 SMYRNA, TOWN OF, TN PH II 27.44

26 LINCOLN, CITY OF, NE PH II 27.13

27 Tennessee, State of PH II (TEMA) 25.78

28 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 25.01

29 KNOX, COUNTY OF, TN PH II 23.84

30 BELL, COUNTY OF, TX PH II 23.77

31 LONGVIEW, CITY OF, TX PH II 23.73

32 Riley, County of, KS PH II 23.40

33 OAK RIDGE, CITY OF, TN PH II 22.77

34 Wheeling, City of, WV PH II 21.30

35 PLANO, CITY OF, TX PH II 21.13

36 Grandview, City of, MO PH II 21.07

37 ARLINGTON, CITY OF, TX PH II 20.40

38 PORT NECHES, CITY OF, TX PH II 17.90

39 Conroe, City of, TX PH II 17.88

40 BIXBY, CITY OF, OK PH II 17.13

41 Sarpy, County of, NE PH II 16.90

42 JACKSONVILLE, CITY OF, AR PH II 16.74

43 LINCOLN, COUNTY OF, KS PH II 16.70

44 PADUCAH, CITY OF, KY PH II 16.28

Wave 2
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

45 HOUSTON, CITY OF, TX Police PH II 16.23

46 Ellis County, TX PH II 15.83

47 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 15.28

48 Overland Park, City of, KS PH II 15.07

49 HAYSVILLE, CITY OF, KS PH II 13.64

50 LAKE QUIVIRA, CITY OF, KS PH II 13.64

51 SUMNER COUNTY OF, KS PH II 13.64

52 Hutchinson-Reno County Emer Comm PH II 13.58

53 DENTON, CITY OF, TX PH II 13.34

54 OWENSBORO, CITY OF, KY PH II 11.87

55 OKLAHOMA CITY, CITY OF, OK PH II 11.40

56 COPPERAS COVE, CITY OF, TX PH II 11.33

57 ELLIS, COUNTY OF, KS PH II 11.14

58 GARLAND, CITY OF, TX PH II 11.14

59 MEMPHIS, CITY OF, TN PH II 10.61

60 Lewisville, City of, TX PH II 10.31

61 DOUGLAS, COUNTY OF, NE PH II 10.11

62 Omaha Public Power District, NE PH II 9.94

63 North Kansas City Police 9.90

64 East Texas Medical Center, TX PH II 9.44

65 KANSAS CITY, CITY OF, MO PH II 9.14

66 LLANO, COUNTY OF, TX PH II 8.90

67 MANSFIELD, CITY OF, TX PH II 8.24

68 Blanco County, TX PH II 8.10

69 MESQUITE, CITY OF, TX PH II 8.10

70 GRAND PRAIRIE, CITY OF, TX PH II 8.04

71 RAYTOWN, CITY OF, MO PH II 4.73

72 WICHITA FALLS, CITY OF, TX PH II 4.03

73 COLLIN, COUNTY OF, TX PH II 3.63

74 RICHARDSON, CITY OF, TX PH II 1.83

75 TRAVIS, COUNTY OF, TX PH II 0.90

Subtotal FRA count for Wave 2 75

1 GLYNN, COUNTY OF, GA PH II 51.30

2 SAINT LUCIE, COUNTY OF, FL PH II 48.37

3 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 46.77

4 CLAY, COUNTY OF, FL PH II 45.98

5 INDIAN RIVER, COUNTY OF, FL PH II 43.54

6 COVINGTON, CITY OF, GA PH II 43.33

7 Rocky Mount, City of, NC PH II 41.13

8 BULLOCH, COUNTY OF, GA 41.11

9 CALHOUN, COUNTY OF, AL PH II 38.54

10 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 36.11

11 LOWNDES, COUNTY OF, GA PH II 34.44

12 Iberville, Parish of, LA PH II OEP 33.68

13 CORAL GABLES, CITY OF, FL PH II 33.41

14 JACKSONVILLE, CITY OF, FL PH II 32.50

15 HARNETT COUNTY OF, NC PH II 31.31

Wave 3
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

16 West Baton Rouge Parish Comm Dist PH II 28.63

17 St Martin Parish Sherrif, LA PH II MA only 27.73

18 GEORGIA, STATE OF PH II 27.58

19 NEW ORLEANS, PORT OF PH II 26.77

20 SAINT TAMMANY, PARISH OF, LA PH II 26.41

21 Iberville, Parish of, LA Phase II 25.53

22 NOXUBEE, COUNTY OF, MS PH II 24.23

23 BREVARD, COUNTY OF, FL PH II 23.90

24 COBB, COUNTY OF, GA PH II MA 23.63

25 BATON ROUGE, CITY OF, LA PH II 23.23

26 SAINT JAMES, PARISH OF, LA PH II 22.97

27 PALM BEACH GARDENS, CITY OF, FL PH II 22.31

28 MINT HILL, TOWN OF, NC PH II 21.38

29 Bossier Parish, LA PH II 21.14

30 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 21.08

31 PUERTO RICO, COMMONWEALTH OF PH II 20.97

32 DESOTO, COUNTY OF, FL PH II 20.34

33 MONROE, COUNTY OF, FL PH II 18.84

34 Houma, City of LA, PH II STA 18.40

35 Sarasota, County of, FL PH II 17.78

36 MARTIN, COUNTY OF, FL PH II 17.40

37 Bossier, City of, LA PH II 16.61

38 MISSISSIPPI, STATE OF, DOC PH II 16.01

39 MANATEE, COUNTY OF, FL PH II 15.83

40 Georgia, State of, PH II Metro 15.81

41 CONCORD, CITY OF, NC PH II 15.80

42 OCALA, CITY OF, FL PH II 15.54

43 FAYETTE, COUNTY OF, GA PH II 15.21

44 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 15.21

45 VOLUSIA, COUNTY OF, FL PH II 15.08

46 Lake Charles, City Of, LA PH II 14.98

47 HENRY, COUNTY OF, GA PH II 14.84

48 Puerto Rico State Police, PR PH II 14.78

49 MARION, COUNTY OF, SC PH II 14.61

50 BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 14.28

51 Ascension, Parish Of, LA PH II 13.81

52 HARTSELLE, CITY OF, AL PH II 13.70

53 GAINESVILLE, CITY OF, FL PH II 13.60

54 COLLIER, COUNTY OF, FL PH II 13.18

55 OSCEOLA, COUNTY OF, FL PH II 12.94

56 HARRISON, COUNTY OF, MS PH II 12.70

57 FULTON, COUNTY OF, GA PH II 12.54

58 SEMINOLE, COUNTY OF, FL PH II 12.18

59 CALCASIEU, PARISH OF, LA PH II 11.14

60 DELRAY BEACH, CITY OF, FL PH II 10.81

61 HUNTSVILLE, CITY OF, AL PH II 10.40

62 HERNANDO, COUNTY OF, FL PH II 10.11

63 LOUISIANA, STATE OF PH II 9.43
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

64 MECKLENBURG, COUNTY OF, NC PH II 9.28

65 NEW BERN, CITY OF, NC PH II 9.20

66 SULPHUR, CITY OF, LA PH II 9.14

67 Caddo Parish Comm Dist 1, LA PH II 8.23

68 Lake, County of, FL PH II 8.21

69 City of Sumter and Sumter County, SC PH II 7.78

70 LEE, COUNTY OF, FL PH II 7.04

71 Myrtle Beach, City of, SC PH II 7.04

72 Metropolitan Atlanta Rapid Trans Auth, GA PHII 6.83

73 Mississippi, State of, PH II FB2T 6.77

74 Calhoun, County of, AL TARS PH II 3.93

75 KENNER, CITY OF, LA PH II 3.67

76 Calcasieu Parish Communications District PH II 3.33

77 SOUTH CAROLINA, STATE OF PH II 3.00

78 Beauregard Parish Sheriff's Office, LA PH II 2.70

79 New Orleans, City of, LA PH II 1.53

Subtotal FRA count for Wave 3 79

1 BUTLER, COUNTY OF, OH PH II 60.87

2 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 48.60

3 MIDLAND, CITY OF, TX PH II 46.74

4 Hobbs, City of, NM PH II 46.57

5 CLARK EMERGENCY SERVICES, COUNTY OF, WA PH II 46.37

6 LIVE OAK, CITY OF, TX PH II 40.41

7 ALBUQUERQUE, CITY OF, NM PH II 39.84

8 CORPUS CHRISTI, CITY OF, TX PH II 36.48

9 PENNSYLVANIA STATE UNIVERSITY, PA PH II 31.70

10 CINCINNATI, CITY OF, OH PH II 27.73

11 SAN ANTONIO, CITY OF, TX PH II 23.01

12 HAMILTON, COUNTY OF, OH PH II 21.60

13 CLERMONT, COUNTY OF, OH PH II 20.67

14 CUMBERLAND, COUNTY OF, PA PH II 20.64

15 CALDWELL, COUNTY OF, TX PH II 16.93

16 DAYTON, CITY OF, OH PH II 16.00

17 RENSSELAER, COUNTY OF, NY PH II 13.43

18 WESTMORELAND, COUNTY OF, PA PH II 5.67

19 Santa Fe, City of, NM PH II 1.30

Subtotal FRA count for Wave 4 19

1 Ontario, County of, NY 33.07

2 Billings, City of, MT 25.40

3 Fayette, County of, OH 23.21

4 Rome, City of, NY 16.53

5 Auburn, City of, NY 15.60

6 Richfield, Village or, OH 14.28

7 Niagara Frontier Transportation Authority, NY 13.23

8 Tuscola, County of, MI 12.97

9 Geauga, County of, OH 12.50

Canadian Border Region

Wave 4
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

10 Lake, County of, OH 12.07

11 Seattle City Light Canadian Rebanding 9.38

12 Medina, County of, OH 8.07

13 Green, City of OH 6.87

14 Montgomery, County of, OH 5.67

15 Barberton, City of, OH 5.47

16 Oswego, County of, NY 5.03

17 Michigan State University 4.77

18 Wayne, County of, NY 3.80

19 Bloomfield, Township of, MI 0.83

20 San Juan, County of, WA 0.60

Subtotal FRA count for Canadian Border Region 20

Subtotal FRA count for Mexican Border Region 0

Total FRAs 290

Mexican Border Region
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2013

Deal Name

Deal

Count

1 ALAMEDA, COUNTY OF, CA PH II

2 ALBEMARLE, COUNTY OF, VA PH II

3 ANNE ARUNDEL, COUNTY OF, MD PH II

4 AURORA, CITY OF, IL PH II

5 Baltimore Washington Int'l Airport PH II

6 CAMBRIDGE, CITY OF, MA PH II

7 CHARLES, COUNTY OF, MD PH II

8 CHICAGO, CITY OF, IL PH II

9 CONNECTICUT, STATE OF PH II

10 Chicago, City of, IL PH II Aviation

11 Colorado CallComm EA Swap

12 DELAWARE, STATE OF PH II

13 FAIRFAX, COUNTY OF, VA PH II

14 HENRICO, COUNTY OF, VA PH II

15 Indiana, State of

16 KAUAI, COUNTY OF, HI PH II

17 LANCASTER COUNTY OF, PA PH II

18 MASSACHUSETTS PORT AUTHORITY, MA PH II

19 MASSACHUSETTS, COMMONWEALTH OF PH II

20 MONTGOMERY, COUNTY OF, MD PH II

21 MONTGOMERY, COUNTY OF, PA PH II

22 NEW JERSEY, STATE OF PH II

23 NORWALK, CITY OF, CT PH II

24 New Jersey Transit

25 OLD BRIDGE, TOWNSHIP OF, NJ PH II

26 PHILADELPHIA, CITY OF, PA PH II

27 PORTLAND, CITY OF, OR PH II

28 PRINCE WILLIAM, COUNTY OF, VA PH II

29 RICHMOND, CITY OF, VA PH II

30 ROSEVILLE, CITY OF, CA PH II

31 SACRAMENTO, COUNTY OF, CA PH II

32 SAN FRANCISCO BART PH II

33 SUFFOLK, CITY OF, VA PH II

34 SUFFOLK, COUNTY OF PH II

35 Sacramento County, CA Regional PFA only

36 Southern Nevada

37 TRENTON, CITY OF, NJ PH II

38 UNION CITY, CITY OF, NJ PH II

39 VANDERBURGH, COUNTY OF, IN PH II

40 WATERBURY, CITY OF, CT PH II

Subtotal PFA count for Wave 1 40

1 BIXBY, CITY OF, OK PH II

2 BRYAN, CITY OF, TX PH II

3 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II

4 DENTON, COUNTY OF, TX PH II

5 EDMOND, CITY OF, OK PH II

6 IRVING, CITY OF, TX PH II

7 MESQUITE, CITY OF, TX PH II

Stage 2 PFAs that have not Closed

Wave 1

Wave 2
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2013

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

8 OAK RIDGE, CITY OF, TN PH II

9 OBION, COUNTY OF - SHERIFF DEPT, TN PH II

10 OKLAHOMA, STATE OF PH II

11 SARPY, COUNTY OF, NE PH II

12 TENNESSEE, STATE OF PH II

13 TULSA, CITY OF, OK PH II

Subtotal PFA count for Wave 2 13

1 COBB, COUNTY OF, GA PH II

2 FLORIDA, STATE OF PH II

3 GEORGIA, STATE OF PH II

4 GUILFORD, COUNTY OF, NC PH II

5 HIGH POINT, CITY OF, NC PH II

6 HUNTSVILLE, CITY OF, AL PH II

7 JACKSON, CITY OF, MS PH II

8 Jefferson Parish SO, LA PH II Region 1

9 LAFAYETTE, PARISH OF, LA PH II

10 Metropolitan Atlanta Rapid Transit Authority, GA P

11 Mississippi, State of, PH II

12 NEW BERN, CITY OF, NC PH II

13 NEW ORLEANS, CITY OF, LA PH II

14 NORTH CAROLINA, STATE OF PH II

15 OPELOUSAS, CITY OF, LA PH II

16 POLK, COUNTY OF, FL PH II

17 Puerto Rico State Police, PR PH II

18 SAVANNAH, CITY OF, GA

19 SHERIFF, PARISH OF POINTE COUPEE, LA PH II

20 VICKSBURG, CITY OF, MS PH II

21 WAKE, COUNTY OF, NC PH II

Subtotal PFA count for Wave 3 21

1 CALDWELL, COUNTY OF, TX PH II

2 DAYTON, CITY OF, OH PH II

3 MIDLAND, CITY OF, TX PH II

4 SAN ANTONIO, CITY OF, TX PH II

Subtotal PFA count for Wave 4 4

1 ANN ARBOR, CITY OF, MI

2 BROOK PARK, CITY OF, OH PH II

3 CLINTON, COUNTY OF, MI PH II

4 COLUMBUS, CITY OF, OH PH II

5 Cleveland, City of, OH

6 Clinton, County of, NY

7 Genesee, County of, NY

8 KING, COUNTY OF, WA PH II

9 Lucas, County of, OH

10 MICHIGAN, STATE OF PH II

11 OHIO, STATE OF

12 Ottawa, County of, OH

13 Parma Heights, City of, OH PH II

Canadian Border Region

Wave 3

Wave 4
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2013

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

14 Summit County Ohio, OH PH II

15 WASHINGTON, STATE OF

16 WESTLAND, CITY OF, MI PH II

17 Wayne, County of, MI PH II

Subtotal PFA count for Canadian Border Region 17

1 CHANDLER, CITY OF, AZ

2 IRVINE, CITY OF, CA, CA PH II

3 LOS ANGELES, CITY OF, CA

4 LOS ANGELES, CITY OF, CA PH II

5 LOS ANGELES, COUNTY OF, CA PH II

6 MARICOPA, COUNTY OF, AZ PH II

7 MESA, CITY OF, AZ PH II

8 Phoenix, City of, AZ PH II Data System

9 REGENTS OF THE UNIVERSITY OF CALIFORNIA

10 SAN DIEGO, CITY OF, CA PH II

11 San Bernadino, County Of, CA PH II

12 University of California - Riverside PH II

13 University of California - Santa Barbara PH II

14 Yuma, City of, AZ PH II

Subtotal PFA count for Mexican Border Region 14

Total PFAs 109

Mexican Border Region
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2013

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Subtotal FRA count for Wave 1 0

1 C & W Communications ESMR swap 7.4

Subtotal FRA count for Wave 2 1

1 Canto, Lazaro J 18.53

2 Davila, Jose 13.07

3 Salado, Freddy 6.83

Subtotal FRA count for Wave 3 3

Subtotal FRA count for Wave 4 0

Total FRAs 4

Wave 4

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3
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Appendix 9
Summary of PFAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2013

Deal Name

Deal

Count

Subtotal PFA count for Wave 1 0

Subtotal PFA count for Wave 2 0

1 R A Electronics & Communications

Subtotal PFA count for Wave 3 1

Subtotal PFA count for Wave 4 0

Total PFAs 1

PFAs for Licensees in the ESMR Band that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 10

800 MHz Transition Administrator, LLC

Fees and Expenses through March 31, 2013

Quarter Ending

March 31, 2013 Year-to-Date

Fees

Reconfiguration Management $293,368 $293,368

Frequency Management $667,974 $667,974

Financial Management $1,724,461 $1,724,461

General Counsel/Regulatory Management $752,337 $752,337

Stakeholder Implementation Management $2,119,357 $2,119,357

TA Systems Support $335,740 $335,740

Program Management Support $430,935 $430,935

Alternative Dispute Resolution $164,266 $164,266

Fees Subtotal $6,488,437 $6,488,437

Expenses $194,174 $194,174

Total Fees and Expenses $6,682,611 $6,682,611
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